017-170 - McDowell Dam Bank Stabilization - 2020

Status Report Details

Funding Opportunity: 3515-Outdoor Heritage Fund September 2020 - Round 17
Program Area: Outdoor Heritage Fund
Status: Submitted
Status Report Number: 006
Status Report Type: Interim
Reporting Period: 07/23/2021 - 10/20/2021

Initial Submit Date: Dec 20, 2021 1:59 PM
Initially Submitted By: Travis Johnson
Last Submit Date:
Last Submitted By:
Approved Date:
Approved By:

Contact Information

Primary Contact Information

Active User*: Yes
Type: External User
Name:
Salutation First Name Middle Name Last Name
Mr. Travis Johnson
Title: Civil Engineer
Email*: 
tjohnson@houstoneng.com
Address*: 3712 Lockport Street

Bismarck North Dakota 58503
City State/Province Postal Code/Zip

Phone*: (701) 226-0227 Ext.
Phone
####-####-####

Fax: (701) 323-0300
####-####-####

Comments:
Organization Information

Status*: Approved

Name*: Burleigh County Water Resource District

Organization Type*: County Government

Tax Id: 

Organization Website:

Address*: 1926 Frontier Drive, Suite B

Bismarck North Dakota 58504-0000
City State/Province Postal Code/Zip

Phone*: (701) 222-3499 Ext.
###-###-####

Fax: ###-###-####

Benefactor: 

Vendor ID: 

PeopleSoft Supplier ID: 

Comments: 

Location Code: 

SAM.gov Entity ID: 

SAM.gov Name: 

SAM.gov Entity ID Expiration Date: 

State Issued ID: 

Category #: 

Year Begin: 

Year Closed: 

NCES#: 

Restricted Indirect Cost Rate: 0.0%

Unrestricted Indirect Cost Rate: 0.0%

Document Approval
Interim Report

Work Accomplished:

The Contractor work for this project was completed during the time period from September 20th to September 22nd. The trees were also delivered to the Park District shop and work began on installing the trees utilizing Park District staff and equipment. The Park District also accomplished the trail relocation portion of the project, again utilizing their own staff and equipment. As of this writing, the disturbed area has been reclaimed and seeded, and the trees have been planted.

Certification

This report was prepared pursuant to an agreement with the Industrial Commission of North Dakota, which partially funded the project through the Outdoor Heritage Fund. Project participants, its subcontractors, and the Industrial Commission of North Dakota, or any person acting on its behalf, do not:

(A) Make any warranty or representation, express or implied, with respect to the accuracy, completeness, or usefulness of the information contained in this report, or that the use of any information, apparatus, method, or process disclosed in this report may not infringe privately-owned rights; or

(B) Assume any liabilities with respect to the use of, or for damages resulting from the use of, any information, apparatus, method or process disclosed in this report.

Reference herein to any specific commercial product, process, or service by trade name, trademark, manufacturer, or otherwise, does not necessarily constitute or imply its endorsement, recommendation, or favoring by the Industrial Commission of North Dakota. The views and opinions of authors expressed herein do not necessarily state or reflect those of the Industrial Commission of North Dakota.

Do you agree?: Yes

Photos

<table>
<thead>
<tr>
<th>Description</th>
<th>File Name</th>
<th>Type</th>
<th>Size</th>
<th>Upload Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>Completed Riprap placement</td>
<td>KIMG2186.JPG</td>
<td>JPG</td>
<td>995 KB</td>
<td>12/20/2021 01:56 PM</td>
</tr>
<tr>
<td>Completed Riprap Placement2</td>
<td>KIMG2182.JPG</td>
<td>JPG</td>
<td>744 KB</td>
<td>12/20/2021 01:57 PM</td>
</tr>
</tbody>
</table>

Tasks Report

Tasks

<table>
<thead>
<tr>
<th>Task</th>
<th>Start Date</th>
<th>Completion Date</th>
<th>Percent Complete</th>
<th>Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td>Project Design</td>
<td>01/01/2021</td>
<td>01/31/2021</td>
<td>100.0%</td>
<td>Design has been completed.</td>
</tr>
<tr>
<td>Solicitation of Quotes/Contractor Selection</td>
<td>02/01/2021</td>
<td>02/28/2021</td>
<td>100.0%</td>
<td>Solicitation of quotes and Contractor selection has been completed.</td>
</tr>
<tr>
<td>Project Construction</td>
<td>04/01/2021</td>
<td>06/30/2021</td>
<td>100.0%</td>
<td>Project construction has been completed.</td>
</tr>
</tbody>
</table>
Description of Tasks

Please Describe Tasks:

Deliverables Report

Deliverables

<table>
<thead>
<tr>
<th>Deliverable</th>
<th>Quantity</th>
<th>Unit of Measurement, if applicable</th>
<th>Status</th>
</tr>
</thead>
<tbody>
<tr>
<td>Expenditure Report</td>
<td>1.000</td>
<td></td>
<td>Expenditure report has been submitted.</td>
</tr>
<tr>
<td>Final Project Acceptance</td>
<td>1.000</td>
<td></td>
<td>Project has been accepted by Owner.</td>
</tr>
<tr>
<td>Monthly Construction Progress Report</td>
<td>3.000</td>
<td>Each</td>
<td>Status reports have been submitted.</td>
</tr>
</tbody>
</table>