Contract No. 015-162
Sheyenne River Fish Passage at Bouret Dam
Submitted by Benson County Water Resource Board
Primary Contact: Ken Hoffert
Directives C, A

PARTICIPANTS

<table>
<thead>
<tr>
<th>Sponsor</th>
<th>Cost Share</th>
</tr>
</thead>
<tbody>
<tr>
<td>ND State Water Commission</td>
<td>$591,750.00</td>
</tr>
<tr>
<td>USFWS</td>
<td>$ 50,800.00</td>
</tr>
<tr>
<td>Benson County WRB</td>
<td>$ 30,000.00</td>
</tr>
<tr>
<td>Upper Sheyenne River Joint WRB</td>
<td>$  1,500.00</td>
</tr>
<tr>
<td><strong>Subtotal Cash</strong></td>
<td><strong>$674,050.00</strong></td>
</tr>
<tr>
<td>North Dakota Industrial Commission</td>
<td><strong>$115,750.00</strong></td>
</tr>
<tr>
<td><strong>Subtotal</strong> OHF Funding</td>
<td><strong>$115,750.00</strong></td>
</tr>
<tr>
<td><strong>Total Project Cost</strong></td>
<td><strong>$789,000.00</strong></td>
</tr>
</tbody>
</table>

Project Schedule: 20 months
Contract Date: 2/19/2020
Start Date: 2/19/2020
Completion Date: 10/31/2021

Project Deliverables
Status Report: October 31, 2020 ✔
Status Report: April 30, 2021
Final Report: October 31, 2021

OBJECTIVE/STATEMENT OF WORK:
This objective of this project is to remove the existing dam and replace it with an engineered rock ramp at a reduced dam crest height which will provide fish passage, improve fish and aquatic biota habitat, and re-establish river connectivity.

STATUS:
The contract has been approved and partially executed.
The contract has been executed by both parties.

January 2021
Public Bid Opening took place on October 15, 2020. Work to date includes: mobilization, erosion and water control installation, removal of the existing dam, sediment removal and subgrade preparation, geotextile installation, aggregate import/installation for the rock riffle features and for the bank stabilization, boulder import and installation, sheet pile was installed upstream, and chinking rock and cobbles were placed. The contractor removed water control features and opened the river. Cleanup was conducted and demobilization for the season began. Seeding, restoration, as-built survey, final stabilization along with topsoil placement, and final project closeout documentation will occur during the spring of 2021.

The bids came in higher than anticipated, and State Water Commission awarded additional funds as a result. This is reflected in the information above.

Dated 2/5/2021