



CJIS PROJECT STATUS – JANUARY 2009

CJIS PORTAL 2.0

Project is implemented. Close out meeting is scheduled for January 7, 2009

BPD INTEGRATION PROJECT

The project is started. Gordon is working on the integration document for the vendor to utilize for implementing the Bismarck Police Department's records.

STATE'S ATTORNEY SURVEY

The intent is to survey the State's Attorneys in February 2009.

DISPOSITION STUDY

Meeting is scheduled January 5 with Jerry and selected staff from BCI.

BUDGET FOR 2009-2011

Senate Appropriation Hearing for ITD's Budget (CJIS) is January 09, 2009.