

CJIS PROJECT STATUS – FEBRUARY 2009

SAVIN

- The first 3 jails are on-line! They include: Barnes, Grand Forks and Mercer.
- Mercer launch took place, February 4, 2009.
- Amy will on-site at Grand Forks and Barnes County, February 11-12 to provide SAVIN training and to prepare the agencies for launch early March. She is also going to Rugby (NCCRC) and Devils Lake (LRCC), February 17th to do training and prepare agencies for SAVIN launch as well.
- SAVIN, the VINE Sex Offender kick-off meeting is scheduled for February 3, 2009. Work efforts for this module will begin. The expected completion date is April 30, 2009.
- DOCR is currently on schedule with an expected completion date of April 30, 2009.
- The next 3 jails in the pipe-line for on-line status (March 1, 2009) include: Rugby, Mountrail and Lake Region.

CJIS MARKETING EFFORTS

CJIS had booths at Law Day in the Capital and also had a booth and presentation at the State's Attorney Association meetings.

CJIS February Newsletter was sent to stakeholders, it can be reviewed at <http://www.nd.gov/cjis/News/News.htm>.

BISMARCK PD INTEGRATION PROJECT

Pam is working on the project's Memorandum of Understanding with Keith Witt. CJIS is going to proceed with analysis and work with Dwight Offerman to develop a tentative schedule. Gordon is working with the vendor for record interface.

FARGO PD INTEGRATION PROJECT

Working on the project's Memorandum of Understanding with Gary Anderson from the Fargo Cad Project.

1. Everyone has been very cooperative in Fargo on getting information and working to achieve this interface.
2. The SAVIN interface was included in the RFP; the CJIS Portal interface was not.
3. Cass is requesting CJIS fund the interface costs.

DNA INQUIRY WITH CJIS PORTAL

The memorandum of understanding was signed with Office of Attorney General. AG IT staff members are working on implementation. CJIS and ITD staff members are supporting as necessary.

DISPOSITION STUDY

CJIS is working with NDBCI to clarify the business rules for electronic submissions so that more helpful validation may be performed before reports are submitted. Once these requirements are documented, CJIS will work to implement the rules in STARS.



LEGISLATIVE STATUS

SB2021 - Senate Appropriation Hearing on January 09, 2009 and the Senate sub-committee hearing went well.

SB 2041 – Board restructure passed House

HB1041 – Fair Treatment Standard amendments; passed House.