

## **CJIS PROJECT STATUS – MARCH 2009**

### **SAVIN**

- Richland and NCCRC went on-line March 2, 2009.
- Amy held a SAVIN press release and training for Grand Forks County Jail March 12, 2009. Very favorable feedback was received from all areas. The media was there and was aired statewide.
- Amy will be on-site at Richland County March 18, 2009 to provide SAVIN training and to prepare the agency for their SAVIN launch. She will also be working on setting up training for Emmons, Mountrail and SWNCCC.
- The VINE Sex Offender module completion date is scheduled for June 30, 2009. Work efforts for this module are running smoothly.
- The DOCR is on schedule with an expected completion date of April 30, 2009.
- The next jails in the pipe-line for on-line status are the LERMS booking users and include: Adams, Cavalier, McLean, Pembina, Rolette, Traill and Walsh; the expected on-line date is May 22, 2009.

### **CJIS MARKETING EFFORTS**

Bowman County/Slope County State's Attorney and Hettinger County State's Attorney have requested information on CJIS Portal and STARS. We are also planning a PORTAL web demonstration for these two agencies as well.

NDSCS Campus Police Department has requested a demo of the LERMS product. The LERMS Web demo is being planned for NDSCS at their convenience.

Burlington PD is interested in a demo of LERMS

Portal Count – 1311 users

### **BISMARCK PD INTEGRATION PROJECT**

The Project's Charter/Memorandum of Understanding has been agreed to by BPD and Burleigh County Sheriff. CJIS is working with Dwight Offerman. Pam has discussed with Chief Keith Witt the need to have a contract from the HTE for implementing the interface in order to get valid dates for project planning. Keith is working on this. Gordon has been working with the HTE's developer for record interface.

### **FARGO PD INTEGRATION PROJECT**

Gordon attended a CJIS Interface meeting with the project participants in Fargo including vendor. New World, system vendor, is working on an estimate to implement the desired RMS records. CJIS is awaiting this information to determine the timeline and scope of project.

### **DNA INQUIRY WITH CJIS PORTAL**

Completing testing this month, production implementation is scheduled for April 1, 2009



## DISPOSITION STUDY

CJIS is working with ND BCI to clarify the business rules for electronic submissions to further expand the validation process before the disposition reports are submitted to the BCI. The collected rules will be sent to New Dawn Technologies. It is expected to have the proposal from New Dawn by April's CJIS Executive Committee meeting.

## LEGISLATIVE STATUS

SB2021 – CJIS Funding - March 11, 2009 – House Appropriation Committee (Government Operations Division) hearing went well. Rep. Jeff Delzer asked if the SAVIN general fund request could be funded by federal stimulus money. Lisa is working with the Governor's Office on the stimulus package funding.

SB 2041 – Board restructure <http://www.legis.nd.gov/assembly/61-2009/bill-actions/ba2041.html>  
The State Radio Division was replaced with Department of Emergency Services.

HB1041 – In Senate with amendments