



VINE Incarceration Module: P1 SAVIN interface in testing; DOCR interface in testing; Cass photo interface in testing
VINE Courts Module: In development
Strategic Planning: User agreement forms reviewed
Contract Renewal: Being reviewed by APPRISS



P1 LERMS Update: A few fixes and training items are in process
P1 LERMS Training: Training will begin shortly for the next set of agencies to move onto the system
Planned LERMS Outreach: Hettinger SO; Wells SO (demo was July 1); Grand Forks SO/Grand Forks PD/UND PD (demo was July 15)

BROKER



Status: Several projects are in various stages, including P1 LERMS CAD Calls for Service Interfaces and Courts Justice Broker



P&P Officer Notifications: In development
Future Portal Integration Outreach: Zuercher; Spillman; LEDS



New JustWare Implementations in Progress: Renville County SA in progress
Planned JustWare Outreach: Williams SA; Stark SA; Walsh SA; McHenry SA; Stutsman SA
LERMS/JustWare Integration: API implementation complete; Mercer County Law Enforcement/State's Attorney Interface IEPD draft is complete; next counties for integration: McKenzie County SA; Mountrail County SA; Burke County SA; Barnes County SA
JustWare/NW Integration: Cass County Law Enforcement/State's Attorney Interface IEPD in process

COMMON STATUTE TABLE



Status: Statute descriptions and corresponding IBR and NCIC codes almost complete; Highway Patrol may be initiating a project for an interface to query the CST from their new RMS