



VINE Incarceration Module: Ward County photo and victim data pull Interface is in process
VINE Courts Module: Final testing
Strategic Planning: Governance Committee reviewed current progress
Contract Renewal: Final review process



P&P Officer Notifications: In development
Future Portal Integration Outreach: Zuercher; Spillman; LEDS



P1 LERMS Update: A few fixes and training items are in process. Go Lives were held for Adams SO, Hettinger SO, Belfield PD, Killdeer PD, Oliver SO, Hazen PD and Lincoln PD.
P1 LERMS Training: Provisioning and training is in progress for Mandan PD and Morton SO. Provisioning will begin for UND PD.
Planned LERMS Outreach: Next set of agencies will include the southeast section of the state.



New JustWare Implementations in Progress: Divide County SA and LaMoure County SA
Planned JustWare Outreach: Williams SA; Stark SA; Walsh SA; McHenry SA; Stutsman SA
LERMS/JustWare Integration: API implementation complete; Mercer County Law Enforcement/State's Attorney Interface IEPD draft is complete and mapping is scheduled for November; future counties for integration: McKenzie County SA; Mountrail County SA; Burke County SA; Barnes County SA
JustWare/NW Integration: Cass County Law Enforcement/State's Attorney Interface IEPD in process

BROKER



Status: Several projects are in various stages, including P1 LERMS CAD Calls for Service Interfaces and Courts Justice Broker

COMMON STATUTE TABLE



Status: Statute descriptions are complete. Corresponding IBR and NCIC codes are in progress; Highway Patrol may be initiating a project for an interface to query the CST from their new RMS