



VINE Incarceration Module: DOCR upgrade moved to production

VINE Courts Module: Completed interface; asynchronous messaging in testing

Strategic Planning: Planned Governance Committee Meeting

Contract Renewal: Approved by attorney; finalizing SLS



P&P Officer Notifications: Completed; working on communication/training materials

Future Portal Integration Outreach: Zuercher; Spillman; LEDS



P1 LERMS Update: Fixes and training items in process; Motorola will be on site the week of January 19 to troubleshoot the intermittent lock-up issues

P1 LERMS Training: JMS refresher training held for McLean County SO; Go-Live for Mandan PD and Morton SO occurred on January 1, 2015; SWMCCC go-live scheduled for February and UND PD go-live scheduled for March

Planned LERMS Outreach: Next set of agencies will include the southeast section of the state



New JustWare Implementations in Progress: Divide County SA completed and LaMoure County SA in progress

Planned JustWare Outreach: Williams SA; Stark SA; Walsh SA; McHenry SA; Stutsman SA

LERMS/JustWare Integration: Mercer County Law Enforcement/State's Attorney Interface IEPD draft and mapping complete; future counties for integration: McKenzie County SA; Mountrail County SA; Burke County SA; Barnes County SA

JustWare/NW Integration: Cass County Law Enforcement/State's Attorney Interface IEPD in process

BROKER



Status: Courts IJIS Justice Broker in production and first P1 LERMS CAD Calls for Service Interface in testing

COMMON STATUTE TABLE



Status: Statute descriptions are being condensed for import; analysis for development changes related to IBR and NCIC codes is in progress; requirements gathering efforts for ACD codes and law enforcement code list are in progress