



VINE Incarceration Module: Participated in Focus Group for IJIS; ND SAVIN included in Publication http://www.kms.ijis.org/db/share/public/Library/Publications/SAVIN_TechRoadmap_final_20141223.pdf
VINE Courts Module: Continue post-production testing and offense mapping clean up
Strategic Planning: Update provided to Governance Committee
Contract Renewal: Finalizing Service Level Standards



P1 LERMS Update: Motorola on-site the week of January 19th with a new to help pinpoint the lockup issue; Oakes PD joined LERMS—with a February go-live scheduled
P1 LERMS Training: JMS refresher for Mercer SO scheduled for February; SWMCCC and Southeast ND agencies go-live scheduled for February; UND PD go-live scheduled for March
Planned LERMS Outreach: Grand Forks and welcome bags for all new sheriffs



Status: Courts IJIS Justice Broker in production and first P1 LERMS CAD Calls for Service Interface in final testing



P&P Officer Notifications: Completed; working on communication/training materials
Future Portal Integration Outreach: Zuercher; Spillman; LEDS



New JustWare Implementations in Progress: LaMoure County SA and Emmons County SA in progress
Planned JustWare Outreach: Morton County SA
LERMS/JustWare Integration: Mercer County Law Enforcement/State's Attorney Interface IEPD draft and mapping complete; future counties for integration: McKenzie County SA; Mountrail County SA; Burke County SA; Barnes County SA
JustWare/NW Integration: Cass County Law Enforcement/State's Attorney Interface IEPD in process



Status: Statute descriptions are being condensed for import; analysis for development changes related to IBR and NCIC codes in progress; requirements gathering efforts for ACD codes and law enforcement code list are in progress