



VINE Incarceration Module: Working on Ward County upgrade with New World
VINE Courts Module: Continue post-production testing and offense mapping clean up
Contract Renewal: Finalizing Service Level Standards



Portal Updates: Updated the interface with Game & Fish
Future Portal Integration Outreach: Zuercher; Spillman; LEDS



P1 LERMS Update: Resolved several support issues; Wells SO, Griggs SO, Harvey PD, and Arnegard PD went live on P1
P1 LERMS Training: Trained SWMCCC
Planned LERMS Outreach: Continued welcome bags for all sheriffs and conducted demonstration for Grand Forks



New JustWare Implementations in Progress: LaMoure County SA and Emmons County SA in progress
Planned JustWare Outreach: McHenry County SA
LERMS/JustWare Integration: Mercer County Law Enforcement/State's Attorney analysis in progress
JustWare/NW Integration: Cass County Law Enforcement/State's Attorney Interface analysis in progress



Status: Courts IJIS Justice Broker in production and first P1 LERMS CAD Calls for Service Interface in final testing



Status: Analysis for development changes related to IBR and NCIC codes in progress; requirements gathering efforts for ACD codes and law enforcement code list in progress