


CJIS Program Monthly Status Report

For period:	January 2007
Submitted by:	Joe Herslip


CJIS Hub Web Portal Status:

CJIS Hub Production:

CJIS Hub Web Portal Usage



CJIS Hub Web Portal Users



CJIS Program Monthly Status Report

Law Enforcement Records Management System Status:

LERMS Production:

Agency	Total People Using	Full Time Officers	Price per Officer	Price Per Agency
Adams County SO	4	4	\$25	\$100
Barnes County SO	8	6	\$25	\$150
Bowman County SO	4	3	\$25	\$75
Carrington PD	4	4	\$25	\$100
Cavalier County SO	12	5	\$25	\$125
Cavalier PD	4	4	\$25	\$100
Crosby PD	2	2	\$25	\$50
Eddy County SO	6	5	\$25	\$125
Foster County SO	2	2	\$25	\$50
Griggs County SO	4	4	\$25	\$100
Hazen PD	4	4	\$25	\$100
Hettinger County SO	4	3	\$25	\$75
Hillsboro PD	2	2	\$25	\$50
Lisbon PD	3	3	\$25	\$75
Mayville PD	3	3	\$25	\$75
McKenzie County SO	11	5	\$25	\$125
McLean County SO	27	21	\$25	\$525
Pembina County SO	18	13	\$25	\$325
Ransom County SO	4	4	\$25	\$100
Renville County SO	4	5	\$25	\$125
Rolette County SO	23	4	\$25	\$100
Rolla PD	7	3	\$25	\$75
Sargent County SO	4	3	\$75	\$75
Slope County SO	2	1	\$25	\$25
Towner County SO	3	2	\$25	\$50
Trail County SO	11	5	\$25	\$125
Valley City PD	22	13	\$25	\$325
Watford City PD	4	4	\$25	\$100
	206	137		\$3,425.00

LERMS Test Environment:

Agency	Training Date
McIntosh County SO	February 12 -15
McHenry County SO	February 12-15
Pierce County SO	March 14 -15
Rugby PD	March 14-15
Walsh County SO	June 11-15
Grafton PD	June 11-15
Nelson County SO	October 2007

- Motorola is scheduled to apply a service pack to the test system on February 6, 2007. This service pack is intended to fix problems found with the current release (1.94) and the cruiser component. Once the service pack is tested a date will be determined to deploy it to the production system.

CJIS Program Monthly Status Report

State's Attorney Record Management System (JustWare) Status:

JustWare Production:

Agency	Users
Barnes County State's Attorney	3
Burleigh County State's Attorney	15
Cass County State's Attorney	23
Grand Forks County State's Attorney	22
Mountrail County State's Attorney	2
Ward County State's Attorney	8
	73

- A user group meeting was held on January 18-19, 2007. Topics discussed included cleanup items from the data conversions. Additional training on Ghost Fill and Report Builder was requested.
- Fargo PD and West Fargo PD are currently using the reporting services component of JustWare to get access to case status and information. Potential future agencies include Cass SO and Bismarck PD.

Local Law Enforcement Integration Project:

ITD completed the clean up work on the proof of concept project and is doing analysis of the work effort to make LERMS calls for service and case reports available on the production CJIS Hub. Once the schedule for software development has been established, CJIS will be working with the local agencies to lay out a schedule for local agency integration.

Protection Order Integration Project:

Staff from ITD, CJIS, the Supreme Court, and the Attorney General's Office have conducted project meetings to define the layout of the XML schemas for the integration. ESI, a local vendor, has been hired by the Courts to do project management. ESI will begin developing an overall project schedule in order to manage the work effort of each of the agencies.



CJIS Program Monthly Status Report

End Page