





Law Enforcement Records Management System Status:

LERMS Production:

Agency	Total People Using	Full Time Officers	Price per Officer	Price Per Agency
Adams County SO	4	4	\$25	\$100
Barnes County SO	8	6	\$25	\$150
Bowman County SO	4	3	\$25	\$75
Carrington PD	4	4	\$25	\$100
Cavalier County SO	12	5	\$25	\$125
Cavalier PD	4	4	\$25	\$100
Crosby PD	2	2	\$25	\$50
Eddy County SO	6	5	\$25	\$125
Foster County SO	2	2	\$25	\$50
Griggs County SO	4	4	\$25	\$100
Hazen PD	4	4	\$25	\$100
Hettinger County SO	4	3	\$25	\$75
Hillsboro PD	2	2	\$25	\$50
Lisbon PD	3	3	\$25	\$75
Mayville PD	3	3	\$25	\$75
McKenzie County SO	11	5	\$25	\$125
McLean County SO	27	20	\$25	\$500
Pembina County SO	18	13	\$25	\$325
Pierce County SO		3	\$25	\$75
Ransom County SO	4	4	\$25	\$100
Renville County SO	4	5	\$25	\$125
Rolette County SO	23	9	\$25	\$225
Rolla PD	7	3	\$25	\$75
Rugby PD		4	\$25	\$100
Sargent County SO	4	3	\$75	\$75
Slope County SO	2	1	\$25	\$25
Towner County SO	3	2	\$25	\$50
Trail County SO	11	5	\$25	\$125
Valley City PD	22	13	\$25	\$325
Watford City PD	4	4	\$25	\$100
	206	148		\$3700.00

LERMS Test Environment:

Agency	Training Date
McIntosh County SO	February 12 -15
McHenry County SO	February 12-15
Pierce County SO	March 14 -15
Rugby PD	March 14-15
Walsh County SO	June 11-15
Grafton PD	June 11-15
Nelson County SO	October 2007

• Motorola applied a service pack to the test system on February 6, 2007. This service pack was intended to fix problems found in the current release (1.94) and the cruiser component. The service pack did not fix the issues and introduced further issues. Tammy and Jem from Motorola are working on this. The cruiser component has been delayed due to Tammy's



Lerms's training schedule and a death in the family for Jem. Tammy and Jem are working on getting the test server environment running.

State's Attorney Record Management System (JustWare) Status:

JustWare Production:

Agency	Users
Barnes County State's Attorney	3
Burleigh County State's Attorney	15
Cass County State's Attorney	25
Grand Forks County State's Attorney	13
Mountrail County State's Attorney	2
Ward County State's Attorney	8
Total	66

- A user group meeting was held on January 18-19, 2007. Topics discussed included cleanup items from the data conversions. Additional training on Ghost Fill and Report Builder was requested.
- Once Report Builder training has been completed, Tina will be working on several reports that each agency has requested.
- Fargo, West Fargo and Bismarck PD's are using the reporting services component of JustWare to get access to case status and information. Potential future agencies include Cass SO.
- Grand Forks is working with NewDawn support on their financial issues.
- Tina is working on changes to the BCI Report that submits Prosecution and Dispositions to BCI.

Local Law Enforcement Integration Project:

ITD completed the clean up work on the proof of concept project and is doing analysis of the work effort to make LERMS calls for service and case reports available on the production CJIS Hub. Once the schedule for software development has been established, CJIS will be working with the local agencies to lay out a schedule for local agency integration. Kyle Forster, ITD Systems Architect presented the architecture to the CJIS Board. Pam Schafer presented the budget necessary to complete the Local Law Enforcement Integration project and the CJIS Board approved.

Protection Order Integration Project:

Staff from ITD, CJIS, the Supreme Court, and the Attorney General's Office has conducted project meetings to define the layout of the XML schemas for the integration. Jim Gienger from ESI has been hired by the Courts to do project management. ESI is preparing an overall project schedule in order to manage the work effort of each of the agencies. Status meetings on the Protection Order Integration Project are being held weekly. With the absence of Joe Herslip, Judy Volk has been brought in as the business expert from the Attorney General's Office. Judy has extensive



experience in the protection order area. Currently, each agency is working on their specific areas of development. The project is progressing smoothly.
of development. The project is progressing smoothly.

