


CJIS Program Monthly Status Report

For period:	March 2007
Submitted by:	Pam Schafer


CJIS Hub Web Portal Status:

CJIS Hub Production:

CJIS Hub Web Portal Usage



CJIS Hub Web Portal Users



CJIS Program Monthly Status Report

Law Enforcement Records Management System Status:

LERMS Production:

Agency	Total People Using	Full Time Officers	Price per Officer	Price Per Agency
Adams County SO	4	4	\$25	\$100
Barnes County SO	8	6	\$25	\$150
Bowman County SO	4	3	\$25	\$75
Carrington PD	4	4	\$25	\$100
Cavalier County SO	12	5	\$25	\$125
Cavalier PD	4	4	\$25	\$100
Crosby PD	2	2	\$25	\$50
Eddy County SO	6	4	\$25	\$100
Foster County SO	2	2	\$25	\$50
Griggs County SO	4	4	\$25	\$100
Hazen PD	4	4	\$25	\$100
Hettinger County SO	4	3	\$25	\$75
Hillsboro PD	2	2	\$25	\$50
Lisbon PD	3	3	\$25	\$75
Mayville PD	3	3	\$25	\$75
McKenzie County SO	11	5	\$25	\$125
McLean County SO	27	20	\$25	\$500
Pembina County SO	18	13	\$25	\$325
Pierce County SO	3	3	\$25	\$75
Ransom County SO	4	4	\$25	\$100
Renville County SO	4	5	\$25	\$125
Rolette County SO	23	9	\$25	\$225
Rolla PD	7	3	\$25	\$75
Rugby PD	4	4	\$25	\$100
Sargent County SO	4	3	\$75	\$75
Slope County SO	2	1	\$25	\$25
Towner County SO	3	2	\$25	\$50
Trail County SO	11	5	\$25	\$125
Valley City PD	22	13	\$25	\$325
Watford City PD	4	4	\$25	\$100
	213	147		\$3675.00
McIntosh County SO	3	3	\$25	\$75.00
McHenry County SO	7	7	\$25	\$175.00
As of June 2007	223	157		\$3925.00

LERMS Test Environment:

Agency	Training Date
Pierce County SO	April 11- 12
Rugby PD	April 11- 12
Walsh County SO	June 11-15
Grafton PD	June 11-15
Nelson County SO	April 25 - 26

CJIS Program Monthly Status Report

- A training site is in being developed for LERMS

State's Attorney Record Management System (JustWare) Status:

JustWare Production:

Agency	Users
Barnes County State's Attorney	3
Burleigh County State's Attorney	15
Cass County State's Attorney	21
Grand Forks County State's Attorney	13
Mountrail County State's Attorney	2
Ward County State's Attorney	8
Total	62

- A demo of JustWare is being schedule for Williams County State's Attorney. Tina will be conducting the demo through a web train along with New Dawn Technologies.
- Fargo, West Fargo and Bismarck PD's and Cass County SO are using the reporting services component of JustWare to get access to case status and information. Potential future agencies include Burleigh, Ward and Grand Forks SO.
- Tina is working on changes to the BCI Report that submits Prosecution and Dispositions to BCI.
- Once Report Builder training has been completed, Tina will be working on several reports that each agency has requested.
- The JustWare Training Conference is June 4-8th in Logan, Utah. Tina plans on attending the training conference and forwarded the information to the admin user group.

Local Law Enforcement Integration Project:

The project is currently in the design phase. The project is on schedule with a project plan completion date of July 30, 2007. The project is currently in the design phase.

Protection Order Integration Project:

Staff from ITD, CJIS, the Supreme Court, and the Attorney General's Office is in the development stages of the protection order project. Jim Gienger is assigned the project management role. A scheduled implementation date of June 29, 2007 is expected.



CJIS Program Monthly Status Report