


CJIS Program Monthly Status Report

For period:	April 2007
Submitted by:	Pam Schafer


CJIS Hub Web Portal Status:

CJIS Hub Production:

CJIS Hub Portal Usage



CJIS Hub Portal Users



CJIS Program Monthly Status Report

Law Enforcement Records Management System Status:

LERMS Production:

Agency	Total People Using	Full Time Officers	Price per Officer	Price Per Agency
Adams County SO	4	4	\$25	\$100
Barnes County SO	8	6	\$25	\$150
Bowman County SO	4	3	\$25	\$75
Carrington PD	4	4	\$25	\$100
Cavalier County SO	12	5	\$25	\$125
Cavalier PD	4	4	\$25	\$100
Crosby PD	2	2	\$25	\$50
Eddy County SO	6	4	\$25	\$100
Foster County SO	2	2	\$25	\$50
Griggs County SO	4	4	\$25	\$100
Hazen PD	4	4	\$25	\$100
Hettinger County SO	4	3	\$25	\$75
Hillsboro PD	2	2	\$25	\$50
Lisbon PD	3	3	\$25	\$75
Mayville PD	3	3	\$25	\$75
McKenzie County SO	11	5	\$25	\$125
McLean County SO	27	20	\$25	\$500
Pembina County SO	18	13	\$25	\$325
Pierce County SO	3	3	\$25	\$75
Ransom County SO	4	4	\$25	\$100
Renville County SO	4	5	\$25	\$125
Rolette County SO	23	9	\$25	\$225
Rolla PD	7	3	\$25	\$75
Rugby PD	4	4	\$25	\$100
Sargent County SO	4	3	\$75	\$75
Slope County SO	2	1	\$25	\$25
Towner County SO	3	2	\$25	\$50
Trail County SO	11	5	\$25	\$125
Valley City PD	22	13	\$25	\$325
Watford City PD	4	4	\$25	\$100
	213	147		\$3675.00
McIntosh County SO	3	3	\$25	\$75.00
McHenry County SO	7	7	\$25	\$175.00
As of June 2007	223	157		\$3925.00

LERMS Test Environment:

Agency	Training Date
Pierce County SO	April 11- 12: Going live in May
Rugby PD	April 11- 12: Going live in May
Walsh County SO	June 11-15
Grafton PD	June 11-15
Nelson County SO	April 25 - 26: Training is done. No current start date.

CJIS Program Monthly Status Report

- A training site is being developed for LERMS

State's Attorney Record Management System (JustWare) Status:

JustWare Production:

Agency	Users
Barnes County State's Attorney	3
Burleigh County State's Attorney	9
Cass County State's Attorney	21
Grand Forks County State's Attorney	13
Mountrail County State's Attorney	2
Ward County State's Attorney	8
Total	56


- A demo of JustWare was conducted for Walsh & Williams County State's Attorneys on April 25th.
- Fargo, West Fargo and Bismarck PD's and Cass County SO are using the reporting services component of JustWare to get access to case status and information. Potential future agencies include Burleigh, Ward and Grand Forks SO.
- Once Report Builder training has been completed, Tina will be working on several reports that each agency has requested.
- The JustWare Training Conference is June 4-8th in Logan, Utah. Tina plans on attending the training conference and forwarded the information to the admin user group.

Local Law Enforcement Integration Project:

The project is currently in the development phase. An impact of change for an extension to the projects completion schedule has been approved. The ITD developer is scheduled out of office for 7 days. The project's completion date schedule has been extended to August 8, 2007.

Protection Order Integration Project:

Staff from ITD, CJIS, Supreme Court, and the Attorney General's Office is in the development stage of the protection order project. Jim Gienger is assigned the project management role. A scheduled implementation date of June 29, 2007 is on target. There is an issue of using web services with Courts. Jim and ESI are working with Courts on resolving issue as of now they are confident of a solution. This could cause a delayment of the implementation date. I have spoken with Mary from Department of Health and if we need an extension for the Stop Grant she would need a letter asking for an extension.



CJIS Program Monthly Status Report