


## CJIS Program Monthly Status Report

For period:	July 2007
Submitted by:	Pam Schafer


### ***CJIS Hub Web Portal Status:***

**CJIS Hub Production:**

#### **CJIS Hub Portal Usage**



#### **CJIS Hub Portal Users**



## CJIS Program Monthly Status Report

### **Law Enforcement Records Management System Status:**

#### **LERMS Production:**

	<b>Agency</b>	<b>Total People Using</b>	<b>Full Time Officers</b>	<b>Price per Officer</b>	<b>Price Per Agency</b>
1	Adams County SO	4	4	\$25	\$100
2	Barnes County SO	8	6	\$25	\$150
3	Bowman County SO	4	3	\$25	\$75
4	Carrington PD	4	4	\$25	\$100
5	Cavalier County SO	12	5	\$25	\$125
6	Cavalier PD	4	4	\$25	\$100
7	Crosby PD	2	2	\$25	\$50
8	Eddy County SO	6	4	\$25	\$100
9	Foster County SO	2	2	\$25	\$50
10	Griggs County SO	4	4	\$25	\$100
11	Hazen PD	4	4	\$25	\$100
12	Hettinger County SO	4	3	\$25	\$75
13	Hillsboro PD	2	2	\$25	\$50
14	Lisbon PD	3	3	\$25	\$75
15	Mayville PD	3	3	\$25	\$75
16	McHenry County SO	7	7	\$25	\$175.00
17	McIntosh County SO	3	3	\$25	\$75.00
18	McKenzie County SO	11	5	\$25	\$125
19	McLean County SO	27	20	\$25	\$500
20	Pembina County SO	18	13	\$25	\$325
21	Pierce County SO	9	3	\$25	\$75
22	Ransom County SO	4	4	\$25	\$100
23	Renville County SO	4	5	\$25	\$125
24	Rolette County SO	23	9	\$25	\$225
25	Rolla PD	7	3	\$25	\$75
26	Rugby PD	5	4	\$25	\$100
27	Sargent County SO	4	3	\$75	\$75
28	Slope County SO	2	1	\$25	\$25
29	Towner County SO	3	2	\$25	\$50
30	Trail County SO	11	5	\$25	\$125
31	Valley City PD	22	13	\$25	\$325
32	Watford City PD	4	4	\$25	\$100
		<b>230</b>	<b>157</b>		<b>\$3,925.00</b>
33	Nelson County SO	5	4	\$25	\$100.00
	<b>As of August 2007</b>	<b>235</b>	<b>161</b>		<b>\$4,025.00</b>

## CJIS Program Monthly Status Report

34	St John PD	1	1	\$25	\$25.00
	<b>As of Sept. 2007</b>	<b>236</b>	<b>162</b>		<b>\$4,050.00</b>
35	Grafton PD	10	9	\$25	\$225.00
36	Walsh County SO	26	11	\$25	\$275.00
	<b>As of Nov. 2007</b>	<b>272</b>	<b>182</b>		<b>\$4,550.00</b>

### ***State's Attorney Record Management System (JustWare) Status:***

#### **JustWare Production:**

<b>Agency</b>	<b>Users</b>
Barnes County State's Attorney	3
Burleigh County State's Attorney	9
Cass County State's Attorney	20
Grand Forks County State's Attorney	14
Mountrail County State's Attorney	2
Ward County State's Attorney	8
<b>Total</b>	<b>56</b>

### ***Local Law Enforcement Integration Project:***

The project is currently in the development phase. Project is in the development phase with an expected completion date of October 2007

### ***Protection Order Integration Project:***

Implementation expected is scheduled for end of August 2007.

### ***BPD Integration Project:***

User Group Meeting Status: Determined to go with the low cost solution to have vendors create a file that will be ftp'd to CJIS and then indexed to the CJIS Hub.

CJIS Board Decision: The CJIS Board has agreed for the CJIS budget to pay for the associated vendor costs for the Big 4 project dependent upon the confirmation of the CJIS Executive Committee. This is approximately \$40,000 or \$10,000 per agency integration.



## CJIS Program Monthly Status Report