

CJIS PROJECT STATUS – APRIL 2009

SAVIN

- The VINE Sex Offender module completion date is scheduled for June 30, 2009. Work efforts for this module are running smoothly.
- Mountrail County go-live – April 01, 2009.
- DOCR – scheduled for April 30, 2009.
- SWMCCC – scheduled for April 30, 2009
- The next jails in the pipe-line for on-line status are the LERMS booking users and include: Adams, Cavalier, Pembina, Rolette, Traill and Walsh; the expected on-line date is May 22, 2009.
- LPO status for first quarter 2009 completed.
- SGC meeting – April 16, 2009.

CJIS MARKETING EFFORTS

Benson County LERMS Demonstration by Tammy

Bowman County/Slope County State's Attorney and Hettinger County State's Attorney are interested in STARS. Both agencies prefer to wait until Justware 5.0 is implemented.

Website redesign in progress; expected completion by end of May.

BISMARCK PD/BURLEIGH COUNTY INTEGRATION PROJECT

No change in Status from March - The Project's Charter/Memorandum of Understanding has been agreed to by BPD and Burleigh County Sheriff. CJIS is working with Dwight Offerman. Pam has discussed with Chief Keith Witt the need to have a contract from HTE for implementing the interface in order to get valid dates for project planning. Keith is working on this; if this is not received, efforts on CJIS's end are unable to continue. Gordon has completed working with the HTE's developer for record interface.

FARGO PD/CASS COUNTY INTEGRATION PROJECT

No change in status from March - Gordon attended a CJIS Interface meeting with the project participants in Fargo including vendor. New World, system vendor, is working on an estimate to implement the desired RMS records. CJIS is awaiting this information to determine the timeline and scope of project.

GRAND FORKS PD/GRAND FORKS COUNTY INTEGRATION PROJECT

The Project's Charter/Memorandum of Understanding is being reviewed by Grand Forks. UND Campus Police also use this system and have been contacted. Initial meeting was to be held March 31, 2009. The RMS vendor is CISCO. Due to flooding and weather the meeting was cancelled by Captain M. Kirby and at his request to be revisited the week of April 13 for a meeting date.



GAME AND FISH BOAT LICENSE INQUIRY IN CJIS PORTAL

The Project's Charter/Memorandum of Understanding has been approved. Work request has been submitted to ITD developers and work is expected to be completed in June for CJIS to start acceptance testing.

CONCEALED WEAPON PERMIT NOTIFICATIONS TO BCI

The Project's Charter/Memorandum of Understanding is in progress and should be completed by the end of April. The project is targeted for completion by July.

DNA INQUIRY WITH CJIS PORTAL

Completing testing this month, production implementation is scheduled for April 10, 2009.

CJIS PORTAL ENHANCEMENTS

System information including outages and notification are available through the portal.
CJIS staff notified on criminal history matches with CJIS Portal users.
Search results no longer limited to 250 results (April 8th release).
Search performance improved (April 8th release).

DISPOSITION STUDY

CJIS is working with ND BCI to clarify the business rules for electronic submissions to further expand the validation process before the disposition reports are submitted to the BCI. The disposition paper (collected business rules) has been sent to New Dawn Technologies. It is expected to have the proposal from New Dawn by the May 14th CJIS Executive Committee meeting.

STARS UPGRADE

CJIS is developing a project charter in cooperation with the state STARS users to upgrade Justware to version 5.0

LEGISLATIVE STATUS

SB2021 – CJIS Funding - Awaiting

SB 2041 – CJIS Board restructure: <http://www.legis.nd.gov/assembly/61-2009/bill-actions/ba2041.html>

HB1041 –Fair Treatment Standards – Returned to House: <http://www.legis.nd.gov/assembly/61-2009/bill-text/house-bill.html>