

## CJIS PROJECT STATUS – NOVEMBER 2009

### SAVIN

- Bottineau County Jail: Agency went online October 26, 2009. This brings the total to 19! Other jails that are on-line include: Grand Forks, Mercer, Barnes, Richland, HACTC, Mountrail, SWMCCC, Adams, Walsh, Pembina, Cavalier, Rolette, Traill, McLean, DOCR, Burleigh, Emmons and McIntosh.
- Script process for VINE Protection Order is underway.

### BISMARCK PD/BURLEIGH COUNTY INTEGRATION PROJECT

Currently, CJIS is working with Bismarck PD and Burleigh on Burleigh County RMS records. The Bismarck PD RMS's Incident Report records are indexed. CJIS is awaiting the Incident Report file from Burleigh County. After the Burleigh County Incident Report records are indexed, CAD data records will be indexed.

### FARGO PD/CASS COUNTY INTEGRATION PROJECT

*Fall 2010 Timeframe* - New World, is working on an estimate to implement the desired RMS records. Fargo/CJIS is awaiting this information to determine the timeline and scope of project.

### GRAND FORKS PD/GRAND FORKS COUNTY INTEGRATION PROJECT

*Awaiting Grand Forks SQL Database Upgrade* - The initial meeting with project team was held discussing the project with stakeholders. Grand Forks is upgrading their CISCO Records Management's SQL Database. CJIS expects to reconvene work efforts with Grand Forks after the SQL upgrade this fall.

### MINOT PD/WARD COUNTY INTEGRATION PROJECT

This project wasn't slated to start until January 2010; however development has started and is expected to be completed earlier than original date of January 2010. New World expects to deliver the file to CJIS in mid-November; therefore, CJIS will start with development in-house earlier.

### GAME AND FISH RMS INTERFACE WITH CJIS PORTAL

Pam is working with Chief Warden Robert Timian on the data interface. Agency personnel were shown current interface records with the CJIS Portal. The interface, if approved by the Chief Warden, will be a limited set of data on cases and or citations to be shared. The next step is to contact the Chief Warden in early December for approval.

### CJIS PORTAL ENHANCEMENTS

A second test environment has been setup to assist in performance benchmarking. The benchmark process is being performed to find ways to increase performance of the CJIS Portal. Drivers License signatures have been added to the CJIS Portal. The signatures are located under the driver's photo.



### **STARS UPGRADE- JUSTWARE 5.0**

The second office manager training/configuration was held October 5-9. Agencies have 60 days to finalize configuration of their system. Once the User Group approves the system and the users are ready to convert over to Justware 5.x and end-user training will be scheduled. End-user training will be conducted at each office in the January - February 2010 time frame.

### **STARS - DISPOSITION STUDY (BUSINESS RULES)**

The statement of work (SOW) was reviewed with New Dawn on site during the week of October 5-9. It will have two iterations in development followed by testing. Development by New Dawn started the week following October 5-9.

### **HIGHWAY PATROL RMS INTERFACE WITH CJIS PORTAL**

Development is underway for citation records interfaced with the CJIS Portal. The estimated implementation date is November 18, 2009.

### **LAKE REGION CAD INTERFACE TO NETRMS**

Currently, reviewing the contract. Motorola has placed it in queue and has two North Dakota contracts ahead of it. The estimated completion date is March 2010.