

## **Department of Emergency Services Division of State Radio**

## Computer Aided Dispatch Project

Meeting Title	CAD Weekly Progress Meeting	Time	2:30- 3:30 PM
Date	22 January 2008	Place	Fraine Barracks, DES Conference Room

## Invitee List:

- 1. Justin Data
- 2. Larry Ruebel
- 3. Christy Smith
- 4. Russell Timmreck
- 5. Carrie Oswald
- 6. James Boehm
- 7. Jim Crow
- 8. Sarah Keney
- 9. Holly Gaugler

## In Attendance:

- 1. Justin Data
- 2. Larry Ruebel
- 3. Christy Smith
- 4. Carrie Oswald
- 5. Jim Crow

9. Holly Gaugler				
#	Agenda Item	Presenter or Moderator	Time Allotted	Discussion
1	Status of State Radio's procurement officer, or person who will act as the procurement officer for the purchase of the CAD (certified by State Procurement).	Larry Ruebel	15 min	<ul> <li>The project will need a procurement officer to approve RFI and RFP documents before they go out, and officially sign for the agency.</li> <li>The procurement officer will also field incoming proposals, communicate with project team regarding proposals that are received.</li> <li>The procurement officer would also verify that the project team is following correct procedures in writing the RFI and RFP, as well as secure the contract with a vendor.</li> <li>This person signs for all official procurement documents.</li> <li>HP has a procurement officer (Deanne Steckler) that might be able to provide guidance to the team.</li> <li>Jackie (or Deb LaComb) from the ND National Guard may also be able to help with reviews, etc., in the procurement process.</li> </ul>
2	Follow up from last week's action items	Christy Smith	15 min	<ul> <li>Requested documents were secured by Christy Smith.</li> <li>Larry followed up regarding the authority that Russ will have on the project as Project Sponsor. Sincere there will be five people on the Executive Committee, there would not be a "tie" in voting.</li> <li>Larry also confirmed with Russ that the Project Sponsor will have the authority to make final judgment calls and decisions.</li> <li>The Project Sponsor will also have the authority to make a decision that is</li> </ul>

3	Status of Executive Committee invitee list, and first meeting	Christy Smith	10 min	the Business Case of Project Oversight for polished document of the Executive Community Every Every Executive Ex	tted the first draft of to Dave Eckenrode who by the Project. The second draft of will go to Large review, and the will be submitted to mittee for review.  mittee (subject to Timmreck olz ord or Schell?)
4	Status of Stakeholder Representative invitee list, and first meeting	Christy Smith	15 min	Stakeholder Representative Group (to be invited):  1. Russ Timmreck 2. Larry Ruebel 3. James Boehm 4. Jim Crow 5. Justin Data 6. Christy Smith 7. Carrie Oswald 8. Sheriff's Association 9. DOT (Telecom, Radio, Mapping) 10. State Radio (4 supervisors) 11. Other counties (Ambulance, Fire) 12. Highway Patrol (Capt. Erik Pederson?) 13. CJIS (Gordon Christianson?) 14. GIS (Bob Nutsch?) 15. Health Dept. – Emergency Services Division 16. 911 Association 17. Assoc. of Public Communications Officers (APCO) 18. Emergency Medical Association (EMA) 19. Firefighters Association 20. Local Level (Burleigh County) – Mike Dannenfelzer	
5	Discussion of new Action Items	Christy Smith	5 min	Larry would like to h     collect known CAD	
#	Action Item		Assigned	To	Due Date
1	Follow up with prospective contacts and confirm someone to serve as the procurement officer for the project				02/15/08
2	Determine ITD and Sheriff's Association Stakeholder Reps		Russ Timmreck (Sheriff) Larry Ruebel (ITD)		01/29/08
3	Forward known CAD vendors to Christy Smith		Larry Ruebel, Carrie Oswald		01/29/08