



Public Meeting Notice

Department of Human Services Operating Rules Phases 1-2 Project Executive Steering Committee Meeting

Wednesday, June 26, 2013
1:30 to 2 p.m.

N.D. Information Technology Department (ITD)
Ground Floor Conf. Room - Judicial Wing - State Capitol

Individuals who need accommodations to participate in the meeting can contact Ben Walker at 701-328-4857, toll free 800-472-2622, ND Relay TTY 800-366-6888 or benwalker@nd.gov.

Agenda

Call to order, April 24 Minutes – changes and/or acceptance **1:30 to 1:35**

Project Status **1:35 to 1:45**

- May 2013 Status Report and draft LPO Q2 Status Report (to be provided)
- Schedule status for Planning/Analysis
- Issues/Risks

Edifecs Deliverables Status (with Edifecs Project Manager joining) **1:45 to 1:55**

- Deliverable a. Project Plan
- Deliverable b. Product Upgrade Approach
- Deliverable c. Gap Analysis Document
- Deliverable d. Initial Design Document and Remediation Plan
- Deliverable e. Phase B Statement of Work

New Business **1:55 to 2:00**

Adjournment