



Meeting Notice

Department of Human Services Field Services Electronic Health Record (EHR) Information System Replacement Project

Executive Steering Committee Meeting

Monday, July 18, 2016, 3:00 to 4:00 p.m., Central Time

*The meeting will be held at the
**North Dakota State Capitol Building
Red River Room
600 E Boulevard Ave, Bismarck, ND 58505***

Agenda

- 3:00 p.m. Call to Order
Review of minutes from the previous meeting
- 3:05 p.m. Review of 2016 first quarter large project planning status report
- 3:15 p.m. Project Charter update
- 3:25 p.m. Contract Amendment B
- 3:30 p.m. Gap Analysis Update
- 3:45 p.m. ESC meeting frequency
- 3:50 p.m. General project topic updates
- 4:00 p.m. Adjourn

Individuals who have questions or individuals with disabilities who need accommodations to participate can contact Andrew Chellinsky, PMP, PMI-ACP, Project Manager, Information Technology Department, 701-328-7326, TTY 800-366-6888 or 711, or achellinsky@nd.gov

Date Posted: July 14, 2016