

Contract No. 005-077
 "Beginning Farmer Enhancement"
 Submitted by Natural Resources Trust
 Principal Investigator: Terry Allbee
 Directives: B, A & C

PARTICIPANTS

Sponsor	Cost Share	
North Dakota Natural Resources Trust (cash)	\$57,887	
Landowners (cash)	\$12,610	
Subtotal Cash Cost Share		\$70,497
North Dakota Natural Resources Trust (in-kind)	\$10,000	
Landowners (in-kind)	\$44,060	
Subtotal In-kind Cost Share		\$54,060
North Dakota Industrial Commission	<u>\$132,884</u>	
Subtotal Outdoor Heritage Fund (OHF) dollars		<u>\$132,884</u>
Total Project Cost		\$257,441

Project Schedule – 3 years	Project Deliverables:
Contract Date – 8/12/2015	Status Report: February 1, 2016 ✓
Start Date – 4/1/2015	Status Report: February 1, 2017
Completion Date – February 1, 2018	Final Report: February 1, 2018

OBJECTIVE/STATEMENT OF WORK:

The purpose of this project is to implement projects identified by landowners participating in the Natural Resources Trust Beginning Farmer Assistance Program which include installation of fencing, installation of wind break panels, installing water quality management practices, drilling of new water wells, installing solar pumps, water tanks and pipeline, and planting of cover crop. The Industrial Commission awarded the funding with the condition that the Outdoor Heritage Fund (OHF) dollars cannot be used for portable windbreaks and that the OHF funding will be used for the best management practices outlined in the application.

STATUS:

Contract has been executed.

2/1/2016 - Status report received. It states: The North Dakota Natural Resources Trust worked during this reporting period to coordinate with the participating landowners to finalize the details of the partnership agreements based on the approved funding for the Beginning Farmer Enhancement grant proposal. The partnering landowners are located in Burleigh, Mercer, Emmons, and Dickey Counties. Trust partnership agreements have been completed with three of the landowners and partially completed with the fourth landowner. The landowner in Burleigh County plans to complete an additional agreement in 2016 for the remainder of the development activities. The majority of the land development projects will be completed in 2016.

Fencing - 17,820 feet of boundary and cross fence installed
 Water Diversion project completed
 Water well drilled

Cover crop planted - 160 acres
Lease agreements - 1,105 acres.

All site specific agreements where work is completed are on file in the Industrial Commission Office.

A copy of the status report and maps of the projects are posted on the website.

Updated: 2/8/2016