NORTH DAKOTA VETERANS HOME LISBON, NORTH DAKOTA GOVERNING BOARD CONFERENCE CALL MEETING

Page 1 of 2

DATE/TIME: Wednesday, March 03, 2010 @ 10:00 AM. LOCATION: ND Veterans Home-Administrative Office: MEETING: __Regular X Special

MEMBERSHIP: Norris Braaten, Chairman

Jerry Meske

Daryl Beard Orletta Kilen

Dean Overby Darrol Schroeder **DuWayne Ternes**

OTHERS PRESENT BY INVITATION:

Mark B. Johnson, NDVH Administrator Kristin Lunneborg, Accounting Manager Mike Mullen, Assistant Attorney General Joel Leapaldt, State Architect

Bob Nelson, Physical Plant Director Lori Laschkewitsch, Budget Analyst

Bernie Bailey, Owners Representative

AGENDA ITEM RECOMMENDATION/ACTION

PRESENTATION/DISCUSSION

01. Meeting called to order by Norris Braaten, Chairman			
02. Roll Call:			Roll call taken by recording secretary.
Recording Secretary			A quorum was present.
03. Welcome:			Chairman welcomed Board Members and
Chairman-Norris Braaten			Guests.
04. Executive Session	•	Motion to enter executive session	Motion made by Overby, seconded by
		Conducted under NDCC 44-04-19.2	Schroeder to enter into executive session at
			10:08 a.m. for attorney consultation
			regarding pending or recently anticipated
			claims from contractors for additional
			compensation relating to construction of the
			new Veterans Home. Those in attendance at
			the meeting will include Joel Leapaldt and Lori Laschkewitsch as they are needed to
			carry out the purposes of this closed meeting.
			Roll call vote – all aye.
			Kon can vote an aye.
			Motion by Schroeder, seconded by Kilen to
			end executive session at 10:43 a.m. and go
			back into regular session. Roll call vote – all
			aye.
05. Construction Change Directives	•	Construction Change Directive 1M, 1G and 1E	Motion by Ternes, seconded by Overby to
		all relate to changes mandated by the	approve construction change directive 1G in
		Department of Health's review of the	the amount of \$85,797 with the alternate of
		construction documents.	\$4,582 for manual closing devices. Roll call
		1M - Grant's Mechanical - \$46,247.00	vote – all aye.

NORTH DAKOTA VETERANS HOME LISBON, NORTH DAKOTA AGENDA-GOVERNING BOARD CONFERENCE CALL MEETING

Page 2 of 2
DATE/TIME: Wednesday, March 3, 2010 @ 10:00 AM LOCATION: North Dakota Veterans Home: ___Regular _X_Special

AGENDA ITEM	PRESENTATION/DISCUSSION	RECOMMENDATION/ACTION
	 1G – Comstock Construction - \$85,797 + alternate for manual vs. electric closing devices 1E – Nordick Electric - \$30,101.97 + alternate for manual vs. electric closing devices Construction change directive 2G for Comstock Construction deals with changes relating to the heat pump air handling units. Labor and installation costs not to exceed \$57,925.00 and general condition costs from approved time extension not to exceed \$15,578.00. Also includes a statement that the Veterans Home will pay heating costs for a 30 day time period indentified as October 1 - October 31, 2010. All support data substantiating 2G must be provided upon completion of the work prior to payment. 	Motion by Schroeder, seconded by Kilen to approve construction change directive 1E in the amount of \$30,101.97 with the alternate of \$820.94 for manual closing devices; 1M in the amount of \$46,247; and 2G not to exceed \$73,503.00. Roll call vote – all aye. In relation to 2G, Comstock Construction will be notified that we will not use the permanent heating system unless substantial completion is either acquired or met or if we have in writing that using the system will not void the warranty. Motion by Kilen, seconded by Schroeder to work with Mike Mullen to prepare a letter to Foss Architecture & Interiors and to the contractors notifying them that all change orders have to be in writing and approved in writing by the board prior to any work being completed. Roll call vote – all aye.
06. Adjournment		Motion by Overby, seconded by Kilen to adjourn meeting. Roll call vote – all aye.
Approved by Governing Board & Administrator		
		/s/ Mark B. Johnson Mark B. Johnson, Administrator

Legal Notices Posted By Margie Ourenhagen