

CJIS PROJECT STATUS – OCTOBER 2010

SAVIN

VINE Courts Module: Tyler is working with Appriss to fix the disposition data and jurisdictional transfer issues that were present.

VINE Custody Module: The facility on-line total is at 24; this includes 23 county jails and the DOCR. The following provides status for the remaining jails:

- **Ward:** Went on-line 10-14-10.
- **Williams:** Went on-line 10-19-10.
- **Cass:** Currently projected to be on-line March 2011.
- **Morton:** No status change as the jail is seeking a new system.
- **McKenzie:** Integration efforts are currently being reviewed.

Project Closure: Both the Post-Implementation Report and Project Closure Report have been submitted to the States' Large Project Oversight (LPO).

GAME AND FISH RMS INTERFACE WITH CJIS PORTAL

The proposal to continue with project will be discussed at the CJIS Board Meeting in November.

BISMARCK PD/BURLEIGH COUNTY INTEGRATION PROJECT

CJIS continues to wait for Bismarck PD/Burleigh County to send records. The production date for indexing CAD data records rests with the data fix.

CJIS PORTAL ENHANCEMENTS

Enhancements included are:

Concealed Weapon Permit Report – The report is available to those that are authorized. The report has inquiry options for New, Renewed and/or Revoked Permits by county or city for any date range. This replaces the report BCI sent through NLETS.

STARS UPGRADE- JUSTWARE 5.0 INCLUDING DISPOSTION

The State's Attorney Records System (STARS) upgrade continues to move forward. The project group continues to work through any remaining critical issues and have scheduled formal training events for the week of Nov. 15th through the 19th. The go live event will take place the evening of Nov. 20th and the 21st. The users will be using JustWare 5.4 starting, Monday Nov. 22nd.

The Disposition report for BCI is having the finishing touches made early the week of Nov. 8th. Final testing will be done that same week and training related to the report will be addressed during the end user training days for the offices that currently report to BCI through JustWare.



LAKE REGION CAD INTERFACE TO NETRMS

Lake Region Law Enforcement Center (LRLEC) interface with LERMS was moved to production on October 26. The following agencies benefit from this:

Benson County SO, Rollette County SO, Cando PD, Rolla PD, Eddy SO, Towner SO, and Nelson SO

DICKINSON/STARK COUNTY INTEGRATION PROJECT

CJIS demonstrated NetRMS to the agency in September 2010 at the Dickinson Law Enforcement Center. The agency is considering NetRMS but is currently with Archonix. CJIS intends to make a recommendation to the CJIS Board in November to continue with the interface project at a cost of \$12,000.

JUSTICE INFORMATION FOUNDATIONS STUDY (JIFS) PROJECT

Status: Contract is in progress with Mr. James Page from Integration Architects.

Project Scope

This project will provide for a study of the current collection of arrest, prosecution and disposition information from law enforcement, booking facilities, State's Attorneys, Courts, and the Office of Attorney General. It is desired to automate the process in order to better serve the criminal justice community and the public. The study through gathering requirements from stakeholders, verifying processes, and process workflows will provide a recommended solution that will provide a documented proposed architecture following state standards including NIEM, provide a way to limit the amount of changes necessary to vendor software, and provide an incremental plan for implementation along with budgetary estimates. This project does not include implementing the proposed solution.

CJIS PORTAL USAGE SURVEY

CJIS is developing questions to survey users of the CJIS Portal, Law Enforcement and State's Attorneys on their needs of the CJIS Portal. A draft of this will be reviewed by the CJIS Board in November for their approval, with intended delivery the week of November 22.

Projects on HOLD

FARGO PD/CASS COUNTY INTEGRATION PROJECT

Spring 2011 Timeframe - New World, is working on an estimate to implement the desired RMS records. Pam has sent New World the CJIS Portal Record Specifications. Agency has had issues with the implementation of their new system.

GRAND FORKS PD/GRAND FORKS COUNTY INTEGRATION PROJECT



Criminal Justice Information Sharing
State of North Dakota
<http://www.nd.gov/cjis>

Awaiting Grand Forks SQL Database Upgrade - Grand Forks has purchased new servers and is upgrading their CISCO Records Management's SQL Database. Once their database is upgraded, work will begin on the interface.

24*7 PORTAL ACCESS (BCI)

The Office of Attorney General has set the start date of this for January-February 2010.