

## CJIS PROJECT STATUS – NOVEMBER 2010

### SAVIN

**VINE Courts Module:** Tyler plans to deploy their interface fix the first week of December.

**VINE Custody Module:** The following provides status for the remaining jails:

- **Cass:** Currently projected to be on-line March 2011. No status change.
- **Morton:** No status change as the jail is seeking a new system.
- **McKenzie:** A call was made to the agency on 11-10-10. The agency advised they are not able to begin interface efforts until after the first of the year, and even then they could not promise anything. We will continue to work with them on their timelines.

### GAME AND FISH HUNTING AND FISHING LICENSES WITH CJIS PORTAL

The project has been approved to move forward with Hunting and Fishing Licenses. Work efforts are scheduled to start in mid December.

### BISMARCK PD/BURLEIGH COUNTY INTEGRATION PROJECT

The Bismarck PD/Burleigh County SO records transfer has been fixed and capable of transferring to CJIS SFTP Server, awaiting their IT to have these sent again. Indexing CAD data records are awaiting developer as he has a higher priority work assignment.

### STARS UPGRADE- JUSTWARE 5.0 INCLUDING DISPOSTION

The State's Attorney Records System (STARS) upgrade to version 5.4 went live on November 22<sup>nd</sup>. All of the agencies have reported that they like the new functionality and have become more comfortable in the 5.4 version of JustWare. We are continuing to fine tune the product and customize it for the existing customers. Along with the upgrade comes a completely re-worked BCI reporting output which will greatly reduce the number of returned PCN reporting errors for the State's Attorney offices.

As we move forward with the STARS Program we will be demonstrating the new product to State's Attorney offices around the state in order to promote information sharing and a unified reporting system for BCI and the Courts. If anyone would like to schedule a demonstration please feel free to contact the CJIS office. CJIS plans to demonstrate the product at the State's Attorney Conference in January which is being held at the Doublewood Inn in Bismarck.

### DEVILS LAKE/RAMSEY COUNTY INTEGRATION PROJECT

Initial work efforts started with both agencies. They are interested in sharing information with the CJIS Portal and are reviewing the CJIS Interagency Agreement.

### DICKINSON/STARK COUNTY INTEGRATION PROJECT

At the November Board Meeting this project was approved to continue. The project is in the initiation stage. Currently CJIS is working with agency and vendor for a contract to start work efforts.

### DHS CHILD SUPPORT – DOCR PROJECT

DOCR has requested that “Tap Managers”, a larger pool of staff, be allowed to view Child Support Information on their population. This project takes limited work efforts, but is a great example of information sharing.

### JUSTICE INFORMATION FOUNDATIONS STUDY (JIFS) PROJECT

**Status:** Contract is complete with Mr. James Page from Integration Architects. The project kick-off is scheduled for December 02, 2010.

**Project Scope:** This project will provide for a study of the current collection of arrest, prosecution and disposition information from law enforcement, booking facilities, State’s Attorneys, Courts, and the Office of Attorney General. It is desired to automate the process in order to better serve the criminal justice community and the public. The study through gathering requirements from stakeholders, verifying processes, and process workflows will provide a recommended solution that will provide a documented proposed architecture following state standards including NIEM, provide a way to limit the amount of changes necessary to vendor software, and provide an incremental plan for implementation along with budgetary estimates. This project does not include implementing the proposed solution.

### CJIS PORTAL USAGE SURVEY

The CJIS Board approved the Portal User survey. The survey was delivered to users.

### Projects on HOLD

### FARGO PD/CASS COUNTY INTEGRATION PROJECT

**Spring 2011 Timeframe** - New World, is working on an estimate to implement the desired RMS records. The agency has had issues with implementation of their new system.

### GRAND FORKS PD/GRAND FORKS COUNTY INTEGRATION PROJECT

**Awaiting Grand Forks SQL Database Upgrade** - Grand Forks has purchased new servers and is upgrading their CISCO Records Management’s SQL Database. Once their database is upgraded, work will begin on the interface.

### 24\*7 PORTAL ACCESS (BCI)

The Office of Attorney General has set the start date of this project for January-February 2011.