

CJIS PROJECT STATUS – DECEMBER 2010

SAVIN

VINE Courts Module: Tyler deployed a fix, 12-13-10. Appriss can now commence work efforts again.

VINE Custody Module: The following provides status for the remaining jails:

- **Cass:**
 - Virtual Server Environment was signed-off on by Cass County, 12-17-10.
 - Currently projected to be on-line March 2011. No status change.
- **Morton:** The jail is seeking a new system. No status change.
- **McKenzie:** The agency advised us to not contact them till January to discuss integration efforts. No status change.

Texting Contract: The texting contract is currently being reviewed by Pat Forster with ITD. Before final sign-off the contract will also be given to the Attorney General's office for review.

GAME AND FISH - HUNTING AND FISHING LICENSES WITH CJIS PORTAL

Work has begun on this project. An after analysis estimate is being worked on.

BISMARCK PD/BURLEIGH COUNTY INTEGRATION PROJECT

The Bismarck PD/Burleigh County SO records transfer has been fixed and capable of transferring to CJIS SFTP Server, awaiting their IT to have these sent again. Work on indexing CAD data records has resumed. Testing is scheduled to start in 2 – 3 weeks.

STARS UPGRADE- JUSTWARE 5.0 INCLUDING DISPOSTION

The State's Attorney Records System (STARS) upgrade to JustWare version 5.4 went live on November 22nd. Finalizations are being made to the BCI Reporting tool before project closing meetings and final vendor payment can take place.

We are currently working on bringing Burke County online with the new JustWare tool. Discussions have begun with McHenry County for implementation of JustWare as well. A demonstration of the new JustWare product is set for Stutsman County on the 13th of January. CJIS will be providing a product demonstration at the State's Attorney Conference in January which is being held at the Doublewood Inn in Bismarck.

DEVILS LAKE/RAMSEY COUNTY INTEGRATION PROJECT

Initial work efforts started with both agencies. They are interested in sharing information with the CJIS Portal and are reviewing the CJIS Interagency Agreement.

DICKINSON/STARK COUNTY INTEGRATION PROJECT

At the November Board Meeting this project was approved to continue. The project is in the initiation stage, CJIS is working with agency and vendor for a contract to start work efforts.

DHS CHILD SUPPORT – DOCR PROJECT

DHS Child Support office has signed the project charter. It has been sent to DOCR for their signing. A meeting will be scheduled for January.

JUSTICE INFORMATION FOUNDATIONS STUDY (JIFS) PROJECT

Status: Mr. James Page is interviewing contacts. Project is on schedule.

Project Scope: This project will provide for a study of the current collection of arrest, prosecution and disposition information from law enforcement, booking facilities, State's Attorneys, Courts, and the Office of Attorney General. It is desired to automate the process in order to better serve the criminal justice community and the public. The study through gathering requirements from stakeholders, verifying processes, and process workflows will provide a recommended solution that will provide a documented proposed architecture following state standards including NIEM, provide a way to limit the amount of changes necessary to vendor software, and provide an incremental plan for implementation along with budgetary estimates. This project does not include implementing the proposed solution.

CJIS PORTAL USAGE SURVEY

The survey has closed. 50% of active users participated. The report is being finished and will be presented to the board during the January meeting.

WAHPETON/RICHLAND COUNTY/ NDSCS

Wahpeton PD/ Richland County SO and the NDSCS Police are interested in sharing their data with the Portal. Interagency Agreements were sent the second week of December.

Projects on HOLD

FARGO PD/CASS COUNTY INTEGRATION PROJECT

Spring 2011 Timeframe - New World, is working on an estimate to implement the desired RMS records. The agency has had issues with implementation of their new system.

GRAND FORKS PD/GRAND FORKS COUNTY INTEGRATION PROJECT

Awaiting Grand Forks SQL Database Upgrade - Grand Forks has purchased new servers and is upgrading their CISCO Records Management's SQL Database. Once their database is upgraded, work will begin on the interface.

24*7 PORTAL ACCESS (BCI)

The Office of Attorney General has set the start date of this project for January-February 2011.