



VINE Incarceration Module: Richland & Mercer County photos are in production. CJIS will begin new interface with DOCR for their upgraded Elite system in April.

VINE Courts Module: Kickoff scheduled for March 17-18. URL was selected as the vendor for the integration.

VPO Module: Moving forward with changes to reports in VPO to help track registrations efficiently.

Strategic Planning: Committee will meet in March to work on program features.



P&P Officer Notifications: Requirements have been approved and a project plan is in development.

Mobile Portal: This project is on hold pending the completion of the LERMS upgrade.

Electronic Linking Design: CJIS will be meeting with AG-IT Architect for more information.

ESB Replacement Project: CJIS is working with ITD to plan this project.

MFA: CJIS is working with ITD to plan this project.



LERMS/JustWare Integration: CJIS had a kick-off meeting with SEARCH to begin the LERMS/STARS integration.

JustWare/New World Integration: CJIS, Cass County and URL will start the integration of New World to STARS with a kick-off meeting on March 19, 2014.

McKenzie County was given a demonstration of JustWare and has elected to implement JustWare for their case management. Training will begin on March 24, 2014.

CJIS is continuing to work with Agencies to expand their repository of time-saving JustWare templates.



New LERMS: CJIS and Motorola had the project kickoff meeting with Motorola staff on site to do the project planning.

Loading of the software and pre-previsioning will be taking place in March.