



VINE Incarceration Module: P1 SAVIN interface in testing; Ward interface in development; DOCR interface in testing; Cass photo interface in testing
VINE Courts Module: In development
Strategic Planning: On hold, pending P1 completion



P&P Officer Notifications: In development
Future Portal Integration Outreach: Zuercher; Spillman; LEDS



P1 LERMS Update: Go-live began on July 30 and concluded on August 1; CJIS is completing SSRS reports
P1 LERMS Training: Training was completed with the test agencies
Planned LERMS Outreach: Stark SO/Dickinson PD; Hettinger SO; Wells SO (demo was July 1); Grand Forks SO/Grand Forks PD/UND PD (demo was July 15)



New JustWare Implementations in Progress: Pembina County SA is completed and Renville County SA is in progress
Planned JustWare Outreach: Williams SA; Stark SA; Walsh SA; McHenry SA; Stutsman SA
LERMS/JustWare Integration: API implementation has been re-scheduled for August due to server compatibility; mapping for Mercer County (with Beulah PD) is in progress; next counties for integration: McKenzie County SA; Mountrail County SA; Burke County SA; Barnes County SA
JustWare/NW Integration: Mapping in progress

BROKER



Status: Several projects are in various stages, including P1 LERMS CAD Calls for Service Interfaces and Courts Justice Broker

COMMON STATUTE TABLE



Status: IBR and NCIC codes are still being added; ITD developers are making small changes to the export functionality to provide finalized exports to Courts and States Attorney systems; Highway Patrol is initiating a project for an interface to query the CST from their new RMS