



VINE Incarceration Module: P1 SAVIN interface is complete; Cass photo interface is in Testing; the basic Ward County interface complete

VINE Courts Module: In testing

Contract Renewal: In final review stage by APPRISS and CJIS



P&P Officer Notifications: In development

Future Portal Integration Outreach: Zuercher; Spillman; LEDS



P1 LERMS Update: A few fixes and training items are in process

P1 LERMS Training: Provisioning is almost complete and training is in process for the next set of agencies to move onto the system

Planned LERMS Outreach: Hettinger SO; Wells SO (demo was July 1); Grand Forks SO/Grand Forks PD/UND PD (demo was July 15)



New JustWare Implementations: Renville County SA implemented

Planned JustWare Outreach: Williams SA; Divide SA; Stark SA; Walsh SA; McHenry SA; Stutsman SA

LERMS/JustWare Integration: API implementation complete; Mercer County Law Enforcement/State's Attorney Interface IEPD draft is complete; next counties for integration: McKenzie County SA; Mountrail County SA; Burke County SA; Barnes County SA

JustWare/NW Integration: Cass County Law Enforcement/State's Attorney Interface IEPD in process

BROKER



Status: Several projects are in various stages, including P1 LERMS CAD Calls for Service Interfaces and Courts Justice Broker

COMMON STATUTE TABLE



Status: Statute descriptions and corresponding IBR and NCIC codes almost complete; Highway Patrol may be initiating a project for an interface to query the CST from their new RMS; Courts are testing the incorporation of the CST into their system