



VINE Incarceration Module: DOCR upgrade testing, go-live Dec. 6

VINE Courts Module: Final testing

Strategic Planning: Governance Committee reviewed current progress

Contract Renewal: Approved by attorney; finalizing SLS



P&P Officer Notifications: In testing

Future Portal Integration Outreach: Zuercher; Spillman; LEDS



P1 LERMS Update: A few fixes and training items are in process; go-live for Valley City PD was held

P1 LERMS Training: Provisioning and training is in progress for Mandan PD and Morton SO; go-live scheduled for January 1, 2015

Planned LERMS Outreach: Next set of agencies will include the southeast section of the state



New JustWare Implementations in Progress:

Divide County SA and LaMoure County SA

Planned JustWare Outreach: Williams SA; Stark SA; Walsh SA; McHenry SA; Stutsman SA

LERMS/JustWare Integration: Mercer County Law Enforcement/State's Attorney Interface IEPD draft is complete and mapping is complete; future counties for integration: McKenzie County SA; Mountrail County SA; Burke County SA; Barnes County SA

JustWare/NW Integration: Cass County Law Enforcement/State's Attorney Interface IEPD in process

BROKER



Status: Several projects are in various stages, including P1 LERMS CAD Calls for Service Interfaces and Courts Justice Broker

COMMON STATUTE TABLE



Status: Statute descriptions are complete, though may need to be re-done; requirements gathering for corresponding IBR and NCIC codes is in progress

