



VINE Incarceration Module: Ward County upgrade with New World in progress

VINE Courts Module: Development of combined disposition notifications in progress

Contract Renewal: Service Level Standards almost finalized



P1 LERMS Update: Lock-up complaints decreasing since the last update; continue work with Motorola to solve remaining lock-ups

P1 LERMS Training: Training/Go-Live completed for McIntosh SO, Lisbon PD, Ransom SO, Sargent SO, Ellendale PD, Dickey SO, Oakes PD, Slope SO, SWMCCC

Planned LERMS Outreach: Divide SO is interested; offered a web demo

Go-Live Progress: Next 11 agencies scheduled for May



Future Portal Integration Outreach: Zuercher; Spillman; LEDS



New JustWare Implementations Completed: LaMoure County SA and Emmons County SA

Planned JustWare Outreach: McHenry County SA

LERMS/JustWare Integration: Mercer County Law Enforcement/State's Attorney development in progress

JustWare/NW Integration: Cass County Law Enforcement/State's Attorney Interface development in progress



Status: Courts IJIS Justice Broker in production and first P1 LERMS CAD Calls for Service Interface in final testing



Status: Analysis for development changes related to IBR and NCIC codes in progress; requirements gathering efforts for ACD codes and law enforcement code list in progress