



**VINE Incarceration Module:** Appriss is testing the enhanced interface with photos and victim data for Ward County.

**VINE Courts Module:** Combined dispositions will be in production by the end of July.

**Contract Renewal:** The Service Level Standards are finalized and the contract has been signed.

**DJS Interface:** Contract amendment and APR have been approved and signed.



**P1 LERMS Update:** Motorola installed a patch for remaining lock-ups, and lock-ups appear to have decreased again.

**P1 LERMS Training:** Training was provided to Morton SO and Mandan PD.

**P1 LERMS JMS:** Demo was provided to Morton County Jail. LiveScan interface is completed.

**Planned LERMS Outreach:** Billings SO, Medora PD, and Divide SO plan to go live with P1 this summer.

**Go-Live Progress:** UND, Sheridan County, Foster County, Carrington PD, and Fessenden PD went live in June.



**Status:** The TraCS interface using the Broker is almost finished.



**Planned Portal Interfaces:** Portal interfaces for LERMS-P1 and Courts are planned.

**Future Portal Integration Outreach:** ND CJIS will reach out to Zuercher and Spillman to get estimates for how much Portal integrations would cost.

**Upcoming Portal Updates:** Portal interfaces will need to be upgraded for DOT motor vehicle, death records, and warrants.



**New JustWare Implementations Completed:** N/A

**Planned JustWare Outreach:** Traill County SA, Renville County SA, Sargent County SA and Williams County SA have expressed interest to move to STARS in the next few months. ND CJIS is planning outreach to McHenry County SA, Wells County SA, Stutsman County SA, Ramsey County SA, and Stark County SA.

**LERMS/JustWare Integration:** Mercer County Law Enforcement/State's Attorney integration is in development, with a target completion in Fall of 2015.

**JustWare/New World Integration:** Cass County Law Enforcement/State's Attorney interface is in development, with a targeted completion date of July 31.



**Status:** Development changes are in progress, with an estimated completion date in August, 2015. The requirements for the law enforcement code list are still in progress.