



Department of Emergency Services
Division of State Radio
 Computer Aided Dispatch Project

Meeting Agenda and Minutes

Meeting Title	CAD Weekly Progress Meeting	Time	14:30 to 15:30
Date	25 February 2008	Place	Fraine Barracks, DES Conference Room
Facilitator	Christy Smith	Call-In #	N/A

Accept/Reject:		Date:	
-----------------------	--	--------------	--

Invitee List:

1. Russ Timmreck
2. Larry Ruebel
3. Carrie Oswald
4. Sarah Keney
5. James Boehm
6. Jim Crow
7. Justin Data
8. Christy Smith

In Attendance:

1. Russ Timmreck
2. Larry Ruebel
3. James Boehm
4. Jim Crow
5. Christy Smith

#	Agenda Item	Time Allotted	Presenter or Moderator
1	RFI Charter presentation	15	Christy Smith
Discussion:			
2	Review of RFI Tasks	15	Christy Smith
Discussion:			
3	Follow up from previous action items	15	Christy Smith
Discussion:			
<ul style="list-style-type: none"> ▪ Larry to call Dave Rogness at Fargo PD. <ul style="list-style-type: none"> ○ Tod Dahle from Fargo. Positron CAD. Locally engineered Records Mgt software and jail mgt software – trying to replace all as one package. ○ RFP released by 03 April. ○ Hope to have product selected by the end of June. ○ Because of multi-phase, implementation will likely take longer than State Radio's. ▪ Russ confirmed with Adjutant General that the same committee will serve as the project Executive Committee. <ul style="list-style-type: none"> ○ Role of SIEC defined in RFI Charter. ○ Technical Group also added to RFI Charter. ▪ Carrie to call conference committee and ask for nationwide CAD vendor list.. ▪ Christy extracted CAD contacts from info sent by Carrie in late January. ▪ Christy set up a shared drive for CAD project and notified everyone of the Network address. This shared folder will contain minutes, action items, and other project information. As discussed last time, Christy will continue emailing minutes to meeting members. <ul style="list-style-type: none"> ○ Shared folder now has final version of the Business Case (v1.0) – Larry approved on Russ' behalf via the WMS on 2/25/08. ○ Shared folder now has final version of the RFI Charter (v1.0) – ready for Russ' signature / PDF. ▪ Larry to check with Russ on scheduling the first Executive Committee Meeting <ul style="list-style-type: none"> ○ Not going to meet for the next 30-60 days. ○ The Technical Group will continue to move forward, and then invite SIEC as soon as they are scheduled to meet. ○ Tammy Lapp-Harris and Dan Dannenfelzer is in the process of implementing CAD 			
4	Discussion of new Action Items / Issues / Concerns	15	Larry Ruebel
Discussion:			

■

#	Action Item	Assigned To	Due Date
1	Jim Boehm to find out which of 4 supervisors will be involved in RFI research questions / Gartner call	Jim Boehm	02/27/08
2	Determine who will be involved in RFI research questions / Gartner call (Tod Dahle, Tammy Lapp-Harris, Mike Dannenfelzer, Lynn Woodall, Dwight Offerman, Dave Kleppe, ...)	Technical Group	03/03/08
3	Christy will follow up with Carrie on the vendor list from the conference	Christy Smith	02/29/08
4	Christy to get Technical Group access to P:\CAD	Christy Smith	02/29/08