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ABSTRACT 

Objective: The Allam Cycle is a novel power generation cycle that uses supercritical CO2 as the 

working fluid in the turbine, eliminating the traditional energy penalty associated with vaporization of 

water. The team leading this project has been working through early stages of development of the Allam 

Cycle for 3 years, including through a North Dakota Industrial Commission (NDIC) grant to complete an 

initial feasibility study on the technology and parallel development work on the Allam Cycle fueled with 

natural gas. This initial grant culminated in a final report delivered to NDIC and the Lignite Research 

Council (LRC) in February 2014 which concluded that the technology holds promise for the lignite 

industry but that further development work is needed on key aspects of the cycle before any pilot or 

commercial application is pursued. This proposed effort will build off of past work led by the industrial 

partners and current work under way by 8 Rivers Capital, LLC (8 Rivers) to overcome the barriers 

presented when fueling the Allam Cycle with North Dakota lignite. This lignite design needs further 

development to assess the challenges of operating key equipment in a syngas environment and to identify 

the best gasifier and combustor design to support the power cycle on North Dakota lignite.  

Expected Results: The knowledge gained from the development of the natural gas-fueled Allam Cycle 

will aid in designing to overcome barriers presented when fueling the Allam Cycle with North Dakota 

lignite. Expected results include identifying the best gasifier, materials of construction, impurity removal 

systems, and syngas combustor design, all for the lignite-fueled case. 

Duration: The duration of the proposed project is 12 months (December 1, 2015, to November 30, 

2016). 

Total Project Cost: The total estimated cost of the proposed project is $3,180,000. The Energy & 

Environmental Research Center (EERC) is requesting $1,480,000 from the state through NDIC. 

Participants: Participants are the EERC; the U.S. Department of Energy, NDIC through LRC and the 

Lignite Energy Council; Basin Electric Power Cooperative, ALLETE, Inc.; and 8 Rivers. 
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PROJECT SUMMARY 

A unique and experienced team of key partners has come together to continue the development of a 

lignite-based Allam Cycle. The team brings together the industry expertise of North Dakota lignite 

owners and users, the research expertise of the premier North Dakota lignite and CO2 technology 

development organization, and the technology expertise of the technology owner and developer. The 

team consisting of the Energy & Environmental Research Center (EERC), 8 Rivers Capital, LLC  

(8 Rivers) and the North Dakota Industrial Commission (NDIC) Lignite Energy Council (LEC) is 

proposing to develop a lignite-based Allam Cycle in support of an industry team comprised of ALLETE, 

Inc., and Basin Electric Power Cooperative (BEPC). The proposed effort will build off of a road map for 

the development of high-efficiency advanced coal cycles, which focuses on the Allam Cycle technology 

as the most fully developed to date. This road map was recently created by the project team research 

leads for LEC. Key barriers identified in the road map for the lignite-based system requiring further 

research and development include corrosion, impurity management, gasifier selection, and syngas 

combustor design. This specific project work is a key step on the path to develop the revolutionary 

technology. While the end goal is focused on the development of a mature lignite-based Allam Cycle, the 

work identified during this phase can largely be applied to other supercritical CO2 (sCO2) power cycles. 

 The project matches NDIC Lignite Research Council (LRC) goals through the promotion of 

efficient and clean use of lignite in order to maintain and enhance development of North Dakota lignite. 

The ultimate development and application of generation technology for this power system would preserve 

jobs and create new jobs involved in the production and utilization of North Dakota lignite. Additionally, 

the technology would ensure economic stability and future growth in the lignite industry through 

continued improved efficiency and production of captured CO2 as a salable product. Funding for the 

proposed effort will come from state, industry, and federal sources.  

 The total estimated cost of the proposed project is $3,180,000. The EERC is requesting $1,480,000 

from the state through the NDIC LEC. The EERC anticipates matching this funding with existing federal 
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sponsorship in the amount of $900,000 from DOE, which has already been awarded through Agreement 

No. DE-FE0024233, and $125,000 each from the industrial partners ALLETE and BEPC. In addition, the 

industrial partners will provide $25,000 each in the form of in-kind services, and the technology owner 

and developer, 8 Rivers, will provide $500,000 in the form of in-kind contributions.  

PROJECT DESCRIPTION 

Objectives: This proposed effort will build off of past and current work conducted by the industrial 

partners and 8 Rivers to overcome barriers presented when fueling the Allam Cycle with North Dakota 

lignite. A copy of the report for this work can be found in Appendix F. A design utilizing lignite is more 

complex than a design fueled with natural gas and requires additional equipment within the power system, 

including a coal gasifier. The proposed lignite-based design needs further development to assess the 

challenges of integration of the system components and to identify key risks of the design. Project 

objectives will focus on the development of a North Dakota lignite-fueled power system. Specific needs 

are to identify the best gasifier, materials of construction, impurity removal systems, and syngas 

combustor design as well as other key challenges to further development. 

Methodology: The ultimate goal of the proposed project is to address barriers (as identified in the 

Allam Cycle technology road map developed for LEC) and develop knowledge that will support the 

deployment of commercially viable low-carbon power generation technologies for the next generation of 

coal-fired power plants. To achieve that goal, the EERC will conduct a series of evaluations of coal 

gasifiers, impurity removal technologies, and materials properties and perform laboratory, pilot, and 

modeling activities focused on promising options. In order to meet the goals of this project, the following 

are key objectives: 

 Identify potential gasification technologies to support the Allam Cycle with North Dakota 

lignite. 
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 Determine potential corrosion challenges, and identify material selection in key areas 

associated with the Allam Cycle. 

 Consider syngas combustor designs and integration. 

 Identify economically viable near-commercial technologies to support the removal of 

impurities, both pre- and postcombustion. 

 Determine next steps required for continued cycle development and further progress on the 

development road map based on the outcome of these efforts. 

 In order to meet the goals and objectives of the project, five tasks have been identified. 

Task 1 – Corrosion Study. The results of the corrosion study have the potential to have a great impact 

on overall system design. There are concerns regarding the ability of heat exchanger materials to 

withstand a strongly acidic and corrosive environment if sulfur, nitrogen, chlorine, and other species are 

left in the syngas prior to combustion. Removal of these impurities after the heat exchanger presents an 

opportunity to improve overall system efficiency and cost. Precombustion removal is a standard 

commercially available process that will provide high system reliability, but overall system efficiency 

may be reduced.  

 The corrosion study will be divided into two activities. First, several materials specified by 8 

Rivers and the EERC will be screened over a short duration using static testing in CO2–water 

environments with and without sulfur, nitrogen, and other contaminants. The EERC will conduct three 

separate long-duration corrosion tests using selected metallic materials in a 2-gallon autoclave. These 

tests will consist of loading preweighed, photographed, and surface-analyzed coupons in a water bath. 

The water bath will contain selected concentrations of O2, CO2, SO2, NOx, and HCl. These tests will 

expose the coupons at two different temperatures with the same gas composition to examine the effects of 

temperature on corrosion while operating at a constant pressure (approximately 30 bar). In addition, a 

long-duration test will be performed with the trace acid gas compositions reduced in a stream with a high 

CO2 concentration. The long-duration test will be conducted at the temperature that exhibited the highest 
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corrosion rate with the acid gas species. This test will aid in determining the effect of trace acid gas 

impurities in the presence of condensed water and also establish the baseline corrosion rate for a carbonic 

acid solution.  

 Scanning electron microscopy, energy-dispersive spectrometry, and cross-sectional analysis will be 

performed on the coupons to gain a preliminary understanding of the mechanisms of corrosion. The 

results will help to move toward an understanding of the required impurity removal process, guide in the 

selection of recommended materials, and help determine corrosion management strategies. This initial 

screening technique will be used to down-select to a manageable number of candidate materials that merit 

further evaluation in a dynamic testing environment. In addition, the project team will work to identify the 

best partner to evaluate the candidate materials as part of subsequent efforts. 

 The outcome of Task 1 will be a section in the final report summarizing the work completed, 

lessons learned to steer subsequent testing, final results, and recommendations regarding material 

selection for key area(s) of the sCO2 cycle. Problem impurities confirmed or identified in Task 1 are 

interrelated to Task 3 – Impurity Removal. 

Task 2 – Gasifier Selection and Syngas Stability. Gasifier selection is of critical importance to 

successful deployment of Allam Cycle technology for lignite-derived syngas. Initial studies have been 

completed to evaluate the potential efficiency of each gasification system with lignite. The team has 

agreed that fuel specifications will be based on input from the North Dakota sponsors. Fuel selection may 

consist of a single North Dakota lignite with known compositional ranges or a series of fuels that 

represent a specific range of properties. The tighter the compositional range, the more certain the gasifier 

selection.  

 The EERC will lead the gasifier selection effort. First, a short list of gasification technologies will 

be developed based on work completed to date by 8 Rivers and EERC experience with testing the 

performance of lignite coal with various gasifier technologies. Key vendor data will then be gathered for 
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the short list of technologies that will enable their detailed evaluations of the short-listed technologies. 

The data will be gathered through existing relationships of 8 Rivers and the EERC with the manufacturers 

of various commercial gasifier systems. 

 Specifications and the composition of syngas derived from the various technologies will be 

compiled and used to determine design needs for the combustion system. Expected compositional 

variations will need to be known in order to adequately design the combustion system for stable 

operation. Gasifier selection is interrelated to Task 3 – Impurity Removal and Task 4 – Syngas 

Combustion. 

 Of the many considerations to be addressed, the issues with full quench versus partial quench and 

syngas cooler system design need to be considered as part of this task. The major gasification vendors 

typically offer direct quench options as well as heat recovery options through steam generation. The 

EERC is also currently developing a quench technology, and although development is in the early stage, it 

may be a good fit for this application. The team needs to weigh operational stability with direct quench 

design versus improved efficiency with heat recovery and capital costs. Input from gasifier vendors will 

also be important for design decisions and capital cost considerations. Syngas cooler fouling is heavily 

dependent on the composition of the fuel; therefore, fuel selection will be of critical importance in 

determining quench selection. 

 Heat recovery integration of the gasification system with the sCO2 cycle is of critical importance in 

successful technology development. Integrated heat recovery increases overall system efficiency, thereby 

directly reducing the cost of electricity. The EERC will work with 8 Rivers to determine the best options 

for heat integration. Gasifier design and quench selection will be essential design parameters for the heat 

integration study. 

 Process optimization and performance modeling will be undertaken by 8 Rivers and the EERC to 

support down-selection of suitable gasifiers based on the integrated design. A front-running gasifier 
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technology will be selected as a deliverable of this project. However, as the project moves forward in 

subsequent phases, other technologies may be considered as a result of further impurity, corrosion, or cost 

challenges. 

Task 3 – Impurity Removal. The results of the corrosion study will feed directly into the impurity 

removal study. If heat exchanger materials can withstand CO2 containing high levels of sulfur, NOx, and 

other trace species, then postcombustion impurity removal technologies will likely be considered. If 

critical materials challenges are encountered, then studies will focus on commercially available 

precombustion processes (such as Rectisol® and Selexol™), with considerations also made for cutting-

edge technologies including the near-commercial-ready Research Triangle Institute (RTI) process. Other 

technologies may need to be considered for the removal of trace contaminant such as Hg and As. 

 The EERC will conduct 4 to 5 weeks of testing utilizing its existing equipment to validate various 

impurity removal concepts. A gasification–combustion system combined with a gas-sweetening column 

can be used to test both pre- and postcombustion removal processes. This system was designed for a 

Selexol-type solvent in a packed column but was built to be versatile enough to handle a wide range of 

other solvents. For precombustion cleanup testing, the unit will be utilized to demonstrate the use of the 

gas-sweetening solvent to remove the H2S and other trace acid gases and trace metals. The amount of CO2 

removed by the solvent will be minimized while optimizing for the overall economics of the process 

(including sulfur end product and life-cycle analysis). If the team decides to move forward with 

evaluation of postcombustion processes, the EERC can utilize existing equipment to test removal 

concepts and prove the ability to remove both sulfur and NOx species as well as trace contaminants.  

 For postcombustion cleanup testing, high-pressure flue gas will be generated by operating the 

EERC’s fluid-bed gasifier (Appendix B) as an oxygen-fired fluid-bed combustor. This system is designed 

for operating as an oxygen-blown fluid-bed gasifer with a recycle loop to allow different fluidization 

velocities, independent of any desired oxygen and steam-to-fuel ratio. This same gas recycle capability 
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will allow for the recycle of high-concentration-CO2-laden flue gas to the system, producing a coal-

derived flue gas enriched in CO2, with little nitrogen content. The postcombustion absorption unit will be 

tested at various temperatures, pressures, and liquid and flue gas flow rates as well as varying amounts of 

makeup water/solvent and saturated water/solvent being discharged from the process to determine a 

performance envelope for the particular postcombustion control process.  

 During the evaluation of postcombustion technologies, where the contacting solvent fluid is water, 

the intent is to closely look primarily at the effects of operating pressure and inlet concentrations on the 

removal efficiencies of SO2, NOx, and possibly other trace acid gas impurities such as HCl and other 

volatile trace metals such as arsenic, selenium, mercury, and cadmium or nickel. Testing will involve 

utilizing a set of flue gas analyzers around the inlet and outlet of the postcombustion test system for 

measuring SO2 and NOx reductions while also analyzing trace metals. In addition, the absorber water will 

be analyzed for these same trace metals as well as sulfuric and nitric acid anions to help determine the 

collection efficiency of the absorption water/solvent. The flash drum gas flow and composition will also 

be measured to determine how much CO2 was dissolved in the water/solvent. The test campaigns will 

utilize fuels that fall within the specifications provided by the sponsors. Additional testing is planned for 

evaluating at a sulfur-scrubbing solvent such as the Shell Cansolv process to determine how it may 

perform at elevated pressures. Other absorption solvents also may be considered. Trace metal removal 

will also be measured around this absorption solvent.  

 Of additional importance will be understanding the potential for buildup of trace species in the 

recycle system. Trace elements have the potential to build up over time if they are not removed in a 

control process. Coal contains dozens of species that could remain in the system through the turbine and 

end up in the recycle loop. The EERC will undertake experimental design of the testing programs. Kinetic 

modeling activities based on the empirical data from the above tests will be performed by the EERC. The 

kinetic data will then be used by 8 Rivers to update its full system model to evaluate the buildup of 

impurities. 



 

12 

Task 4 – Syngas Combustion. Development of the syngas combustor is considered to be a key 

element for a successful Allam Cycle coal development program. The syngas combustor design will build 

off of an existing effort led by 8 Rivers for design of a natural gas combustor. Design of the syngas 

combustor is dependent on the outcomes of the aforementioned studies.  

 8 Rivers will competitively source an appropriate partner with specialized experience in combustor 

design to support design and simulation of the combustor. The EERC will support definition of design 

specifications based on results of other studies as well as provide input to the testing program. The EERC 

will provide the pertinent design information, including gas composition, variation, and concentration of 

various impurities. The EERC will also work with 8 Rivers to evaluate the potential to host the pilot-scale 

syngas combustor demonstration in EERC facilities, taking advantage of existing infrastructure. Task 4 

will provide critical information for the next phase of the design of the commercial-scale combustion 

system. 

Task 5 – Management and Reporting. The planning, management, and reporting of project tasks 

will be conducted by EERC personnel for the duration of the proposed period of performance. Task 5 will 

also include a focus on project coordination to ensure results from each of the technical activities are used 

as inputs and to guide all other project activities. Specific activities to be conducted under Task 5 include 

the preparation of quarterly progress reports according to sponsor requirements, the preparation of a 

comprehensive project final report, and the planning and execution of project status meetings for project 

partners. Technology transfer activities will include, at a minimum, the presentation of results at relevant 

technical conferences and meetings with project partners. In addition, an advisory committee will be 

formed comprising the industry partners, LEC, and DOE, and input from committee members will help to 

guide the technical project activities and maintain the commercial focus. This program will be executed 

by the EERC and 8 Rivers on behalf of the industry team led by ALLETE and BEPC. 
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Anticipated Results: The barriers of gasifier selection, corrosion management, impurity removal, and 

syngas combustor design will be addressed as they apply to a lignite-fueled Allam Cycle. Expected results 

include selecting the best gasifier, materials of construction, impurity removal systems, and syngas 

combustor design, all for the lignite-fueled case. The technology road map will be refined and updated to 

guide subsequent efforts to commercialize the technology. 

Facilities: A description of the EERC facilities to be used for the work under Task 1 and Task 2 can be 

found in Appendix B. The modeling activities will be performed at the EERC and 8 Rivers with existing 

computing facilities. 

Resources: The analyses will be performed by a team of industry experts, with the primary services 

being provided by the EERC and 8 Rivers, utilizing their existing research facilities, modeling software, 

electric generation experience, and coal gasification expertise. Additional project advisory services will 

be provided in kind by industry sponsors ALLETE and BEPC. 

Techniques to Be Used, Their Availability, and Capability: This study will build off of previous 

modeling work performed by the project team and ongoing assessments for a natural gas case. Additional 

empirical data on corrosion and impurity removal will also enhance the development of new models for 

the lignite case. The EERC and 8 Rivers will utilize Aspen software as the main modeling tool. Aspen 

software has modules to evaluate economics, kinetics, and heat and material balances for complex 

processes. 

Environmental and Economic Impacts while Project Is under Way: The proposed project will 

have minimal environmental impact as it is contained within existing permitted facilities while 

simultaneously supporting development of technology to improve efficiency and minimize emissions. 

The bulk of funding for this program will be spent in North Dakota, thereby having an immediate 

economic impact. The project has strong potential to support future growth of the lignite industry in North 

Dakota, which currently has a $3 billion economic impact on the state.   
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Ultimate Technological and Economic Impacts: The project will result in furthering the 

development of a promising clean coal generation technology, which is needed to maintain and grow the 

$3 billion lignite production and utilization industries in North Dakota.  Development of a generation 

technology that could operate at substantially higher system efficiencies than current coal-based 

generation would not only allow for a more economical system but also result in production of fewer 

ultimate emissions. Coupled with the fact that the technology offers no atmospheric air emissions and low 

water usage, the technological and economic impacts of furthering this technology development for North 

Dakota lignite are substantial. 

Why the Project Is Needed: The project is needed to provide additional pathways for the future use of 

North Dakota lignite and to provide alternative options for clean coal electric generation using North 

Dakota lignite. 

 The project also furthers the objectives of NDIC and the goals of LRC by: 

1) Promoting economical, efficient, and clean uses of lignite, and maintaining and enhancing 

development of North Dakota lignite utilization. 

2) Preserving and potentially creating jobs in the production and utilization of North Dakota 

lignite. 

3) Ensuring economic stability and growth through further future utilization of North Dakota 

lignite for electric generation. 

STANDARDS OF SUCCESS 

Successfully addressing barriers to the development of a sCO2 cycle such as the Allam Cycle fueled with 

lignite will result in scale-up to a pilot-scale system. The EERC will work closely with project partners 

after conclusion of a successful project to address work on the detailed design of the pilot-scale system. 

The project partners will be working to develop the specific details of the continued technology 

development and commercialization plan and will identify the technical challenges for lignite application 
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in subsequent work. The expertise provided by the project participants will enable successful scale-up of 

the Allam Cycle technology in subsequent activities. The testing performed in this program will enable 

the project team to consider future options for this technology. 

BACKGROUND 

The Allam Cycle is a sCO2 power generation cycle that operates with a high-pressure, oxy-fuel combustor 

burning gaseous fuel. The process is designed for utility-scale power generation, with “first-generation” 

turbines producing ~300 MWe from each train. Combustion creates a CO2-rich (>90%) working fluid that 

operates in a semiclosed loop, high-pressure, low-pressure-ratio Brayton cycle. This working fluid is 

expanded through a single compact turbine operating with an inlet pressure of approximately 300 bar and 

inlet temperature of <1200°C. The turbine exhaust flow, at 30 bar pressure, is cooled to below 70°C by 

the economizer heat exchanger and then further cooled to atmospheric temperature using standard cooling 

towers. This enables liquid water derived from fuel combustion to be separated. The remaining stream of 

predominantly CO2 is compressed and pumped to the required high pressure and reheated in the 

economizer heat exchanger for return to the combustor in order to dilute the combustion products and 

lower the turbine inlet temperature to the necessary level. The energy required to raise the pressure of the 

CO2 from 30 to 300 bar is minimized by first compressing to above the critical point, thereby forming a 

dense-phase fluid that can then be more efficiently pumped to 300 bar. This cycle is extremely simple and 

able to achieve high efficiency on natural gas (59% lower heating value [LHV]) and low cost by 

eliminating the steam cycle and associated turbines, boilers, heat recovery steam generators (HRSGs), and 

required piping. The Allam Cycle also inherently captures the CO2 generated by combustion without 

additional capture or compression equipment or energy losses. Simplified process diagrams are depicted 

in Figure 1. More detailed information on cycle operation has been published in various publications 

(Allam et al., 2013a, 2014). 
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Figure 1. Simplified flow sheets of the natural gas Allam Cycle (left) and the coal-based Allam Cycle 

(right). 

 The Allam Cycle system has undergone significant development since its invention to reduce 

technology risk (Allam et al., 2010, 2012). Additionally, although it is a novel cycle, most components of 

the system can be found in commercial use at the required duty. The primary exception is the combustor 

and turbine, which have been under development by Toshiba since 2012 (Toshiba, 2012). The turbine 

operates at 300 bar, which is within typical pressures seen in conventional steam turbines, and at 

temperatures <1200°C, which is below temperatures seen in conventional gas turbines. The turbine has 

been operating on a natural gas combustor test rig since January 2013 at the full conditions (pressure, 

flow, temperatures, and stream compositions) experienced in the Allam Cycle. The turbine will be further 

tested at full operating conditions beginning in 2017 as part of a 25-MW electric natural gas-fired 

demonstration program (NET Power, 2014). 

 The coal-based Allam Cycle has the advantage of utilizing the basic process described above, along 

with its associated cost and performance benefits, but with a coal-derived syngas fuel generated by a coal 

gasifier. Similar to a conventional integrated gasification combined cycle (IGCC) plant, this entails coal-

processing equipment, a gasifier, and additional processes for removal and treatment of coal-related 
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impurities. Three advantageous aspects of the coal-based Allam Cycle that require special consideration 

when designing optimum system integration are the following: 

 Potential high gross efficiency of the base Allam Cycle enables the use of quench-type 

gasifiers instead of gasifiers with syngas coolers that are often required by IGCC systems to 

boost overall efficiency. Quench-type gasifiers are widely deployed in the petrochemical 

industry and provide greater process simplification with a corresponding reduction in capital 

cost, higher reliability by avoiding the potential for deposition and plugging in syngas coolers 

due to condensation of contaminants, and the well-proven ability to scrub the syngas to high 

purity levels. 

 The unique conditions of the CO2 working fluid are well-suited for more simplified cleanup of 

SOx and NOx impurities instead of the large precombustion scrubbing plants typically used by 

IGCC plants. These simplified processes have been studied for use in oxycombustion cycles 

where oxidized SOx and NOx species are present in addition to excess O2 and liquid H2O at 

higher pressure (>15 bar) (Murciano et al., 2011). Adaptation of this technology would further 

increase system simplicity and flexibility and reduce overall costs. 

 Since the working fluid is sCO2, it is desirable for the CO to remain in the fuel syngas; thus 

there is no need for modification of the CO:H2 ratio (via a water-gas shift [WGS] reaction) to 

favor production of H2. Eliminating the need for a WGS reaction increases the total energy 

yield in the coal-to-syngas process, thereby reducing fuel consumption.  

 The coal-based Allam Cycle has been the subject of several feasibility, design, and academic 

analyses that provide a sound understanding of anticipated cost and performance of the cycle when 

integrated with various commercial gasification and cleanup systems (Allam et al., 2013b,c [Appendix F]; 

Forrest et al., 2015). This work has shown that the system can perform with a baseload efficiency of up to 

52% LHV utilizing commercially available gasification systems and with full carbon capture. This 

concept is a large improvement over new advanced ultrasupercritical pulverized coal (USCPC) at 40% 
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LHV and IGCC at 42% LHV, each of which operates without carbon capture (efficiency of these systems 

is significantly lower with carbon capture) (Parsons Brinckerhoff, 2013). Furthermore, the coal-based 

Allam Cycle has been found to achieve large capital cost savings. The cost and performance benefits of 

the Allam Cycle over existing USCPC and IGCC systems are even more substantial when costly carbon 

capture systems are considered for those legacy systems.  

Coal Gasification Fundamentals: The coal gasifier is a critical component of the coal-based Allam 

Cycle. Coal gasification is a process in which coal is reacted with steam and oxygen at temperature and 

pressure to form H2 and CO. Pressures can range from atmospheric to 1200 psi, and temperatures can 

range from about 1200° to over 2900°F. In addition to the typically desired products, H2 and CO, many 

other by-products are formed during gasification such as CO2, CH4, H2S, COS, HCl, NH3, higher 

hydrocarbons, tars and oils, and particulate matter. The biggest challenge with any gasification system is 

dealing with the inorganic components in the coal and matching gasifier design to fuel-specific properties 

and desired end products. The use of lignite in a gasifier can create additional challenges with high 

moisture and sodium in the ash. Gasifiers are typically configured as fixed beds, fluidized beds, moving 

beds, or entrained flow. Each gasifier type has strengths and weaknesses depending on the fuel used and 

the desired end products. Gasifier selection depends on both the application and coal characteristics. 

Gas Cleanup Fundamentals: Conventionally, cold-gas cleanup methods have been employed to 

remove contaminants from coal gasification syngas streams. Methods such as Rectisol or Selexol are 

commercially available and highly effective at removing contaminants but are also very costly from a 

capital and operational perspective. Economic benefits can be realized by utilizing warm- or hot-gas 

cleaning techniques. DOE has stated that thermal efficiency increases of 8% over conventional techniques 

can be realized by integrating warm-gas cleanup (WGCU) technologies into IGCC plants (Klara, 2006).  

 Work has been performed at the EERC in conjunction with DOE to develop methods to remove 

contaminants from syngas to low levels. The WGCU train is capable of removing sulfur, particulate, 
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chlorine, and trace metals including mercury at temperatures above 400°F. All of the technologies utilized 

are considered either commercial or near-commercial in development. One such test involved gasification 

of Texas lignite in the EERC’s transport reactor development unit (TRDU), with a slipstream of gas being 

sent to the WGCU train (Stanislowski and Laumb, 2009). Figure 2 shows the test setup and a sampling of 

the results from the test.  

 

Figure 2. Gasification and gas cleanup process diagram with test results (Stanislowski and 
Laumb, 2009). 

 

 Sulfur in the form of hydrogen sulfide and carbonyl sulfide was removed in a transport-style gas–

solid contactor at temperatures between 600° and 1000°F. The system was capable of reducing sulfur to 

single-digit ppm levels in the syngas. Particulate was removed in a hot-gas filter vessel (HGFV) that 

provided near-absolute filtration using candle filters. Mercury and trace elements were removed with a 

proprietary sorbent. A high-temperature WGS catalyst significantly increased the hydrogen concentration 

in the gas stream while reducing CO. A sulfur-polishing bed removed hydrogen sulfide to concentrations 

below 0.2 ppm. A chlorine guard bed was used in front of the low-temperature WGS catalyst to prevent 
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poisoning. Carbon monoxide was reduced to 0.1% in a low-temperature shift bed, and hydrogen was 

maximized. If the system were run under oxygen-fired conditions, the resulting syngas would contain 

combined H2 and CO2 levels greater than 90%.  

QUALIFICATIONS 

EERC Team: The EERC is one of the world’s major energy and environmental research organizations. 

Since its founding in 1949, the EERC has conducted research, testing, and evaluation of fuels, 

combustion and gasification technologies, emission control technologies, ash use and disposal, analytical 

methods, groundwater, waste-to-energy systems, and advanced environmental control systems. Today’s 

energy and environmental research needs typically require the expertise of a total-systems team that can 

focus on technical details while retaining a broad perspective.  

 Mr. Michael Holmes, the Director of Energy Systems Development at the EERC, will be the 

principal investigator and will be the lead on Task 5 – Project Management. Mr. Holmes currently 

oversees fossil energy research areas at the EERC, including coproduction of hydrogen, fuels, and 

chemicals with electricity in gasification systems; advanced energy systems; emission control technology 

projects involving mercury, SO2, NOx, H2S, and particulate; and CO2 capture technology projects. Mr. 

Holmes’s principal areas of interest and expertise include CO2 capture; fuel processing; gasification 

systems for coproduction of hydrogen, fuels, and chemicals with electricity; process development and 

economics for advanced energy systems; and emission control (air toxics, SO2, NOx, H2S, and particulate 

technologies). He has managed numerous large-scale projects in these areas. Mr. Holmes has an M.S. 

degree in Chemical Engineering and a B.S. degree in Chemistry and has 29 years of experience in 

research and project management. 

 Mr. John Kay, Principal Engineer for Emissions and CO2 Capture at the EERC, will serve as the 

lead for Task 1 – Corrosion Study. Mr. Kay manages bench-, pilot-, and demonstration-scale 

postcombustion CO2 separation equipment used for technology development activities. His work also 
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includes the development of cleanup systems to remove SOx, NOx, particulate, and trace elements to 

render flue gas clean enough for separation. Mr. Kay has a B.S. degree in Geological Engineering and has 

performed and/or managed laboratory research projects for 23 years.  

 Mr. Jason Laumb, Principal Engineer for Coal Utilization at the EERC, will serve as a lead for 

Task 3 – Impurity Removal. Mr. Laumb leads a multidisciplinary team of scientists and engineers whose 

aim is to develop and conduct projects and programs related to power plant performance, environmental 

control systems, the fate of pollutants, CO2 capture/sequestration, computer modeling, and health issues 

for clients worldwide. Efforts are focused on the development of multiclient, jointly sponsored centers or 

consortia that are funded by government and industry sources. Current research activities include 

computer modeling of combustion/gasification and environmental control systems, use of selective 

catalytic reduction (SCR) technologies for NOx control, mercury control technologies, hydrogen 

production from coal, CO2 capture technologies, particulate matter analysis and source apportionment, 

and the fate of mercury in the environment. Computer-based modeling efforts utilize various kinetic, 

systems engineering, thermodynamic, artificial neural network, statistical, computation fluid dynamics, 

and atmospheric dispersion models. These models are used in combination with models developed at the 

EERC to predict the impacts of fuel properties and system operating conditions on system efficiency, 

economics, and emissions. Mr. Laumb has an M.S. degree in Chemical Engineering, a B.S. degree in 

Chemistry, and 15 years of experience in research and project management. 

 Mr. Joshua Stanislowski, Principal Process Engineer at the EERC, will serve as the lead for  

Task 2 – Gasifier Selection and Syngas Stability. Mr. Stanislowski has managed gasification projects at 

the EERC for the past 10 years, including evaluating the performance of various lignite fuels in 

commercial gasifier configurations. He holds M.S. and B.S. degrees in Chemical Engineering, with his 

thesis work focused on the impact of coal-derived impurities on the performance of hydrogen separation 

membranes. Prior to his current position, Mr. Stanislowski served as a process engineer for Innovex, Inc. 

His principal areas of expertise include fossil fuel conversion with emphasis on hydrogen separation and 
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CO2 capture, gasification system analysis, pollution control, and process modeling. He has extensive 

experience with Aspen software and systems engineering, process controls, and project management. 

 Dr. Michael L. Swanson, Principal Engineer for Fuels Conversion at the EERC, will serve as lead 

for Task 4 – Syngas Combustion. Dr. Swanson is currently involved with the demonstration of advanced 

power systems such as pressurized fluidized-bed combustors and IGCC, with an emphasis on hot-gas 

cleanup issues. He received a Ph.D. degree in Energy Engineering, a M.B.A., and M.S. and B.S. degrees 

in Chemical Engineering. Dr. Swanson’s principal areas of expertise include pressurized fluidized-bed 

combustion, IGCC, hot-gas cleanup, coal reactivity in low-rank coal combustion, supercritical solvent 

extraction, and liquefaction of low-rank coals. Dr. Swanson is a member of the American Institute of 

Chemical Engineers and the American Chemical Society.  

Industry Partners: The industry partners for this project are ALLETE and BEPC. ALLETE is the 

parent company of Minnesota Power and BNI Coal. ALLETE has had a presence in the North Dakota 

energy industry since it acquired BNI Coal in 1988 and has been a partner in electric generation utilizing 

North Dakota lignite since the Milton R. Young Station Unit 2 was constructed in 1977. Past ALLETE 

research efforts have looked on using North Dakota lignite for emission control applications and 

developing previous lignite-fueled clean coal electric generation projects. 

 The other industry funding partner for this Project, BEPC (and subsidiary of Dakota Gasification 

Company), also has substantial ties to the North Dakota lignite industry and to both electric generation 

utilizing lignite and gasification of lignite. BEPC brings valuable experience that will help the project 

through increasing the understanding of what types of equipment and systems will work for a cycle 

design using North Dakota lignite and what types will not work. This experience also extends to 

understanding the challenges of operating a system such as the Allam Cycle and what future 

considerations need to be addressed to further this technology design. 
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Technology Owner and Developer: 8 Rivers is an innovation and technology commercialization 

firm that has invented and developed the novel oxy-fuel thermodynamic power cycle known as the Allam 

Cycle. 8 Rivers is focused on further developing, improving, and commercializing the Allam Cycle 

platform for the specific application of utilizing solid fuels. 8 Rivers draws on a team of diverse talents in 

areas such as scientific research, applied engineering, financial analysis, and business management.  

8 Rivers invented the Allam Cycle and has been leading the work in further researching and developing 

the Allam Cycle for multiple commercial applications. 8 Rivers holds the primary patent on the Allam 

Cycle (U.S. Patent No. 8,596,075) and other patents and patent applications related to it, including for the 

solid and mixed fuel application concept (U.S. Patent No. 8,596,075).  

VALUE TO NORTH DAKOTA 

The North Dakota lignite industry, which has a $3 billion economic impact on the state, is severely 

challenged under the myriad of new environmental regulations. The continued health of the industry is in 

jeopardy if solutions to carbon emissions are not developed that support ongoing lignite-fueled electric 

generation. Technology solutions must be competitive and reasonable to meet utility resource planning 

needs and continue to provide stability to the nation’s transmission and distribution systems.  

 Because of these challenges, and in order to secure North Dakota lignite’s future in continued 

energy production, novel and innovative technologies are needed to improve efficiency and reduce the 

CO2 footprint of the fuel. Advanced, highly efficient technologies such as the Allam Cycle provide a 

promising route for continued use of lignite at higher efficiency with lower cost and with lower CO2 

emissions. The Allam Cycle has been identified by the state’s industrial leaders as one of the most 

promising options for clean and efficient power generation. Demonstration of an advanced technology 

that can utilize the state’s abundant resources to provide valuable products is critical to ensure continued, 

increased, and responsible lignite use for decades to come.  

In addition to the benefits to the lignite industry in North Dakota, the oil and gas industry will also 

have a need for CO2 in the future in order to maintain high levels of oil production. The Allam Cycle 
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inherently produces a pure stream of CO2 at elevated pressure and, therefore, is a promising option to 

meet future demand for CO2 in North Dakota while supporting continued use of lignite as the generation 

fuel. 

MANAGEMENT 

The project manager will be Mr. Michael Holmes, who will focus on ensuring the overall success of this 

project by providing experienced management and leadership to all activities within the project. Mr. 

Holmes will ensure that the project is carried out within budget, schedule, and scope. Mr. Holmes will 

also be responsible for the effective communication between all project partners and EERC project 

personnel. Resumes of key personnel are included in Appendix A. The management structure for this 

project is shown in Figure 3. 

 Once the project is initiated, monthly or as-needed conference calls will be held with project 

sponsors and team members to review project status. Quarterly reports will be prepared and submitted to 

project sponsors for review. Regular meetings will be held to review the status and results of the project 

and discuss directions for future work. 

 

Figure 3. Project management structure. 
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 Several milestones and decision points have been identified for the program. Milestones include 

viability of postcombustion technology, completion of materials selection, gasifier selection, and selection 

of an impurity removal system. The timing of the milestones and decision points is indicated on the time 

line in Figure 4. 

TIMETABLE AND DELIVERABLES 

A time line for the project activities is shown in Figure 4. The project is anticipated to be initiated by 

December 1, 2015, and completed by November 30, 2016. The primary deliverable will be the final 

report, due upon completion of the project. This project will provide results in the form of a study report 

including information regarding the most feasible system, and materials, the best candidate gasifiers, the  

 

Figure 4. Project schedule and milestones. 

possible gas cleanup systems, and the key challenges to further development of this technology fueled on 

North Dakota lignite. 

 The final report will address the following: 

1) Identification of the candidate materials of construction for a sCO2 power system design 

fueled using North Dakota lignite. 

2) Determination of which current market components (gasifier, impurity removal) best fit the 

Allam Cycle components (syngas combustor, turbine) and power cycle design. 
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3) Further completion of performance and preliminary economic modeling to determine 

expected performance characteristics. 

4) Identification of the key challenges moving forward associated with integrating and operating 

this power cycle using North Dakota lignite as the fuel where further development could be 

required. 

 The final report is the deliverable in which the state has the intellectual property rights provided in 

Administrative Code Section 43-03-06-03. The technological information underlying the study cannot be 

subject to this code provision as that constitutes preexisting intellectual property of 8 Rivers and was not 

developed with funding from this grant application.  

BUDGET 

The total estimated cost of the proposed project is $3,180,000. Budget details can be found in Table 1. 

NDIC LEC is asked to provide $1,480,000 for this project, and the remaining $1,700,000 will be provided 

by DOE and industry partners as detailed in the funding distribution in Table 3. Table 2 provides a 

breakdown of labor categories and hours for the project. The budget justification can be found in 

Appendix D. If the requested amount of funding is not available, then the proposed objectives will be 

unattainable because project success is directly tied to the integration of the various technical activities. 

MATCHING FUNDS 

Funding for the proposed effort will come from state, industry, and federal sources. The total estimated 

cost of the proposed project is $3,180,000. The EERC is requesting $1,480,000 from the state through 

NDIC LEC. The EERC anticipates matching this funding with existing federal sponsorship in the amount 

of $900,000 from DOE, which has already been awarded through Agreement No. DE-FE0024233, and 

$125,000 each from the industrial partners ALLETE and BEPC. In addition, the industrial partners will 

provide $25,000 each in the form of in-kind services, and the technology owner and developer, 8 Rivers, 

will also provide $500,000 in the form of in-kind contributions.  
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Table 1. Project Budget 

 

Table 2. Project Labor Hours

 
 

 Table 3 shows the distribution of funds for the project. 

 

 

CATEGORY
Total Labor 515,990$     585,613$           1,101,603$   
Travel 19,123$       14,642$             33,765$        
Equipment > $5000 15,000$       -$                       15,000$        
Supplies 13,188$       22,594$             35,782$        
Subcontractor – 8 Rivers Capital 480,000$     -$                       480,000$      
Communications 464$            460$                  924$             
Printing & Duplicating 540$            379$                  919$             
Food 236$            529$                  765$             
Laboratory Fees & Services    

Natural Materials Analytical Research Lab 15,328$       4,546$               19,874$        
Analytical Research Lab -$                 2,472$               2,472$          
Combustion Test Service 19,611$       63,162$             82,773$        
Particulate Analysis Lab 3,967$         541$                  4,508$          
Fuel Preparation Service 1,918$         -$                       1,918$          
Continuous Fluidized-Bed Reactor Service 15,182$       24,842$             40,024$        
Graphics Service 4,410$         976$                  5,386$          
Shop & Operations 4,873$         7,657$               12,530$        
Technical Software Fee 31,266$       25,846$             57,112$        

Total Direct Costs 1,141,096$  754,259$           1,895,355$   
Facilities & Admin. Rate – %  of MTDC 338,904$     395,741$           734,645$      
Total Cash Requested – U.S. Dollars 1,480,000$  1,150,000$        2,630,000$   

Total In-kind Cost Share -$                 550,000$           550,000$      

Total Project Costs – U.S. Dollars 1,480,000$  1,700,000$        3,180,000$   

SHARE SHARE TOTAL

LEC OTHER COST PROJECT

Labor Categories LEC Share
Other Cost 

Share
Total per 
Category

Research Scientists/Engineers 4,454             4,955                9,409                
Research Technicians 545                711                   1,256                
Mechanics/Operators 561                869                   1,430                
Senior Management 170                165                   335                   
Technical Support Services 111                176                   287                   

Total per Task 5,841           6,876               12,717            

Labor Hours
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Table 3. Funding Distribution 

Service Provider 
Cost for Services  
to Be Provided 

In-Kind Services 
to Be Provided Total Budget 

EERC $2,150,000 $ – $2,150,000 
8 Rivers  $480,000* $500,000 $980,000 
ALLETE $ – $25,000 $25,000 
BEPC $ – $25,000 $25,000 
Project Budget $2,630,000 $550,000 $3,180,000 

*8 Rivers is a subcontractor through the EERC. 

TAX LIABILITY 

The EERC, as part of the University of North Dakota, is a state-controlled institution of higher education 

and is not a taxable entity; therefore, it has no tax liability. 

MANUFACTURING WAIVER REQUIREMENT 

The EERC requests, as a part of this application, that NDIC provide a waiver for the requirements listed 

in Chapter 43-03-06-04 of the North Dakota Administrative Code in reference to having all 

manufacturing of new technology or systems substantially occur in the state of North Dakota. Since this 

project involves a feasibility study and design of a new power system, there will be no manufacturing that 

will occur as a part of this project. However, if an additional phase of research and development occurs 

beyond this feasibility study to further the potential for application of this technology, the EERC cannot 

commit on behalf of the technology provider that any manufacturing of equipment will be completed in 

North Dakota and asks for a waiver of this requirement to not hinder further development of this 

promising technology. 

CONFIDENTIAL INFORMATION 

No confidential material is included in this proposal. 
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PATENTS/RIGHTS TO TECHNICAL DATA 

The technological information underlying the study cannot be subject to this code provision as that 

constitutes preexisting intellectual property of 8 Rivers and was not developed with funding from this 

application.  
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MICHAEL J. HOLMES 
Director of Energy Systems Development 

Energy & Environmental Research Center (EERC), University of North Dakota (UND) 
15 North 23rd Street, Stop 9018, Grand Forks, North Dakota 58202-9018 USA 
Phone: (701) 777-5276, Fax: (701) 777-5181, E-Mail: mholmes@undeerc.org 

 
Principal Areas of Expertise 
Mr. Holmes’s principal areas of interest and expertise include CO2 capture; fuel processing; 
gasification systems for coproduction of hydrogen, fuels, and chemicals with electricity; process 
development and economics for advanced energy systems; and emission control (air toxics, SO2, 
NOx, H2S, and particulate technologies). He has managed numerous large-scale projects in these 
areas. In addition, he currently oversees Fossil Energy areas of research at the EERC in his role 
as Deputy Associate Director for Research. 
 
Qualifications 
M.S., Chemical Engineering, University of North Dakota, 1986. 
B.S., Chemistry and Mathematics, Mayville State University, 1984. 
 
Professional Experience 
2005–Present: Director of Energy Systems Development, EERC, UND. Mr. Holmes currently 
oversees fossil energy research areas at the EERC, including coproduction of hydrogen, fuels, 
and chemicals with electricity in gasification systems; advanced energy systems; emission 
control technology projects involving mercury, SO2, NOx, H2S, and particulate; and CO2 capture 
technology projects. 
 
2001–2004: Senior Research Advisor, EERC, UND. Mr. Holmes was involved in research in a 
range of areas, including emission control, fuel utilization, process development, and process 
economic evaluations. Specific duties included marketing and managing research projects and 
programs, providing group management and leadership, preparing proposals, interacting with 
industry and government organizations, designing and overseeing effective experiments as a 
principal investigator, researching the literature, interpreting data, writing reports and papers, 
presenting project results to clients, and presenting papers at conferences. 
 
1986–2001: Process Development Engineer (Principal Research Engineer), McDermott 
Technology, Inc., Alliance, Ohio. Mr. Holmes’s responsibilities included project management 
and process research and development for projects involving advanced energy systems, 
environmental processing, combustion systems, fuel processing, and development of new 
process measurement techniques. He also served as Project Manager and Process Engineer for 
projects involving evaluation of air toxic emissions from coal-fired power plants; development of 
low-cost solutions for air toxic control focused on mercury emissions; development of wet and 
dry scrubber technologies; demonstration of low-level radioactive liquid waste remediation; in-
duct spray drying development; development of improved oil lighter burners; limestone injection 
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multistaged burning; the ESOx process; the SOx–NOx–Rox Box™ process; and the limestone 
injection dry-scrubbing process. 
 
Professional Memberships 
Fuel Cell and Hydrogen Energy Association 

– Board of Directors, 2011–present 
– Executive Member, 2011–present 
– Technical Chair for the 2011 Fuel Cell and Hydrogen Energy Association Conference 

National Hydrogen Association 
– Board Member, 2004–2011 
– Executive Committee Member, 2009–2010 
– Cochair of Hydrogen from Coal Group, 2008–2010 

Subbituminous Energy Coalition 
– Board Member, 2003–2008 

Mountain States Hydrogen Business Council 
– Board Member, 2009–2010 

Tau Beta Pi 
 
Patents 
Collings, M.; Aulich, T.R.; Timpe, R.C.; Holmes, M.J. System and Process for Producing High-

Pressure Hydrogen. U.S. Patent 8,182,787, May 22, 2012. 

Holmes, M.J.; Ohrn, T.R.; Chen, C.M.-P. Ion Transport Membrane Module and Vessel System 
with Directed Internal Gas Flow. U.S. Patent 7,658,788, Feb 9, 2010. 

Holmes, M.J.; Pavlish, J.H.; Olson, E.S.; Zhuang, Y. High Energy Dissociation for Mercury 
Control Systems. U.S. Patent 7,615,101 B2, 2009. 

Holmes, M.J.; Pavlish, J.H.; Zhuang, Y.; Benson, S.A.; Olson, E.S.; Laumb, J.D. Multifunctional 
Abatement of Air Pollutants in Flue Gas. U.S. Patent 7,628,969 B2, 2009. 

Olson, E.S.; Holmes, M.J.; Pavlish, J.H. Sorbents for the Oxidation and Removal of Mercury. 
U.S. Patent Application 2005-209163, Aug 22, 2005. 

Olson, E.; Holmes, M.; Pavlish, J. Process for Regenerating a Spent Sorbent. International Patent 
Application PCT/US2004/012828, April 23, 2004. 

Madden, D.A.; Holmes, M.J. Alkaline Sorbent Injection for Mercury Control. U.S.  
Patent 6,528,030 B2, Nov 16, 2001. 

Madden, D.A.; Holmes, M.J. Alkaline Sorbent Injection for Mercury Control. U.S.  
Patent 6,372,187 B1, Dec 7, 1998. 

Holmes, M.J.; Eckhart, C.F.; Kudlac, G.A.; Bailey, R.T. Gas Stabilized Reburning for NOx 
Control. U.S. Patent 5,890,442, April 6, 1999. 

Holmes, M.J.; Eckhart, C.F.; Kudlac, G.A.; Bailey, R.T. Gas Stabilized Reburning for NOx 
Control. U.S. Patent 5,890,442, Jan 23, 1996. 

Holmes, M.J. Three-Fluid Atomizer. U.S. Patent 5,484,107, May 13, 1994. 

Bailey, R.T.; Holmes, M.J. Low-Pressure Loss/Reduced Deposition Atomizer. U.S.  
Patent 5,129,583, March 21, 1991. 
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Awards 
Accepted the 2010 Robert M. Zweig Public Education Award for Hydrogen on behalf of the 

EERC. 
Lignite Energy Council Distinguished Service Award, Government Action Program 

(Regulatory), 2005. 
Lignite Energy Council Distinguished Service Award, Research and Development, 2003. 
Member of the Tau Beta Pi – Engineering Honor Society. 
 
Publications and Presentations 
Has authored or coauthored more than 120 publications and presentations. 
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JOHN P. KAY 
Principal Engineer, Emissions and Carbon Capture Group Lead 

Energy & Environmental Research Center (EERC), University of North Dakota (UND) 
15 North 23rd Street, Stop 9018, Grand Forks, North Dakota 58202-9018 USA 

Phone: (701) 777-4580, Fax: (701) 777-5181, E-Mail: jkay@undeerc.org 
 
Principal Areas of Expertise 
Mr. Kay’s principal areas of interest and expertise include applications of solvents for removing 
CO2 from gas streams to advance technology and look toward transformational concepts and 
techno-economic assessments. He has 6 years of experience in field testing site management and 
sampling techniques for hazardous air pollutants and mercury control in combustion systems 
along with10 years of experience utilizing scanning electron microscopy (SEM), x-ray 
diffraction (XRD), and x-ray fluorescence (XRF) techniques to analyze coal, fly ash, biomass, 
ceramics, and high-temperature specialty alloys. He is also interested in computer modeling 
systems, high-temperature testing systems, and gas separation processes and is a FLIR Systems, 
Inc.-certified infrared thermographer.  
 
Qualifications 
B.S., Geological Engineering, University of North Dakota, 1994. 
Associate Degree, Engineering Studies, Minot State University, 1989. 
 
Professional Experience 
2011–Present: Principal Engineer, Emissions and Carbon Capture Group Lead, EERC, UND. 
Mr. Kay’s responsibilities include management of CO2 separation research related to bench-, 
pilot-, and demonstration-scale equipment for the advancement of the technology. This also 
includes the development of cleanup systems to remove SOx, NOx, particulate, and trace 
elements to render flue gas clean enough for separation. 
 
2005–2011: Research Manager, EERC, UND. Mr. Kay’s responsibilities included the 
management and supervision of research involving the design and operation of bench-, pilot-, 
and demonstration-scale equipment for development of clean coal technologies. The work also 
involved the testing and development of fuel conversion (combustion and gasification) and gas 
cleanup systems for the removal of sulfur, nitrogen, particulate, and trace elements. 
 
1994–2005: Research Specialist, EERC, UND. Mr. Kay’s responsibilities included conducting 
SEM, XRD, and XRF analysis and maintenance; creating innovative techniques for the analysis 
and interpretation of coal, fly ash, biomass, ceramics, alloys, high-temperature specialty alloys, 
and biological tissue; managing the day-to-day operations of the Natural Materials Analytical 
Research Laboratory; supervising student workers; developing and performing infrared analysis 
methods in high-temperature environments; and performing field work related to mercury 
control in combustion systems. 
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1993–1994: Research Technician, Agvise Laboratories, Northwood, North Dakota. Mr. Kay’s 
responsibilities included receiving and processing frozen soil samples for laboratory testing of 
chemical penetration, maintaining equipment and inventory, and training others in processing 
techniques utilizing proper laboratory procedures. 
 
1991–1993: Teaching Assistant, Department of Geology and Geological Engineering, UND. Mr. 
Kay taught Introduction to Geology Recitation, Introduction to Geology Laboratory, and 
Structural Geology. Responsibilities included preparation and grading of assignments and 
administering and grading class examinations. 
 
1990–1992: Research Assistant, Natural Materials Analytical Laboratory, EERC, UND. Mr. 
Kay’s responsibilities included operating an x-ray diffractometer and interpreting and 
manipulating XRD data, performing software manipulation for analysis of XRD data, 
performing maintenance and repair of the XRD machine and sample carbon coating machine, 
preparing samples for XRD and SEM analysis, and performing point count analysis on the SEM. 
 
Professional Memberships 
ASM International 
American Ceramic Society 
Microscopy Society of America 
 
Publications and Presentations 
Has authored or coauthored numerous publications. 
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JASON D. LAUMB 
Principal Engineer, Coal Utilization Group Lead 

Energy & Environmental Research Center (EERC), University of North Dakota (UND) 
15 North 23rd Street, Stop 9018, Grand Forks, ND 58202-9018 USA 

Phone: (701) 777-5114, Fax: (701) 777-5181, E-Mail: jlaumb@undeerc.org 
 
Principal Areas of Expertise 
Mr. Laumb’s principal areas of interest and expertise include biomass and fossil fuel conversion 
for energy production, with an emphasis on ash effects on system performance. He has 
experience with trace element emissions and control for fossil fuel combustion systems, with a 
particular emphasis on air pollution issues related to mercury and fine particulates. He also has 
experience in the design and fabrication of bench- and pilot-scale combustion and gasification 
equipment. 
 
Qualifications 
M.S., Chemical Engineering, University of North Dakota, 2000. 
B.S., Chemistry, University of North Dakota, 1998. 
 
Professional Experience 
2008–Present: Principal Engineer, Coal Utilization Group Lead, EERC, UND. Mr. Laumb’s 
responsibilities include leading a multidisciplinary team of 30 scientists and engineers whose aim 
is to develop and conduct projects and programs on power plant performance, environmental 
control systems, the fate of pollutants, computer modeling, and health issues for clients 
worldwide. Efforts are focused on the development of multiclient jointly sponsored centers or 
consortia that are funded by government and industry sources. Current research activities include 
computer modeling of combustion/gasification and environmental control systems, performance 
of selective catalytic reduction technologies for NOx control, mercury control technologies, 
hydrogen production from coal, CO2 capture technologies, particulate matter analysis and source 
apportionment, the fate of mercury in the environment, toxicology of particulate matter, and in 
vivo studies of mercury–selenium interactions. Computer-based modeling efforts utilize various 
kinetic, systems engineering, thermodynamic, artificial neural network, statistical, computation 
fluid dynamics, and atmospheric dispersion models. These models are used in combination with 
models developed at the EERC to predict the impacts of fuel properties and system operating 
conditions on system efficiency, economics, and emissions. 
 
2001–2008: Research Manager, EERC, UND. Mr. Laumb’s responsibilities included supervising 
projects involving bench-scale combustion testing of various fuels and wastes; supervising a 
laboratory that performs bench-scale combustion and gasification testing; managerial and 
principal investigator duties for projects related to the inorganic composition of coal, coal ash 
formation, deposition of ash in conventional and advanced power systems, and mechanisms of 
trace metal transformations during coal or waste conversion; and writing proposals and reports 
applicable to energy and environmental research. 
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2000–2001: Research Engineer, EERC, UND. Mr. Laumb’s responsibilities included aiding in 
the design of pilot-scale combustion equipment and writing computer programs that aid in the 
reduction of data, combustion calculations, and prediction of boiler performance. He was also 
involved in the analysis of current combustion control technology’s ability to remove mercury 
and studying in the suitability of biomass as boiler fuel. 
 
1998–2000: SEM Applications Specialist, Microbeam Technologies, Inc., Grand Forks, North 
Dakota. Mr. Laumb’s responsibilities included gaining experience in power system performance 
including conventional combustion and gasification systems; a knowledge of environmental 
control systems and energy conversion technologies; interpreting data to predict ash behavior 
and fuel performance; assisting in proposal writing to clients and government agencies such as 
the National Science Foundation and the U.S. Department of Energy; preparing and analyzing 
coal, coal ash, corrosion products, and soil samples using SEM/EDS; and modifying and writing 
FORTRAN, C+, and Excel computer programs. 
 
Professional Memberships 
American Chemical Society 
 
Publications and Presentations 
Has coauthored numerous professional publications. 
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JOSHUA J. STANISLOWSKI 
Principal Process Engineer 

Energy & Environmental Research Center (EERC), University of North Dakota (UND) 
15 North 23rd Street, Stop 9018, Grand Forks, North Dakota 58202-9018 USA 

Phone: (701) 777-5087, Fax: (701) 777-5181, E-Mail: jstanislowski@undeerc.org 
 
Principal Areas of Expertise 
Mr. Stanislowski’s principal areas of interest and expertise include coal and biomass gasification 
systems with an emphasis on novel syngas cooling, cleanup, and separation technologies. He has 
worked extensively with hydrogen separation membrane systems and liquid fuels catalysis. He is 
proficient in process modeling and systems engineering including techno-economic studies using 
Aspen Plus software. He has significant experience with process engineering, process controls, 
and project management. He has a strong background in gauge studies, experimental design, and 
data analysis.  
 
Qualifications 
M.S., Chemical Engineering, University of North Dakota, 2012. 
B.S., Chemical Engineering, University of North Dakota, 2000. 
Six Sigma Green Belt Certified, August 2004.  
 
Professional Experience: 
2015–Present: Principal Process Engineer, EERC, UND, Grand Forks, North Dakota. Mr. 
Stanislowski works closely with the EERC management team to develop new programmatic 
directions to solve challenges in the energy industry. He manages projects in the area of 
gasification, CO2 capture, and systems engineering. 
 
2008–2015: Research Manager, EERC, UND, Grand Forks, North Dakota. Mr. Stanislowski 
managed projects in the areas of gasification, gas cleanup, hydrogen production, liquid fuel 
production, and systems engineering.  
 
2005–2008: Research Engineer, EERC, UND, Grand Forks, North Dakota. Mr. Stanislowski’s 
areas of focus included mercury control technologies and coal gasification. His responsibilities 
involved project management and aiding in the completion of projects. His duties included 
design and construction of bench- and pilot-scale equipment, performing experimental design, 
data collection, data analysis, and report preparation. He also worked in the areas of low-rank 
coal gasification, warm-gas cleanup, and liquid fuels production modeling using Aspen Plus 
software.   
 
2001–2005: Process Engineer, Innovex, Inc., Litchfield, Minnesota. 
– Mr. Stanislowski was responsible for various process lines including copper plating, nickel 

plating, tin–lead plating, gold plating, polyimide etching, copper etching, chrome etching, and 
resist strip and lamination. His responsibilities included all aspects of the process line 
including quality control, documentation, final product yields, continuous process 
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improvement, and operator training. He gained extensive knowledge of statistical process 
control and statistical start-up methodology. Mr. Stanislowski was proficient with MiniTab 
statistical software and utilized statistical analysis and experimental design as part of his daily 
work.  

 
– Mr. Stanislowski designed and oversaw experiments as a principal investigator; wrote 

technical reports and papers, including standard operating procedures and process control 
plans; presented project and experimental results to suppliers, customers, clients, and 
managers; created engineering designs and calculations; and performed hands-on mechanical 
work when troubleshooting process issues. He demonstrated the ability to coordinate 
activities with varied entities through extensive project management and leadership 
experience. 

 
1998–2000: Student Research Assistant, EERC, UND. Mr. Stanislowski worked on a wide 
variety of projects, including data entry and programming for the Center for Air Toxic Metals® 
(CATM®) database, contamination cleanup program development, using aerogels for emission 
control, and the development of a nationwide mercury emission model.  
 
Publications and Presentations 
Has coauthored several publications. 
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DR. MICHAEL L. SWANSON 
Principal Engineer, Fuels Conversion 

Energy & Environmental Research Center (EERC), University of North Dakota (UND) 
15 North 23rd Street, Stop 9018, Grand Forks, North Dakota 58202-9018 USA 
Phone: (701) 777-5239, Fax: (701) 777-5181, E-Mail: mswanson@undeerc.org 

 
Principal Areas of Expertise 
Dr. Swanson’s principal areas of interest and expertise include integrated gasification combined 
cycle (IGCC), pressurized fluidized-bed combustion (PFBC), hot-gas cleanup, coal reactivity in 
low-rank coal (LRC) combustion, supercritical solvent extraction, and liquefaction of LRCs.  
 
Qualifications 
Ph.D., Energy Engineering, University of North Dakota, 2000. Dissertation: Modeling of Ash 

Properties in Advanced Coal-Based Power Systems. 
M.B.A., University of North Dakota, 1991. 
M.S., Chemical Engineering, University of North Dakota, 1982. 
B.S., Chemical Engineering, University of North Dakota, 1981. 
 
Professional Experience 
2004–Present: Adjunct Professor, Chemical Engineering, UND. 
 
1999–Present: Principal Engineer, Fuels Conversion, EERC, UND. Dr. Swanson is currently 
involved in the demonstration of advanced power systems such as IGCC and PFBC, with an 
emphasis on hot-gas cleanup issues. 
 
1997–1999: Research Manager, EERC, UND. Dr. Swanson managed research projects involved 
with the demonstration of advanced power systems such as IGCC and PFBC, with an emphasis 
on hot-gas cleanup issues. 
 
1990–1997: Research Engineer, EERC, UND. Dr. Swanson was involved with the 
demonstration of advanced power systems such as IGCC and PFBC, with an emphasis on hot-
gas cleanup issues. 
 
1986–1990: Research Engineer, EERC, UND. Dr. Swanson supervised a contract with the U.S. 
Department of Energy to investigate the utilization of coal–water fuels in gas turbines, where he 
designed, constructed, and operated research projects that evaluated the higher reactivity of low 
rank coals in short-residence-time gas turbines and diesel engines. 
 
1983–1986: Research Engineer, EERC, UND. Dr. Swanson designed, constructed, and operated 
supercritical fluid extraction (SFE) and coal liquefaction apparatus; characterized the resulting 
organic liquids and carbonaceous chars; and prepared reports. 
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1982–1983: Associated Western Universities Postgraduate Fellowship, Grand Forks Energy 
Technology Center, U.S. Department of Energy, Grand Forks, North Dakota. Dr. Swanson 
designed and constructed an SFE apparatus. 
 
Publications and Presentations 
Has authored or coauthored numerous publications. 
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DESCRIPTION OF EQUIPMENT 
 
 
AUTOCLAVE 
 
 A schematic is shown in Figure B-1. This bolted-closure reactor is externally heated by 
electric (ceramic band-type) heaters and is equipped with an automatic temperature controller and 
a variable-speed, magnetically driven stirrer. It is instrumented to continuously measure and trend 
pressure plus slurry and vapor temperatures. The stainless steel autoclave is rated at  
5500 psi at 340°C. The product gas is vented after completion of a test and travels through a 
diaphragm meter to quantify the noncondensibles. The system is complete with numerous high-
pressure valves and fittings. Normal testing procedures are to slurry the selected feedstock with an 
appropriate amount of water, catalyst, and base; charge the autoclave; and follow with heat 
treatment. Once the material has been sufficiently treated, the heaters are shut off and the contents 
allowed to cooldown overnight prior to product collection. The slurry can be continuously stirred 
throughout heatup, temperature stabilization, and cooldown. After cooldown, various samples are 
collected for analysis. Heatup to 300°C takes approximately 2 hours, with cooldown to ambient 
taking about 10 hours. 
 
 At any point during heat treatment, as long as pressure in the autoclave is sufficient to 
facilitate flow, samples of the slurry can be taken. This is achieved by inserting a dip tube through 
a high-pressure fitting on the head of the autoclave down into the slurry fraction of the reactor 
contents. The dip tube is equipped with a 15-µm stainless steel filter that is welded on the end to 
prevent pulling any solids into the sample line. The filter is placed at a level in between the two 
blades of the stirring rod. A 2-µm filter is also available if the 15-µm filter proves to be too large, 
 
 

 
 

Figure B-1. Schematic of the 2-gallon autoclave system. 
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allowing solids into the sample line. Outside the autoclave, two valves are positioned in series on 
the downstream side of the dip tube—a ball valve followed by a metering valve. The valves are 
connected to a 25-mL sample container made from a section of ¾" stainless steel tubing that is 
capped on the bottom. The sample container is placed directly in an ice bath. When a sample is to 
be taken, the ball valve is opened first, followed by the metering valve, which controls the flow of 
liquid into the sample container. Once flow has stopped, the valves are closed and the sample is 
allowed to cool in the ice bath for a sufficient time to quench the reaction and condense any flashed 
steam. The sample container is then removed, and the sample collected. Because pressurized liquid 
will remain on the upstream side of the valves, it may be necessary to take double samples to clear 
out the dip tube line, ensuring the sample is representative of the reactor contents at that time. 

 
 Using nearly the same setup, hot-gas samples can be taken as well. Without using the dip 
tube, samples are pulled into a sample container with a plumbed-in pressure gauge. The pressure 
is equalized and the valves are closed, isolating the gas sample from the autoclave. Any steam that 
is in the sample is allowed to condense in the ice bath. The gas sample is injected into the gas 
chromatography (GC) on the valve side of the sample container. 
 
 
FLUID-BED GASIFIER 
 
 The high-pressure fluid-bed gasifier (FBG) is capable of feeding up to 9.0 kg/hr (20 lb/hr) 
of pulverized coal or biomass at pressures up to 70 bar absolute (1000 psig). The externally heated 
bed is initially charged from an independent hopper with silica sand or, in the case of high-alkali 
fuels, an appropriate fluidization media. Independent mass flow controllers meter the flow of 
nitrogen, oxygen, steam, and recycled syngas or flue gas into the bottom of the fluid bed. Various 
safety interlocks prevent the inadvertent flow of pure oxygen into the bed or reverse flow into the 
coal feeder. 
 
 The reactor was designed with the capability to operate at a maximum operating pressure 
(MOP) of 1000 psig at an operational temperature of 1550°F, 650 psig at an operational 
temperature of 1650°F, and 300 psig at an operational temperature of 1800°F. A design drawing 
of the reactor is shown in Figure B-2, and a photograph of the gasifier is shown in Figure B-3. 
Although omitted from the drawing for clarity, 16 thermocouple ports are spaced every 4– 
5 inches up the bed to monitor for loss of fluidization, solids agglomeration, and localized 
combustion zones, and the feed line extends up two stories to the coal hopper. 
 
 Coal is fed from a pressurized K-tron® loss-in-weight feeder that provides online 
measurement of coal feed rate at pressures up to 1000 psig. This system (shown schematically in 
Figure B-4) allows instantaneous measurement of the fuel feed rate to the fluid-bed conversion 
system. The feed system electronic controls are interfaced to a data acquisition system that allows 
for local or remote computer control of the fuel feed rate. Above the main feed hopper is the fuel 
charge hopper. The fuel charge hopper is manually charged with fuel through the top valve while 
at atmospheric pressure. It is then sealed and pressurized. Finally, the fuel feed material is 
transferred by gravity feed to the weigh hopper inside through the lower dual-valve system. The 
entire feed system pressure vessel is on a movable platform to allow easy transition from the FBG 
to the Energy & Environmental Research Center’s (EERC’s) entrained-flow gasifier (not used in 
this testing but located adjacent to the FBG). 
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Figure B-2. Design drawing of the pressurized, fluidized gasification reactor. 
 
 
 Coal feed from the K-tron system drops through a long section of vertical tubing and is then 
pushed quickly into the fluid bed through a downward-angled feed auger, as seen in Figures B-2 
and B-3. Syngas exiting the fluid bed passes through a cyclone before flowing into a hot candle 
filter to remove fine particulate before either bypassing or entering a series of fixed beds. This gas 
stream is then routed through a series of water-cooled condensers to remove volatile organics and 
moisture. Syngas can be sampled upstream of the condensers for hot tests. The clean, dry syngas 
exiting the condensers is then recycled through a compressor to the bottom of the FBG, and a 
portion is vented through a control valve to maintain system pressure. The syngas exiting the 
system passes through a dry gas meter for mass balance purposes. A slipstream of this  
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Figure B-3. Photograph of the lower section of high-pressure FBG. Visible at left is the feed 
auger angled downward into the bed. 

 

 
 

Figure B-4. Cross-sectional view of the fuel feed system. 
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depressurized, dry gas is also fed to either a laser gas analyzer and a GC for online analysis of 
major syngas components and for low-level (ppb) analysis of sulfur species or to a set of 
continuous emission monitors (CEMs) for flue gas composition analysis. In addition, operators 
periodically sample syngas from various points throughout the system using Dräger or 
multielement sorbent trap (MEST) activated carbon tubes for additional trace gas composition 
data. Figure B-5 depicts the process layout for the FBG system and the back-end gas cleanup 
system, including the filter vessel, fixed sorbent/catalyst beds, and quench system along with the 
recycle compressor. 
 
 

 
 

Figure B-5. FBG process layout. 
 
 
Gas-Sweetening Absorption System 
 

The EERC has designed, built, and tested a skid-mounted CO2 and H2S absorption system 
for gas sweetening. This absorption system uses physical solvents to remove CO2 and various 
contaminants from dry syngas at pressures of up to 1000 psig. The system uses a column packed 
with Koch–Glitsch IMTP 15 random packing to contact sour gas with lean solvent for sweetening. 
The gas-sweetening system allows the EERC to produce syngas that more closely resembles that 
generated in full-scale commercial gasification and also allows the EERC to test solvents and 
technologies for natural gas sweetening and liquids capture. The ability to remove CO2 from gas 
streams further allows the EERC to test processes incorporating carbon capture and storage. 
Moreover, removal of CO2 combined with deep sweetening improves catalyst performance in the 
EERC’s pilot-scale Fischer–Tropsch (FT) reactor. 
 

As shown in Figure B-6, in the first step of CO2 capture, up to 1000 scfh of pressure-
regulated gas enters an absorption column. In the case of gasification, this gas can be fed either  
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Figure B-6. Cold-gas-sweetening process configuration when using compressed syngas for FT 
synthesis. 

 
 
directly from the gasifier quench system or the compressor. As gas rises through the packed 
column, downward-flowing solvent absorbs CO2 and other gas components. The sweetened gas 
passes through a demister to drop entrained solvent out of suspension before the gas exits the 
column. Sweetened gas can then go to a number of downstream applications, including FT 
synthesis, materials testing, pressure swing absorption, syngas bottling, back to the gasifier as a 
recycle stream, or steam reforming and other applications in the case of natural gas. 
 

Having absorbed most CO2 and various other components from the sour gas, rich solvent 
collects in the bottom disengager, where gas bubbles have sufficient residence time to escape from 
the liquid. Solvent then flows through a control valve, a heat exchanger, and a flow constrictor 
before passing into a flash drum. The flow constrictor maintains some pressure upstream of the 
flash drum, preventing excessive cavitation in the control valve and heat exchanger. 
 

As solvent warms and depressurizes inside the heated flash drum, CO2 and other gases 
vaporize from the solvent. A flowmeter records the rate of acid gas exiting the flash drum, while 
a continuous gas analyzer records the gas composition. These measurements permit online mass 
and carbon balance calculations. 
 

Lean solvent exits the flash drum through a level-controlling valve and then passes through 
a water-cooled heat exchanger on its way to a storage tank. A pump pulls solvent from the bottom 
of this tank and sends it through a glycol-cooled heat exchanger. The chilled, lean solvent then 
sprays through a nozzle into the top of the absorption column, completing the solvent loop.  
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Initial testing utilizing coal-derived syngas achieved closer to 98% CO2 capture and even 
better H2S removal. Modeling and experience suggest that untreated sour gas can be effectively 
treated using the flash drum for solvent regeneration; however, if required to meet the needs of 
future clients, the skid design allows upgrading the flash drum to a stripper column for improved 
gas sweetening and extended solvent life. 
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GREAT
RIVER
ENERGY 

12300 Elm Creek Boulevard
Maple Grove, Minnesota 55369-4718

763-445-5000
greatriverenergy.com

September 30, 2015

Mr. Michael Holmes
Director of Energy Systems Development
University of North Dakota
Energy & Environmental Research Center
15 North 23rd Street, Stop 9018
Grand Forks, ND 58202-9018

Dear Mr. Holmes:

Subject: EERC Proposal No. 2016-0037, "Pathway to Low-Carbon Lignite Utilization"

This letter is intended to provide our support for the Energy & Environmental Research Center's (EERC)
proposed project entitled "Pathway to Low-Carbon Lignite Utilization," a proposal being submitted to
the North Dakota Industrial Commission (NDIC).

Great River Energy is interested and involved in continuing to assess and develop new technologies and
solutions to support the lignite industry, as there is a significant need for development of a highly
efficient generation cycle for the future of the industry in North Dakota. This proposal and the pathway
to develop a lignite-based Allam Cycle shows promise for our industry and our company.

We are providing this letter in support of the team comprised of ALLETE, Basin Electric, the Lignite
Energy Council (LEC), 8 Rivers Capital and the EERC, who are working toward further development and
commercialization of this technology. We have confidence that the project will provide benefit to the
state and the lignite industry, and we look forward to working with the project team on this
development pathway in the future as it proceeds toward technology commercialization.

Sincerely,

GREAT RIVER ENERGY

Richard R. Lancaster
Vice President, Generation

9/29/2015 S:\Generation\Executive Assistant Files\Rick Lancaster\LEC Partner Letter Of Support - LRC Allarn Cycle Grant Request -
093015. Docx
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BUDGET JUSTIFICATION 
 

APPLICABLE TO FEDERAL/FEDERAL FLOW-THROUGH COST-REIMBURSABLE PROPOSALS 
 

ENERGY & ENVIRONMENTAL RESEARCH CENTER (EERC) 
 
BACKGROUND 
 
The EERC is an independently organized multidisciplinary research center within the University of North Dakota 
(UND). The EERC is funded through federal and nonfederal grants, contracts, and other agreements. Although the 
EERC is not affiliated with any one academic department, university faculty may participate in a project, 
depending on the scope of work and expertise required to perform the project. 
 
INTELLECTUAL PROPERTY  
 
The applicable federal intellectual property (IP) regulations will govern any resulting research agreement(s). In the 
event that IP with the potential to generate revenue to which the EERC is entitled is developed under this project, 
such IP, including rights, title, interest, and obligations, may be transferred to the EERC Foundation, a separate 
legal entity. 
 
BUDGET INFORMATION 
 
The proposed work will be done on a cost-reimbursable basis. The distribution of costs between budget categories 
(labor, travel, supplies, equipment, etc.) and among funding sources of the same scope of work is for planning 
purposes only. The project manager may incur and allocate allowable project costs among the funding sources for 
this scope of work in accordance with Office of Management and Budget (OMB) Uniform Guidance 2 CFR 200. 
 
Escalation of labor and EERC recharge center rates is incorporated into the budget when a project’s duration 
extends beyond the university’s current fiscal year (July 1 – June 30). Escalation is calculated by prorating an 
average annual increase over the anticipated life of the project.  
 
The cost of this project is based on a specific start date indicated at the top of the EERC budget. Any delay in the 
start of this project may result in a budget increase. Budget category descriptions presented below are for 
informational purposes; some categories may not appear in the budget.  
 
Salaries: Salary estimates are based on the scope of work and prior experience on projects of similar scope. The 
labor rate used for specifically identified personnel is the current hourly rate for that individual. The labor 
category rate is the average rate of a personnel group with similar job descriptions. Salary costs incurred are based 
on direct hourly effort on the project. Faculty who work on this project may be paid an amount over the normal 
base salary, creating an overload which is subject to limitation in accordance with university policy. As noted in 
the UND EERC Cost Accounting Standards Board Disclosure Statement, administrative salary and support costs 
which can be specifically identified to the project are direct-charged and not charged as facilities and 
administrative (F&A) costs. Costs for general support services such as contracts and IP, accounting, human 
resources, procurement, and clerical support of these functions are charged as F&A costs. The following table 
represents a breakdown by labor category and hours for technical staff for the proposed effort. 
 
 

Labor Categories         Labor Hrs 

Research Scientists/Engineers                  9,409  

Research Technicians                  1,256  

Senior Management                     335  

Technology Development Operators                  1,430 

Technical Support Services                     287 

                 12,717  
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Fringe Benefits: Fringe benefits consist of two components which are budgeted as a percentage of direct labor. 
The first component is a fixed percentage approved annually by the UND cognizant audit agency, the Department 
of Health and Human Services. This portion of the rate covers vacation, holiday, and sick leave (VSL) and is 
applied to direct labor for permanent staff eligible for VSL benefits. Only the actual approved rate will be charged 
to the project. The second component is estimated on the basis of historical data and is charged as actual expenses 
for items such as health, life, and unemployment insurance; social security; worker’s compensation; and UND 
retirement contributions.  
 
Travel: Travel may include site visits, fieldwork, meetings, and conferences. Travel costs are estimated and paid 
in accordance with OMB Uniform Guidance 2 CFR 200, Section 474, and UND travel policies, which can be 
found at http://und.edu/finance-operations (Policies & Procedures, A–Z Policy Index, Travel). Daily meal rates 
are based on U.S. General Services Administration (GSA) rates unless further limited by UND travel policies; 
other estimates such as airfare, lodging, etc., are based on historical costs. Miscellaneous travel costs may include 
taxis, parking fees, Internet charges, long-distance phone, copies, faxes, shipping, and postage.  
 
Equipment: A CO2 compressor will be purchased to enable the EERC to pressurize CO2 and produce a 
syngas or flue gas rich in CO2 that can be used for testing various impurity removal schemes. 
 
 
Supplies: Supplies include items and materials that are necessary for the research project and can be directly 
identified to the project. Supply and material estimates are based on prior experience with similar projects. 
Examples of supply items are chemicals, gases, glassware, nuts, bolts, piping, computers, data storage, paper, 
memory, software, toner cartridges, maps, sample containers, minor equipment (value less than $5000), signage, 
safety items, subscriptions, books, and reference materials. General purpose office supplies (pencils, pens, paper 
clips, staples, Post-it notes, etc.) are included in the F&A cost.  
 
Subcontractor – 8 Rivers Capital, LLC: 8 Rivers Capital will provide support that is integrated throughout the 
entire scope of work. The scope includes investigating ways to decrease industries’ carbon footprint by improving 
process efficiencies, switching to energy sources with lower carbon footprints, and capturing CO2 produced for 
either beneficial reuse or for permanent storage.  
 
Professional Fees: Not applicable.  
 
Communications: Telephone, cell phone, and fax line charges are included in the F&A cost; however, direct 
project costs may include line charges at remote locations, long-distance telephone charges, postage, and other 
data or document transportation costs that can be directly identified to a project. Estimated costs are based on prior 
experience with similar projects. 
 
Printing and Duplicating: Page rates are established annually by the university’s duplicating center. Printing and 
duplicating costs are allocated to the appropriate funding source. Estimated costs are based on prior experience 
with similar projects. 
 
Food: Expenditures for project partner meetings where the primary purpose is dissemination of technical 
information may include the cost of food. The project will not be charged for any costs exceeding the applicable 
GSA meal rate. EERC employees in attendance will not receive per diem reimbursement for meals that are paid 
by project funds. The estimated cost is based on the number and location of project partner meetings. 
 
Professional Development: Fees are for memberships in technical areas directly related to work on this project. 
Technical journals and newsletters received as a result of a membership are used throughout the development and 
execution of the project by the research team. 
 
Operating Fees: Operating fees generally include EERC recharge centers, outside laboratories, and freight.  
 
EERC recharge center rates are established annually.  
  
Laboratory and analytical recharge fees are charged on a per-sample, hourly, or daily rate. Additionally, 
laboratory analyses may be performed outside the university when necessary. The estimated cost is based on the 
test protocol required for the scope of work.    
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Graphics recharge fees are based on an hourly rate for production of such items as report figures, posters, and/or 
images for presentations, maps, schematics, Web site design, brochures, and photographs. The estimated cost is 
based on prior experience with similar projects.  
 
Shop and operations recharge fees cover expenses of a designated group of individuals whose roles require 
specialized safety training and personal safety items. These individuals perform project activities in a pilot plant 
facility, remote location or laboratory and are also responsible for preserving a safe working environment in those 
areas. The rate includes such things as training for use of fall protection harnesses and respirators, CPR 
certification, annual physicals, protective clothing/eyewear, hazardous waste disposal fees, and labor for personnel 
to direct group activities. The estimated cost is based on the number of hours budgeted for this group of 
individuals. 
 
Freight expenditures generally occur for outgoing items and field sample shipments. 
 
Facilities and Administrative Cost: The F&A rate proposed herein is approved by the U.S. Department of 
Health and Human Services and is applied to modified total direct costs (MTDC). MTDC is defined as total direct 
costs less individual capital expenditures, such as equipment or software costing $5000 or more with a useful life 
of greater than 1 year, as well as subawards in excess of the first $25,000 for each award. 
 
Cost Share: Cash cost share of $1,150,000 will be provided as follows:  U.S. Department of Energy $900,000; 
ALLETE, Inc., $125,000; and Basin Electric Power Cooperative $125,000. ALLETE and Basin Electric will also 
provide in-kind of $25,000 each in the form of labor to support the review of key data developed in the project and 
assist with key decision points for moving the technology forward. 8 Rivers Capital will also provide in-kind cost 
share totaling $500,000 in the form of labor to develop a syngas combustor for the Allam Cycle. The total cost 
share from all sources is 53.5% for a total commitment of $1,700,000. 
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PROCESS, OR SIMILAR ITEM DISCLOSED IN THIS DOCUMENT, INCLUDING MERCHANTABILITY AND 
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1  
INTRODUCTION 
Objectives of the Study 
At the beginning of the 21st century, increasing political and technological focus is being given 

to minimizing carbon dioxide (CO2) emissions to the atmosphere. A significant source of CO2 

entering the atmosphere is from combustion of coal to generate electric power. The increased 

focus on the use of Carbon Capture and Storage (CCS) has been met with significant criticism 

because all technologies that have been developed to address this issue come with significant 

cost and efficiency penalties relative to state-of-the art fossil-fueled electricity generation 

technologies. 

NET Power (Durham, NC) is bringing forth a novel oxy/gas-fired semi-closed Brayton power 

cycle (termed the “Allam Cycle”) for co-production of bulk power and CO2 suitable for 

enhanced oil recovery or other geological storage.  The technology, invented and developed by 8 

Rivers Capital and being commercialized by NET Power, produces high efficiency, low cost 

electricity, while generating storage-quality CO2 as a by-product of normal operations.  Where 

existing CCS technologies degrade efficiency and increase the cost relative to non-capturing coal 

systems, the Allam Cycle is expected to increase efficiency and decrease overall cost, while 

capturing nearly 100% of emissions. 

Initial demonstration of the Allam Cycle will be fueled with natural gas but a coal syngas-fueled 

version of the power cycle is expected to be extremely competitive with non-capture, state-of-

the-art, coal-fired facilities.  

A study has been completed which evaluates the expected performance of the Allam Cycle 

technology when integrated with a bituminous coal syngas plant. The work reported here is 

conduct a similar analysis for plant performance when integrated with a lignite syngas plant 

taking into account the unique characteristics of lignite as compared to bituminous coal. The goal 

of this work is to design a coal-fired Allam Cycle integrated with an optimal existing lignite 

gasifier and to provide performance targets the system can be expected to achieve. 

Report Structure 
Following this Introduction, the report is organized as follows: 

 Section 2: presents the results of an optimization study for gasifier integration with the 

Allam Cycle, as well as thermodynamic modeling results for the three leading 

gasification candidates.  An analysis of their relative advantages and disadvantages when 

integrated with the Allam Cycle is also presented 

 Section 3: As is identified in Section 2, the process of drying and preparing the lignite 

has a substantial impact on the overall performance of the system.  This section further 

investigates available options for the drying and processing of lignite coals to the 

conditions required by the Allam Cycle, to investigate how the results of Section 3 might 

be further improved
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2  
PERFORMANCE MODELING 
Based on an analysis of optimal integration of existing gasification technologies with the 

conditions of the Allam Cycle, cycle modelling was performed to provide an estimate of 

expected performance. For this report, three major gasification systems were modelled based on 

vendor-supplied data (where available) or data available in the public domain: 

 Gasifier A: Dry-fed, oxygen-blown, entrained-flow gasifier with a full water quench 

 Gasifier B: Dry ash, oxygen-blown, moving bed gasifier  

 Gasifier C: Dry-fed, oxygen-blown, fluidized bed gasifier with a syngas cooler  

For each of the systems above, both a base case, which utilizes un-modified vendor-supplied 

conditions, and an optimized case performances have been evaluated.  The latter assumes 

specific modifications to the vendor-supplied data that better suit the operational characteristics 

of the integrated system.  It should be noted that these modifications are believed to be within the 

existing capabilities of each gasification technology. The performance of each of these cases is 

summarized in Table 2-1. 

Table 2-1 
Comparison of Allam Cycle using different gasifier systems with Lignite-fired IGCC electric 
generating plants, with and without CO2 capture1 all figures on a HHV basis. 

Energy 

Components 

Case 1 
Allam 

Cycle 

(Gasifier 

A Base) 

Case 2  
Allam 

Cycle 

(Gasifier A 

Optimized) 

Case 3 
Allam 

Cycle 

(Gasifier B 

Base) 

Case 4  
Allam 

Cycle 

(Gasifier B 

Optimized) 

Case 5 
Allam 

Cycle 

Gasifier C 

Case 6 
Gasifier A 

base case + 

pre-

combustion 

AGR  

Case 7  
NETL 

IGCC  

(Case L3A) 

(0% CO2 

Capture) 

Case 8 

NETL IGCC  

(Case L3A) 

 

(90% 

capture) 

Electric Output 

(MW) 
283 287 179 265 289 273 543 467 

Cold Gas 

Efficiency 

(%HHV) 

81.7% 87.2% 83.4% 81.4% 79.6% 81.7% 80.5% 81.5% 

Gross Turbine 

Output 
67.3% 71.4% 61.3% 59.3% 66.4% 66.5% 47.1% 43.5% 

Compressor 

and Pump 

Parasitic Power 

-13.3% -14.1% -13.0% -13.5% -13.2% -13.8% -8.1% -11% 

BOP Parasitic 

Auxiliary 

Power 

-9.3% -9.2% -23.3% -8.8% -9% -9.6% -1.4% -2.5% 

Net Electric 

Efficiency 

(%HHV) 

44.1% 47.4% 24.6% 36.5% 43.6% 42.5% 37.6% 30.0% 

 

                                                           
1 Cost and Performance Baseline for Fossil Energy Plants, Volume 3a: LOW Rank Coal to Electricity: IGCC Cases.   
DOE/NETL-2010/1399.  
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Design Basis for Modeling of Lignite Gasification 
The coal-based Allam Cycle is capable of power generation with high efficiency and near 100% 

carbon capture as a natural by-product of the process.  This cycle has the advantage of utilizing 

the same basic, high-efficiency, low-cost, semi-closed CO2 cycle as the natural gas-fired Allam 

Cycle.  However, rather than supplying the oxy-fuel combustor with natural gas, a coal-derived 

syngas generated by a conventional partial oxidation coal gasifier may be utilized.  This process 

requires selection and integration of a suitable gasifier and additional processes for removal and 

treatment of coal-related impurities.   

The coal feedstock selected for this study was a North Dakota Beulah Lignite specification
2
.  It 

was assumed the feedstock would need to be dried from its 35%-38% “as-delivered” moisture 

content to an “as-fired” the level specified by the gasifier vendor. 

All selected gasifiers employ a dry coal feed that utilizes CO2 as the transport gas into the 

gasification chamber.  Lignite drying is accomplished by using N2 produced by the ASU that is 

pre-heated using low-grade heat available from the gasifier.  N2 is preheated using a 

conventional tube and shell heat exchanger.  The heat required for moisture removal in the 

drying process was calculated to be 1830 Btu/lb of water removed from the “as-delivered” 

feedstock. System efficiency can be further enhanced by utilizing the more energy efficient 

lignite drying technologies. These can require 25% - 38% less energy per unit of water removed 

than conventional drying methods (1,250 to 1,350 BTU/lb of water evaporated, compared to 

1,800 to 2,000 Btu/lb of water evaporated for drying methods such as rotary drum, flash, and belt 

dryers).  

All gasification systems utilized in this study have also been well demonstrated for oxygen-

blown operation.  In comparison to a natural gas-fired Allam Cycle with equivalent thermal 

input, the ASU capacity is increased in the lignite syngas-fired cycle.  The delivery of the O2 is 

split between the gasifier and the combustion turbine of the power cycle.  The produced syngas 

fuel is then purified with either hot-gas filtration (Gasifier C) or a full water quench (Gasifiers A, 

B) and subsequent water scrubbing stages to remove any ash or char particles, ammonia, 

chlorides, alkali metals, and any contaminants which could damage or cause blockages in the 

combustor, turbine or downstream heat exchangers. Compared to radiant or convective syngas 

coolers, the direct water quench offers several advantages.  These include greater process 

simplification with a corresponding reduction in capital cost, higher reliability by avoiding the 

potential for deposition and plugging in syngas coolers due to condensation of contaminants, 

especially for the gasification of feedstock with high sodium content (e.g. ND Beulah Lignite), 

and the well-proven ability to scrub the syngas to high purity levels as needed to protect 

downstream components.  In addition, the direct quench essentially freezes the syngas at the 

gasifier exit composition, thereby preventing degradation in its calorific value as a result of the 

exothermic water gas shift reaction that can continue to occur in a convective cooler.  In contrast, 

a syngas cooler enables higher-level heat to be generated which could improve the overall 

performance of the integrated system.  The benefits of the syngas cooler are investigated in Case 

5.  

                                                           
2 Benson, S., and Sondreal, E., “Gasification of Lignites of North America,” 2010. 
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In the case of the full water quench, the resultant clean syngas will be in the temperature range of 

200°F to 500°F and contain a significant amount of saturated steam.  No shift reactions are 

employed which results in a higher cold-gas efficiency for the overall gasification process.  The 

washed gas stream is then cooled to near ambient temperature against the low-temperature 

region of the high-pressure CO2 recycle, which condenses the steam content and cools the fuel 

gas portion. A simple shell and tube heat exchanger is used to recuperate this low-grade heat 

back into the Allam Cycle.  Exchanger tubes must be rated to withstand the high pressure of the 

recycle CO2 which, given the temperatures involved, can be accomplished by common grades of 

steel.  Recovered low-grade heat is utilized in both the primary cycle (as described in the 

following section) and to optimize processes associated with the gasification island (e.g. coal 

drying).  This process of low-grade heat recovery provides a significant opportunity for 

optimization within the Allam Cycle process to maximize expected efficiency.  Further detail on 

the ability of the Allam Cycle to utilize low-grade heat is provided below. 

In the fluidized bed gasification system, a syngas cooler is used for high grade heat recuperation 
from the hot syngas exiting at 1600°F.  This raw syngas stream is cooled to 650°F.  The syngas 
then passes through a hot gas filtration system before entering a tube and shell heat exchanger 
that is used for low-grade heat recovery.  As in the full water quench systems, this heat is used 
for pre-heating nitrogen stream for lignite drying, the low-temperature, high-pressure recycle 

CO2 stream, and the cold cleaned syngas stream before injection into the combustor.   

After heat recovery, the syngas fuel undergoes additional cooling to near ambient temperature.  

This serves a double purpose of minimizing the syngas water content and reducing its 

temperature prior to compression.  The syngas then undergoes mercury removal before being 

compressed and delivered to the high-pressure combustion system.   

In the post combustion clean-up case, the fuel gas contains all the coal and gasifier-derived, non-

water condensable impurities in a reduced form, such as H2S, COS, CS2, and HCN. The unique 

feature of the Allam Cycle is that this fuel gas is burned in the combustor with an excess of pure 

oxygen so that the heating value of these components can be realized and they are all converted 

into their oxidised forms, which are predominantly CO2, SO2, SO3, NO, NO2 and H2O.  At the 

cold end of the plant, where water condenses in the cooling turbine exhaust stream, there exists 

liquid water, excess O2, nitrogen oxides, and sulphur oxides at a pressure of about 30 bar and 

near ambient temperature.  Under these conditions, and with enhanced water separation using 

scrubbing and appropriate retention times, the sulphur oxides are converted to sulphuric acid and 

a majority of the nitrogen oxides are converted to nitric acid
3
.  The acid condensate is removed in 

the water separator and can be either sold as a by-product or used to produce gypsum for 

removal by reaction with limestone (this process is referenced herein as the “Lead Chamber 

Process”).  

Alternatively, conventional and well understood pre-combustion methods of sulphur removal 

(e.g. Selexol, Rectisol and MDEA) can be employed upstream of the combustor.  In this study, 

Case 6 (below) is modelled with a Rectisol wash for acid gas removal (AGR), providing a 

                                                           
3
 Allam, R.J., Palmer, M., Brown, W., Fetvedt, J., Freed, D., Nomoto, H., Itoh., M, Okita, N., and Jones, C., “High 

efficiency and low cost of electricity generation from fossil fuels while eliminating atmospheric emissions, including 

carbon dioxide”, Energy Procedia, 2012. 
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conservative estimate of the additional parasitic losses and cost associate with pre-combustion 

acid gas removal.  

The remainder of the process is identical to the natural gas-fired Allam Cycle
4
.  The turbine 

exhaust flow is cooled to below 60°C by the economizer heat exchanger, and then is further 

cooled to near atmospheric temperature in an ambient air cooler or with cooling water.  This 

enables liquid water derived from fuel combustion to be separated, along with sulphuric and 

nitric acids as described previously.  The remaining stream of predominantly CO2 is compressed 

and pumped to the required high pressure and reheated in the economizer heat exchanger for 

return to the combustor.  The CO2 recycle compressor inlet pressure will be below the CO2 

critical pressure.  In the recycled CO2 compression system, a compressor is used to raise the 

pressure to a value suitable for creating a dense phase fluid with cooling water. The CO2 is then 

cooled to near ambient temperature in the compressor after-cooler.  The gas is condensed to a 

final specific gravity of 0.5 – 0.8.  The predominantly CO2 stream is then pumped to the high 

pressure required by the combustor.  The net CO2 product derived from the addition of fuel and 

oxygen in the combustor is removed from the high pressure stream; at this point, the CO2 

product is at high-pressures and high purities, ready for removal without requiring further 

compression. Figure 2-1 below illustrates a full water quench version of the coal-based Allam 

Cycle process. 

                                                           
4 High Efficiency and low cost of electricity generation from fossil fuels while eliminating atmospheric emissions, 

including carbon dioxide.   R.J. Allam et al.   GHGT-11.  Kyoto, Japan.   2012. 
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Figure 2-1 Coal-Based Allam Cycle Process Diagram 

 

 

Use of Low-grade heat in the Allam Cycle  

The addition of low-grade heat into the Allam Cycle takes advantage of the imbalance that exists 

between the heat rejected by the turbine exhaust and the heat required to reheat the CO2 recycle 

stream in the main economizer heat exchanger.  This imbalance is due to the very large increase 

in the specific heat of CO2 in the high pressure recycle stream in the low-temperature region of 

the economizer heat exchanger as indicated in Table 2-2. 
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Table 2-2 
Specific heat of CO2 at pressures pertinent to the Allam power cycle5 

Temperature   CO2 at 30 Bar  

(kJ/kg-K) 

CO2 at 300 Bar (kJ/kg-

K) 

80°F (27°C) 1.18 1.95 

170°F (77°C) 1.05 2.00 

260°F (127°C) 1.02 1.90 

350°F (177°C) 1.03 1.63 

440°F (227°C) 1.06 1.47 

620°F (327°C) 1.10 1.31 

890°F (477°C) 1.17 1.23 

1340°F (727°C) 1.24 1.28 

 

This imbalance can be corrected by adding a significant quantity of externally generated, low-

grade heat in order to raise the recycle CO2 temperature at the low temperature end of the heat 

exchanger in a temperature range of 150°F to 500°F.  For the natural gas system, tightly 

integrating with the compressors of the air separation unit (which provides oxygen to the system) 

is one potential area where this heat can be sourced. These compressors can be operated 

adiabatically with no inter-coolers; instead, they reject a portion of their heat into the power 

cycle. Although this increases the compressor power, the overall effect on the cycle is very 

positive; the adiabatic power input to the compressors is matched by an equivalent drop in the 

fossil fuel energy input needed by the system due to the reduction in the economizer heat 

exchanger hot end temperature difference through the coupling of heat rejection.  

For the coal cycle, however, the low grade heat produced by cooling syngas post-water quench 

provides sufficient waste heat to be reintegrated into the cycle.  In the current model of the 

Gasifier A base case, the recovered low-grade heat is used to preheat N2 for lignite drying, 

preheat the lockhopper feed CO2, preheat a side stream of recycle CO2 before it is injected to 

high temperature heat exchanger and preheat the dry clean syngas stream before it is injected 

into the combustor.  Currently it is assumed that 1830 Btu/lb of moisture removed is required to 

dry incoming lignite to 8% moisture.  Several sources indicate that this requirement should be 

significantly less (1200-1800 Btu/lb).  If further investigation indicates that less heat is required 

for lignite drying, more recycle CO2 and cold syngas (post-compression and prior to entering the 

combustor) can be preheated to further improve the net efficiency. 

It should be also noted that, in the case of entrained flow gasification systems with a water-

cooled vessel, an additional, and significant, source of heat generated by the cooling screen 

steam.  Utilization of this heat has not been considered in the modeling work done to date. 

 

                                                           
5
 Vargraftik NB. Tables on the Thermophysical Properties of Liquids and Gases in Normal and Dissociated States. 

2nd ed. New York: Halsted Press; 1975, p. 185. 
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Case 1 and Case 2: Gasifier A Base Case and Optimized Case 
The coal-based Allam Cycle efficiency is expected to far out-pace current approaches to coal 

generation in terms of both efficiency and costs.  The discussion below presents results for 

oxygen blown, entrained flow gasifier for both a base and optimized cases. 

The Base Case is modeled directly from data provided by the technology vendor with minimal 

modification.  Further optimization presented in Case 2 includes reduction of the O2 

consumption to maintain the operating temperatures at the lower end of the range.  It should be 

noted that the assumed oxygen purity by the vendor-supplied data was 95%, while 99.5% oxygen 

purity is required by the Allam Cycle.  Increasing the O2 purity to the required level while 

maintaining the same mass of O2 injected, decreases the amount of N2 acting as a moderator on 

the reactions and causes an increase in the gasifier operating temperature from about 2600 °F to 

3183 °F.    

Detailed modeling of base case was conducted based on the following parameters: 

 Coal Type:  ND Beulah Lignite (NETL, see Appendix A for coal specification) 

 Plant Size: 283.3 MWe (net) 

 Coal input: 293,843 lb/hr (633.8MWth) 

 Ambient: ISO conditions 

 Gasifier Operating Pressure: 42 bar 

 Gasifier Operating Temperature:  3183°F 

 

The results of Case 1 exhibit a gasifier operating temperature on the higher end of the operational 

range provided by the vendor.  For the Gasifier A optimized case, oxygen consumption is 

reduced to drive the gasifier operating temperatures back to the lower end of this range, 2600 °F.  

This also reduces the portion of coal being combusted and yields more efficient coal gasification, 

increasing the cold gas efficiency from 81.7% (Case 1) to 87.2% (Case 2).  This result must be 

confirmed with the vendor. 

Table 2-3 summarizes the results of the modeling for Case 1 and Case 2. It should be noted that 

efficiencies do not include additional losses expected for coal handling and milling, slag 

handling and cooling tower fans as this data was not provided by the gasifier vendor.  

Representative data for a lignite-fired, entrained flow system was taken from the Case L3A 

IGCC system described in the US Department of Energy NETL Cost and Performance Baseline 

for Fossil Energy Plants (2011).  This data indicates that these parasitics account for an 

additional efficiency loss of 0.25 – 0.50 percentage points
 6

.  Even with these losses, the coal-

based Allam Cycle exhibits the highest efficiency of any lignite-fired system, with or without 

carbon capture, when integrated with an existing, commercially available gasifier.  This is 

achieved with a water-quench design which exhibits the aforementioned advantages over syngas 

cooler designs.  It should be noted that the heat required for lignite drying in this Base Case is 

                                                           
6
 Cost and Performance Baseline for Fossil Energy Plants, Volume 3a: LOW Rank Coal to Electricity: IGCC Cases.   

DOE/NETL-2010/1399.  
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1830 Btu/lb of removed moisture.  As was previously mentioned, the net efficiency of Allam 

Cycle can be further improved if a more advanced lignite drying method is applied.  

Table 2-3 
Comparison of Case 1 and Case 2 performance of the Allam Cycle  

 Case 1 Case2 NETL IGCC 

(Case L3A) (0% 

CO2 Capture) 

NETL IGCC w/ 

capture (90% 

CO2 Capture) 

Electric Output (MW) 283 287 543 467 

Net Cycle Efficiency 

(%HHV) 
44.1% 47.4% 37.6% 30.0% 

Gasifier Cold Gas 

Efficiency (%HHV) 
81.7% 87.2% 80.5% 81.5% 

O2/ raw coal (mass 

ratio) 
0.50 0.44 0.49 0.49 

Operating temperature 

(°F) 
3183 2610 N/A N/A 

 

Modeled syngas temperature, pressure, composition, CO/H2 ratio and gasifier cold gas efficiency 

and thermal losses for Case 1 have been matched to data provided for Gasifier A.  The gasifier 

was fed an input of 198,416 lb/hr of coal at 8% moisture and was generated by drying a raw coal 

input of 293,843lb/h (30.2% moisture) using reject nitrogen from the ASU.  This input is scaled 

slightly from the “as-provided” vendor data to match the required mass flow rate of Toshiba 

turbine inlet for the Allam Cycle.  This is done to reduce the scaling assumptions required for the 

costing analysis presented in Section 4. 

The only integration between the gasifier island and the Allam Cycle in each case is the 

recuperation of low grade heat from the clean syngas stream (post quench and scrubbing) as it is 

cooled to ambient temperature.  This heat is used to: 

1) heat a side stream of recycle CO2 from the Allam Cycle,  

2) reheat the compressed syngas before combustion, 

3) pre-heat CO2 feed gas prior to use in the lockhoppers, and 

4) heat the nitrogen generated by the ASU for drying of the lignite.   

It should be noted that the vendor-supplied data was provided as generic and without any design 

or modification for optimization within the conditions of the Allam Cycle.    Therefore Case 1 

performance is expected to be a conservative estimate for what is achievable with a conventional 

commercially available, “over-the-fence” gasifier, as this data does not reflect any optimization 

of gasifier conditions and potential for integration with the Allam Cycle.  Similarly, the analysis 

was conducted as ISO conditions rather than North Dakota conditions, which would provide 

increased efficiencies via lower ambient cooling temperatures.   

For Case 2, oxygen consumption is limited to reduce the operating temperature to 2600 °F.  This 

temperature represents the lower end of the range of operation provided by the vendor for 

bituminous coal, as well as the original specification that considered the use of 95% O2 purity.  

This range takes into account the necessary margin on ash melting temperature to ensure 
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slagging is achieved.  The high sodium content of the lignite considered in this study should 

further depress the ash melting temperature, possibly allowing for further reduction of operating 

temperature and further increase in performance.  However, as the operating range on a lignite 

fuel was not available from the vendor, further reduction in temperature was not considered.  

 

Case 3 and Case 4: Gasifier B Base Case and Optimized Case  
Gasifier B is modeled based on a semi-empirical devolatilization

7
 model supplemented with 

design data from gasifiers in operation.  Moving bed gasifiers are counter-flow reactors. The 

ascending mixture of oxygen (or air) and steam is first pre-heated by the ash layer. The oxygen 

in the blast is quickly consumed by combustion with residual char at the top of the ash layer. The 

products of combustion along with accompanying steam moderator are cooled as they react 

endothermically with the char until a temperature is reached where the gas-char reactions cannot 

be supported. Residual heat in the ascending gas is used to devolatilize and then dry the feed 

solids. The counter-flowing solids are dried, devolatilized, gasified and residual char oxidized as 

they settle and are converted to the gas phase. In contrast to entrained flow gasifiers and 

fluidized bed gasifiers, there is no independent control of fuel and oxygen. Oxygen flow is 

controlled directly but fuel flow is not. Field experience has shown that the O2/fixed carbon ratio 

is relatively independent of coal type. The steam/O2 ratio is empirically determined to manage 

ash agglomeration in the combustion zone. Raw gas temperature leaving the gasifier is largely a 

function of the moisture content of the fuel entering the gasifier.  

The raw syngas produced by char gasification mixes with the coal devolatilization products such 

as tars, oils and phenols and moisture produced during drying inside the gasifier. Therefore, the 

external lignite dryer employed for the entrained flow and fluidized bed gasification processes is 

eliminated by the Gasifier B system.  The oxygen to fixed carbon ratio, steam to fixed carbon 

ratio, operating temperature and pressure, tar and oil production, and raw syngas temperature are 

modeled based on the semi-empirical data provided by the Electric Power Research Institute
8
. 

The raw syngas exiting the gasifier is then purified with a water scrubber to remove any tar, oil, 

phenols, ash or char particles, ammonia, chlorides, alkali metals, and any contaminants which 

could damage or cause blockages in the combustor, turbine or downstream heat exchangers. The 

syngas clean up and cooling process is designed, as in the Gasifier A cases, to recover low grade 

heat from the syngas stream into the Allam Cycle.   

Table 2-4 shows the Gasifier B system performance results for both Case 3 and Case 4.  The net 

system efficiency of Case 3 is only 24.6% HHV. The poor system performance can be attributed 

to two major causes:  

1) The moving bed technology produces much more tar and oil compared to other gasifier 

types.  According to the EPRI data, tar is produced at a rate of 0.012lb/lb-fuel and oil is 

produced at a rate of 0.002lb/lb-fuel.  Tar and oil need be removed in the syngas cleaning 

process to prevent possible damage to downstream components. Therefore, part of the 

total lignite heating value will be lost in the tar/oil removal process and the total syngas 

heating value and turbine output will be less.  

                                                           
7
 Coal Devolatilizatoin in a Moving Bed Gasifier.   EPRI, Palo Alto, CA: 1990.  GS-6797. 

8
 David Thimsen, personal communication 
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2) In order to maintain a low operating temperature to prevent slagging of the ash, a large 

amount of steam needs to be injected into the gasifier to control the combustion zone 

temperature. The recommended value of steam usage is assumed to be 1.332 lb/lb fuel 

based on field experience.  In the Allam Cycle design case, of approximately 564 MWth 

heat input, about 131 MWth is required for generating this steam, as there is no steam 

cycle associated with the Allam Cycle. The integrated coal-based Allam Cycle can only 

provide approximately 50 MW of internally recovered low grade heat for steam 

generation. Therefore the other 80 MW required must be provided from outside the 

system and the addition of this heat has a detrimental effect on the overall system 

efficiency. 

Given the poor performance of Case 3, Case 4 investigated increasing cold gas efficiency by 

using CO2 as a moderator instead of steam.  A conservative approach to investigating this 
alternative would be to replace the recommended water vapor in the gasifier with CO2 in 
proportions that mirror the relative enthalpy changes in water vapor and CO2 between about 500 
°F and 2500 °F, shown in Table 2-5. Therefore, water vapor could be replaced by CO2 at a ratio 
of about 2 lb CO2 /lb-H2O.  To accomplish this, a portion of recycle CO2 from the Allam Cycle 
is injected into the gasifier to control the combustion zone temperature.  A comparison of this 
Case 4 performance to the steam moderated Case 3 is shown in Table 3-3. The system net 
efficiency increases from 24.6% HHV to 36.5% HHV.  

 

Table 2-4 
Comparison of Case 3 and Case 4 performance  

 Case 3 Case 4 

Electric Output 

(MW) 
179 265 

Thermal Efficiency 

(%HHV) 
24.6% 36.5% 

Gasifier Cold Gas 

Efficiency (%HHV) 
83.4% 81.4% 

O2/coal (mass ratio) 59.3% 61.3% 

Compressor and 

Pump Parasitic 

Power 

-13.0% -13.5% 

Plant Parasitic 

Auxiliary Power 

-23.3% (majority 

for steam 

generation) 

-8.8% 

 

Table 2-5 
Enthalpy change of H2O and CO2 at the temperature range of 500-2500 F  

 Enthalpy change 

500°F – 2500°F 

(450 psia) 

Relative amounts to 

achieve the same 

enthalpy change 

CO2 594 Btu/lb 1.97 

H2O 1168 Btu/lb 1.00 
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The advantage of CO2 moderation as compared to steam moderation is that the large quantity of 
low grade heat required for steam generation is not needed in the CO2 moderation case, as CO2 at 
the required conditions is readily available from the Allam Cycle whereas steam is not.  This is a 
key reason for the performance improvement.  

 

Case 5: Gasifier C Case 
In the Allam Cycle, as received coal is crushed to the required size (~ 400 microns) and fed to a 

system of fluidized bed coal dryers, the dryers utilize low-grade process heat to dry coal to a 

25.9% moisture content. Lignite drying design uses N2 produced by the ASU that is pre-heated 

using low-grade heat available from the gasifier, as with the other Cases. N2 is preheated using a 

conventional tube and shell heat exchanger.  The heat required for moisture removal in the 

drying process was calculated to be 2,451 Btu/lb of water removed from the “as-delivered” 

feedstock.  This value is significantly higher than in the Gasifier A case since, although both 
cases assume the temperature of the dried lignite is maintained at 135°F, significantly less 
moisture is removed in the Case C, increasing the ratio of Btu/lb of water removed. 

Partially dried, pulverized coal, oxygen and steam are fed to the gasifier near the mixing zone 
where they contact the circulating solids.  Coal gasification reactions take place in the resulting 
fluidized bed operating in the high velocity ‘transport regime’.  The flow of oxygen is carefully 
controlled to limit carbon combustion within the gasifier.  The mole ratio of O2/C is assumed to 
be 0.336 in this study. Steam is added to the gasifier, both as a reactant and as a moderator to 
control the reaction temperature.  For this study, the mole ratio of steam/C is 0.8 to maintain the 
gasifier operating temperatures at 1600°F for the lignite case.  The operating temperature range 
of Gasifier C is between 1600°F and 1900°F.  The feedstock used for this modeling is a high 
sodium ND lignite, which reduces the ash melting temperature.  Therefore, in order to maintain 
the operating temperature below than ash melting temperature, 1600oF is assumed to be safely 
outside of the required temperature margin.  In addition, these operating temperatures were 
chosen to ensure the highest possible carbon conversions are attained.  This is possible because, 
for a given coal, the maximum carbon conversion in the gasifier remains constant over a range of 
temperatures and only drops when the temperature is further reduced.9 Therefore, the gasifier 
operating temperatures selected for this study represents the lower-end of the temperature range 
for which carbon conversions are uncompromised for the specified lignite.  

As opposed to the previous water-quenched cases, the raw syngas exiting the gasifier at the 
temperature of about 1600°F is sent to a syngas cooler.  The main purposes of the syngas cooler 
are: (1) to recover high-grade process heat from syngas leaving gasifiers, and (2) to provide 
necessary superheat for moderation steam generated within the syngas cooler.  

In this study the superheated steam generated in the syngas cooler is sent to a simple shell and 

tube heat exchanger to be cooled to 650°F, and then sent to the gasifier.  In the tube and shell 

heat exchanger, a low-temperature, high-pressure recycle CO2 stream, a cold nitrogen stream 

                                                           
9
 Dorminey, j., Northington, J., Leonard, R., and Yongue, R., “Lignite Gasification Testing at the Power Systems 

Development Facility,” 34th International Technical Conference on Clean Coal and Fuel Systems, 2009. 
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used for lignite drying, and a cold cleaned syngas stream are heated up against the superheated 

steam.  The raw syngas exiting the syngas cooler at 650°F flows through a hot gas filtration 
system that removes remaining particulate matter as fine ash.  Removing fine particulates from 
syngas is an integral part of any gasifier system as they can foul or corrode downstream 
equipment, reducing performance or causing equipment failure.  The syngas exiting the filter is 
sent to the tube and shell heat exchanger mentioned above for low grade heat recuperation.  A 
water scrubber is used to remove the remaining ammonia, chlorides, fluorides, trace metals and 
water contents from the syngas exiting the heat exchanger.  The syngas exiting the water 
scrubber is at a temperature below 95°F for the mercury removal.  The cleaned syngas is sent 
into the tube and shell heat exchanger to heat up to around 500°F against superheated steam and 
hot raw syngas before being injected into the combustor.  

In the Gasifier C system, the syngas cooler is used for high grade heat recuperation from hot 
syngas at 1600°F, and the tube and shell heat exchanger is used for low grade heat recuperation 
from the syngas after ash filtration. The heat recuperated from raw syngas is used for generation 
of moderator steam, and also for pre-heating the cold nitrogen stream for lignite drying process, 
the low-temperature, high-pressure recycle CO2 stream, and the cold cleaned syngas stream 

before injecting into the combustor.  This extremely efficient heat recovery process in the 

gasification cycle contributes to the high performance of Gasifier C. The net system efficiency of 

is 43.6% HHV, which is shown in Table 2-6.   

Table 2-6 
Comparison of Gasifier C performance to Gasifier A.  

 Case 1 Case 5 

Electric Output 

(MW) 

283 289 

Net Cycle 

Efficiency 

(%HHV) 

44.1% 43.6% 

Gasifier Cold Gas 

Efficiency (%) 

81.7% 79.6% 

Operating 

temperature (°F) 

3183 1650 

Temperature of hot 

syngas heat 

recuperation (°F) 

413 1650 

 

Case 6: Pre-combustion Acid Gas Removal (AGR)  
AGR Process Description 

Considering the potential technology risk of the Lead Chamber Process in the Allam Cycle, the 

alternative of a complete pre-combustion acid gas removal (AGR) process has been investigated. 

While several commercial methods exist for the upstream removal of sulphur (Selexol, Purisol, 

Rectisol, etc.), the Rectisol wash was selected for further investigation. This was due to the fact 

that the low temperature refrigeration of methanol (-40°C) for optimum absorption requires 
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higher capital cost (approximately 5% of the material in a Rectisol plant must be stainless steel) 

and higher parasitic energy than competitive processes.  Therefore this process presents the worst 

case scenario in terms of additional system efficiency and capital cost penalty incurred by the 

coal-based Allam Cycle. 

For the purposes of Case 6, the Rectisol process is modelled as part of the base Gasifier A case 

(Case 1) and the performance of upstream clean-up is compared to Case 1, employing the Lead 

Chamber process.  Primary utility consumption assumptions for modelling of the Rectisol 

process are summarised in Table 2-7. 

Table 2-7 
Primary utility consumption assumptions for modelling of the Rectisol process10  

Total Electricity Use:  0.267 kWh/lbmol syngas 

Total Steam Use:  1722 BTU/lbmol syngas 

Minimum Steam Level:  Saturated steam at 65 psia   

 

The steam use is calculated based on the required heat duty of the Rectisol process, which is 

1722 BTU heat duty/dry lbmol of syngas.  The steam requirement is calculated by the following 

equation: 

mS,R,i = (
            

                
)         

where MD,R,i = Inlet dry syngas molar flow rate, lbmol/hr 

           mS,R,i = Amount of steam required, lb/hr 

           S = steam, D = dry syngas, R = Rectisol, i = inlet 

 

Part of heat required for steam generation is provided by partial H2S combustion in the sulphur 

recovery process, while the rest of steam is assumed to be generated by the cooling wall of 

Gasifier A.  The H2S content in the cleaned syngas post AGR process is 0.1 ppm, CO2 in the 

cleaned syngas is about 1.5 mol%. The recovered CO2 from Rectisol process can be compressed, 

then either mixed with the Allam Cycle recycle CO2 stream or sent to CO2 storage pipeline.  

The Claus Process 

The H2S leaving in the acid gas from the AGR system is converted to elemental sulphur in the 

sulphur recovery unit (SRU). This technology is based on the Claus process involving the partial 

oxidation of the H2S to sulphur gas and steam.  

The oxygen-blown Claus process was originally developed to increase capacity at existing 

conventional Claus plants and to increase flame temperatures of low H2S content gases.  

Although oxygen enrichment has many benefits, its primary benefit for lean H2S feeds is a stable 

                                                           
10

 Pickett M., “Modeling the Performance and Emissions of British Gas/Lurgi-based Integrated Gasification 

Combined Cycle,” Master thesis North Carolina State University, 2000. 
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and higher furnace temperature (2,900°F to 3,000°F). Another advantage of the oxygen-blown 

Claus process is that the tailgas could potentially be recycled to the gasifier, thereby obviating 

the need for a tailgas treatment process.  Due to these advantages, and the fact that the Allam 

Cycle already requires an ASU, the oxygen-blown Claus process was selected in this study.  

Compared to the Allam Cycle with post-combustion AGR (via the Lead Chamber Process), pre-

combustion H2S removal drops the overall plant efficiency drops from 44.1% HHV to 42.5% 

HHV.  The major parasitic load is electricity required for the refrigeration of methanol in the 

Rectisol process. The heat required for steam generation used in the steam-stripped reboiler can 

be derived from the Claus plant and gasifier. Since the tail gas from Claus plant is recycled back 

into the AGR system, recovered CO2 from Rectisol process can be sent to the storage pipeline or 

recycled back into NP system, it is assumed that no carbon is lost during the Rectisol process.    

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

3-1 

3  
LIGNITE DRYING SYSTEMS 
Summary 
With the exception of one power plant in the US and one in Germany, drying of lignite is not 

practiced at the scale envisioned for the commercial-scale Allam Cycle.  Even that one power 

plant in the US does not dry lignite to the level needed for some of the gasifiers considered in 

this report.  Nevertheless, the experience of commercial-scale coal gasifiers in drying other coals 

has shown that deep drying of coal is feasible and extending that experience to lignite is not 

expected to be a major technical challenge.  In fact the Kemper County IGCC, which is 

scheduled to begin operating in late 2014, will dry lignite to the level required by a TRIG 

gasifier. 

The most significant challenge when it comes to drying lignite is to find ways to do it without 

resorting to use of high value energy sources such as syngas that could otherwise be used to 

generate electric power.   Several organizations have been developing technologies that use low 

value energy streams to dry lignite.  Three of the organizations which are the most advanced in 

terms of commercial development are Great River Energy (GRE), RWE, and Schwing-Bioset.   

The most appropriate technology for the Allam Cycle to use in the lignite system will depend on 

which gasification technology is selected.  Entrained flow gasifiers favor drying systems which 

can achieve deep moisture removal (RWE and Schwing-Bioset), while fluidized bed gasifiers 

would benefit from systems that use low temperature heat while achieving a modest amount of 

moisture removal (GRE).  Moving bed gasifiers do not require a drying system for the lignite. 

It is difficult to assign an appropriate “figure of merit” for lignite drying systems.  The deeper the 

moisture removal, the more thermal energy is needed per kg of water removed.   Consequently, 

drying systems that have modest moisture removal capabilities will always have lower energy 

consumption on a per kg H2O removed basis than systems that remove more water.  However, 

one has to look at the entire power plant to ascertain the overall impact of the drying system on 

the process.  For example, by using more heat to remove more water the gasification system will 

have a higher cold gas efficiency which should translate to higher power output in the Allam 

cycle.  Section 2 addresses these overall system impacts.  This section assesses the technology 

readiness of three candidate drying systems.  Those three systems are summarized in Table 3-1 

Summary of Three Lignite Drying Technologies and are each described in detail in the sub-

sections below. 
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Table 3-1 
Summary of Three Lignite Drying Technologies 

Technology Owner 
Great River Energy 

(GRE) 
RWE Schwing-Bioset 

Technology Name DryFining™ WTA Closed Loop Coal 
Drying 

Drying Method 

Waste heat-driven 
fluidized bed dryer 
combined with ash 
reduction 

Steam-driven 
fluidized bed dryer 
with vapor 
recompression 

Waste heat-driven 
fluidized bed dryer with 
inert gas loop and 
water recovery 

Heat Source Hot water from steam 
turbine condenser Low pressure steam Hot water from other 

processes 

Commercial status Installed at commercial 
scale 

Installed at 
commercial scale 

Under construction at 
commercial scale 

Largest installation 8 x 125 ton/hour lignite 
dryers 

One train at 121 
ton/hour 

6 x 100 ton/hour under 
construction, 6.6 ton/hr 
pilot unit at PSDF in 
operation 

Applicable for Use with Allam 
Cycle? 

Yes, but would need to 
recover heat from 
gasification process 
rather than steam 
turbine condenser 

Possible, but would 
require production of 
low pressure steam 
in gasification heat 
recovery train 

Yes 

Product Improvements  

Moisture Content: 
Wet Fuel (% wet basis) 
Dried Fuel (%, wet basis) 

Moisture Removed (%) 

 
37% 
28% 
34% 

 
55% 
12% 
89% 

 
44% 
21% 
66% 

HHV increase (%) 14% 96% 41% 

Thermal use  
(Btu/lb fuel @ temperature) N/A N/A 1250-1350    

@ 250°F-350°F 

Ash Removed (%) N/A N/A N/A 

S Removed (%) Up to 40% N/A N/A 

Hg Removed (%) 12% up to 50% N/A N/A 

Notes: 
1. GRE Moisture reduction is from full scale test reports and is limited by the application. Reductions 

in moisture content greater than those indicated are likely if sufficient thermal resources are 
available. This is likely to be true for all three technologies. 

2. GRE and RWE thermal use (at comparable temperature) is likely to be similar to that indicated for 
Schwing-Bioset. 

3. Ash, S and Hg removal will depend greatly on fuel ash characteristics and forms of Hg in the fuel. 
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Background 
Lignite is a term applied to mined, carbonaceous fuels that have a wet basis calorific value less 

than 8,300 Btu/lb (19 MJ/kg). (If the fuel is unconsolidated, it is sometimes termed “Brown 

Coal”.) Lignite-fueled steam-electric power plants are common and lignite handling systems are 

a relatively mature technology. These handling systems must be designed to deal with the unique 

features of lignite: 

 High moisture content – wet lignite is a ‘sticky” material and silos, conveyors and other 

handling equipment must be designed for this characteristic. 

 Friability – dry lignite is a friable material and will be easily suspended in air as a dust cloud. 

This dust cloud is a respiration hazard, an explosion risk, and blight on the plant landscape. 

Handling equipment must be designed to suppress and recover the dust produced by the 

lignite-using process. 

 Combustibility – lignite is a fire hazard as well as an explosion hazard. Handling facilities 

must be designed to prevent fires and explosions as well as to mitigate the effects of fires and 

explosions if and when they occur. 

 

The most notable feature of lignite is its high moisture content, generally greater than 30% (wet 

basis). This high moisture content is an undesirable feature for any thermal use of lignite 

(including gasification) as evaporating the water imposes a significant heat load on the thermal 

process; heat that is difficult to recover in a useful fashion on the back end of the process.  

Entrained flow lignite gasification processes such as that proposed here are, essentially, partial 

combustion processes. The temperature achieved during partial combustion must be sufficiently 

high to maximize conversion of solid carbon to gas-phase species. Feeding dry lignite to the 

gasifier reduces the amount of feed that must be fully oxidized to maintain the required gasifier 

temperature. This results in less CO2 production in the gasifier and more H2 and CO production 

with correspondingly higher syngas calorific value, all desirable ends.  

There are, however, practical limits in reducing lignite moisture content: 

 The friability of lignite increases as its moisture content decreases. The practical result is that 

handling dry lignite produces significant quantities of dust. 

 Dry lignite dust is a very reactive fuel in the presence of air and is an explosion hazard as 

well as a nuisance. 

The lignite preprocessing systems required for the entrained flow gasification system proposed 

here must be designed to deliver dried, pulverized lignite to the gasifier lock hoppers at which 

point they are handled by the gasifier island. The most notable feature of the lignite pre-

processing is the drying process. The other features of the lignite pre-processing system support 

the dryer and transport of the fuel. 

Heated air drying of granular materials is widely employed and is suitable for drying lignite. The 

drying capacity of heated air depends on both the temperature and the moisture content of the air 

which comes into contact with the wet lignite. (“Air” is used here generically. The lignite 

syngas-fueled plant proposed here utilizes nitrogen instead of air to avoid the risk of dryer 

fires/explosions but the differences in drying performance are minimal; air is 78% nitrogen.) The 
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heated air evaporates the water contained in the lignite and sweeps the water vapor out of the 

dryer. Due to a number of physical and chemical effects, the thermal energy required to 

evaporate water from coal and lignite is slightly higher than that which would be required to 

evaporate free water at the same temperature
11

. Similarly, the efficiency of utilizing the thermal 

energy in the dryer will be a function of: 

 Air inlet conditions – dryer, warmer air increases efficient use of thermal energy 

 Air to coal rate: – lower air to coal rate reduces thermal losses to the drying air exhaust  

The most efficient dryer design will employ minimum air flow and maximize heat transfer to the 

air prior to the air entering the dryer.  

A summary of the performance of several drying technologies is given in Table 5-1.  

The Great River Energy and Schwing Bioset fluidized bed lignite dryers described below are 

typical deployments of heated air lignite drying. The RWE drying technology described below 

also uses a fluidized bed, but the fluidizing medium is steam rather than air.  

Great River Energy Lignite Dryer 
Great River Energy (GRE) captures and reuses unit waste heat at its Coal Creek Station in 

Underwood, North Dakota, to supply warm water and warm air to a fluidized bed lignite dryer as 

shown schematically in Figure 3-1 which depicts one of several thermal configurations 

developed for the process which GRE has branded DryFining™.
12

 All of the lignite burned at the 

Coal Creek Station is dried by this process since its implementation and start-up in 2009. 

Performance obtained from a DryFining prototype dryer is shown in Figure 3-2. The system 

installed at Coal Creek Station was designed to reduce fuel moisture content by approximately 9 

percentage points from 38% to 29%.   The DryFining process is capable of drying lignite to a 

much lower moisture content as has been shown at pilot scale, however, since the Coal Creek 

Station boilers were designed to burn lignite with 37% moisture, 29% moisture is the limit in 

drying that can be tolerated by without causing mass and heat flow imbalances in the boiler.   To 

achieve deeper moisture removal, the fluidized bed dryers would have to operate at higher drying 

temperatures than are used at Coal Creek.  EPRI believes a custom-designed DryFining process 

could produce lignite which would meet the specification of the gasification technologies 

examined in this study.  Dry lignite was sent by GRE to Siemens in 2007 for testing in their 

gasifier with good results
13

.  

 

                                                           
11 Condition of Water in Coals.   A.W. Gauger.   Chemistry of Coal Utilization, V1. J. Wiley and Sons, New York.   
1945. 
12 C. Bullinger, M. Ness, and N. Sarunac, “Coal Creek Prototype: Fluidized Bed Coal Dryer,” 31st International 
Conference on Coal Utilization and Fuel Systems, Clearwater, FL, May 21–25, 2006. 
13 C. Bullinger, Great River Energy, personal communication, January 2014. 
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Figure 3-1 
Simplified Schematic of Great River Energy Dryer  

 

 

Figure 3-2 
Reduction of Moisture at Great River Energy’s Coal Creek Station 

Early performance test results are shown in Table 3-2 for the full unit. These indicate that with 

just one pulverizer using dried coal, the stack flow rate from the unit decreased by 1%, boiler 

efficiency increased 0.37 percentage points, pulverizer power consumption decreased 3.3%, SOX 

emissions fell 2%, NOX emissions decreased 7.5% (because drier coal allowed adjustments to 

burner air flows that lowered NOX production), and CO2 emissions decreased 0.4%. 
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Table 3-2 
Improved Unit Performance at the Coal Creek Station (One of Seven Pulverizers Receiving Dried 
Coal)  

Parameter Units Coal Dryer 
In Service 

Coal Dryer 
Out of 
Service 

Change 

Gross Power Output MW 589 590 – 

Total Coal Flow Rate klb/hr 
kg/s 

953 
120 

972 
123 

-2.02% 

Dried Coal % of Total 14.62 0.00  

Specific Pulverizer Work kWh/klb 
J/kg 

4.09 
9.01 

4.29 
9.46 

-4.65% 

Total Pulverizer Power kW 4057 4206 -3.53% 
 

The full commercial application includes four drying modules supplying all eight pulverizers. 

Great River Energy has measured NOX reduction exceeding 20%, SOX reduction exceeding 

40%, and mercury reduction of nearly 40%. With net heat rate decreasing by 2.85%, net CO2 

emissions per kWh decreased by about 3%. 

Figure 3-3 shows the Coal Creek Station with the DryFining dryers in operation during the 

middle of the winter. Moisture removed from the lignite is vented from the four smaller stacks at 

the boiler roof. The full installation consists of eight (8) dryer modules serving sixteen (16) 

lignite mills drying 7 million tons per year.  
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Figure 3-3 
DryFining Dryers in Operation at Great River Energy Coal Creek Station 

RWE WTA Fluidized-Bed Dryer  
RWE steam-electric units in western Germany burn wet lignite whose moisture content is around 

55 percent but can be as high as 65 percent. RWE has developed a fluidized bed lignite dryer 

they term WTA (Wirbelschicht-Trocknung mit interner Abwärmenutzung, fluidized-bed dryer 

with internal waste heat utilization)
14

. The lignite is fluidized at around 110°C (230°F) by 

slightly superheated steam and the energy for drying is provided by steam condensing inside 

tubes immersed in the fluidized bed. The technology is described in more detail in another EPRI 

report
15

. 

The overall process arrangement is shown in Figure 3-4 

. The raw lignite with a top size of 80 mm (~ 3 inches) enters the first of two hammer mills in 

series and is reduced to the feed size, either with a top size of 6 mm or 2 mm (0.24 or 0.08 

inches). The milled raw lignite is conveyed to an overhead hopper and metered into the dryer 

through a rotary valve into a chute rotating in the dryer freeboard.  

                                                           
14

 Ewers, J., et al, “The Development of Pre-Drying and BoA-Plus Technology”, VGB Conference, "Power Plants in 

Competition” Cologne, March 19
th

 and 20
th

, 2003. 
15

 Operating Experience, Risk, and Market Assessment of Clean Coal Technologies: 2008. EPRI, Palo Alto, CA: 

2008.   1015679. 
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Figure 3-4 
Schematic of WTA Lignite Dryer  

The dryer can be divided into three sections vertically: 

 A freeboard space through which the raw feed falls before entering the bed and where coarse 

solids disengage from the fluidizing vapor.  

 The bubbling bed region where heat transfer tubing is immersed in a bed of lignite fluidized 

with recycled product vapor injected through sparger nozzles. Dryer operation is controlled 

according to an experimentally-determined curve relating operating temperature to lignite 

exit moisture. This drying curve is different for different fuels. Low pressure steam for 

heating is provided by turbine extraction or other convenient source. 

 Dried solids pass through the gaps between the sparger pipes into the hopper section through 

which the dried lignite passes to the exit.  

The lignite leaves the dryer through rotary valves at the hopper exits. The product is cooled in a 

vibrating plate cooler and by conveying air that takes the product to a storage silo. The dusty, 

moist conveying air is discharged to atmosphere through a bag house and the dust collected is 

returned to the product stream. Dust carried overhead by the fluidizing vapor is removed in an 

ESP and the solids returned to the cooled coarse solids stream leaving the foot of the dryer.  

A small portion of the cleaned vapor leaving the ESP is compressed for recirculation as the 

fluidizing medium. Most of the cleaned vapor is condensed to heat steam generator feedwater or 

other thermal load. Non-condensibles in the vapor are vented.  

The WTA process can dry the feed to moisture contents as low as about 12%. This limit is 

imposed to protect against self-ignition of the dry, dusty product.  

16 hours is required on cold start to warm the dryer using the steam trace heating. The initial bed 

is dried lignite retained from the previous run and nitrogen is used for start-up fluidization. As 
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wet lignite is fed and steam is introduced to the heating circuit to maintain bed temperature, 

evaporated water vapor replaces nitrogen in the recycle fluidization loop and the start-up 

nitrogen is vented. 

Two major variants of this base design are anticipated by RWE: 

 When the moisture content of the feed is greater than about 55%, the overhead vapor is 

sufficient to provide the thermal demand of the dryer. In this case, the overhead vapor can be 

recompressed and used in lieu of the imported extraction steam. The imported steam load is 

replaced by a modest increase in auxiliary power for the steam compressor.  

 A low-cost variant is anticipated where in the ESP is replaced by cyclones. In this case, the 

product vapor is vented and no heat is recovered to feedwater.  

The commercial module size that RWE has developed has the following characteristics: 

 Production capacity is approximately 110 tonnes per hour (121 tons per hour) at 12% 

moisture content. The module would provide sufficient fuel for 150-200 MWe. Multiple 

modules would be required for larger plants. 

 Nominal inlet moisture content up to approximately 55%. Import steam use depends on 

moisture removed. Aggregate auxiliary power use is approximately 3 MWe.  RWE has not 

published any information on whether the dried lignite has decreased the power used by the 

pulverizers, so the overall impact on auxiliary power is unknown.   

 Installation size is 70 m x 25 m and the structure is 40-m tall (230 ft. x 82 ft. x 131 ft.).  

 

PSDF Fluid Bed Dryer System16 
 

The Power System Development Facility (PSDF), a US Dept. of Energy research facility 

operated by Southern Company Services, has a drying system specifically built for drying lignite 

to be fed to the pilot-scale TRIG gasifier at the PSDF.  The PSDF Fluid Bed Dryer System is a 

prototype for the commercial-scale lignite drying system being built at Mississippi Power’s Plant 

Radcliffe IGCC in Kemper County, Mississippi.   

The PSDF system was manufactured by Schwing Bioset. Construction and installation was 

completed in March 2008, and the initial commissioning was completed in May 2008. This coal 

drying system exhibits a high coal drying efficiency, with N2 used as the coal drying and 

fluidization media. Figure 3-5 is a photograph of the fluid bed dryer system showing the major 

components. 

                                                           
16

 Whole sections of this description are taken from: Dorminey, j., Northington, J., Leonard, R., and Yongue, R., 

“Lignite Gasification Testing at the Power Systems Development Facility,” 34th International Technical Conference 

on Clean Coal and Fuel Systems, 2009. 

 



 

3-10 

 

Figure 3-5 
PSDF Fluid Bed Dryer System  

The fluid bed technology selected operates with high thermal efficiency and requires 25 to 38 

percent less energy per amount of water removed than conventional drying methods (1,250 to 

1,350 BTU/lb of water evaporated, compared to 1,800 to 2,000 Btu/lb of water evaporated for 

drying methods such as rotary drum, flash, and belt dryers).  Because the fluid bed dryer does not 

incorporate any internal moving parts, operation and maintenance costs are minimal. Figure 3-6 

provides a flow diagram of the PSDF fluid bed dryer system. After processing through a crusher, 

the coal is fed into the dryer feed bin and then from the dryer feed bin directly to the dryer by a 

variable rate feed system. Nitrogen is used for drying and fluidization and is heated in a finned 

tube heat exchanger prior to entering the dryer. As the nitrogen and moist coal mix, the moisture 

transfers from the coal to the nitrogen. Three in-bed heat exchangers promote additional drying 

as the fluidized coal flows around and through the heat exchangers resulting in efficient 

utilization of drying energy. 
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Figure 3-6 
Schematic of PSDF Lignite Dryer  

The nitrogen at the top of the dryer is nearly saturated with water vapor. A slip stream of gas that 

bypasses the dryer is sent through a second finned tube heat exchanger to reheat the exit vapor 

preventing condensation of the gases in the exhaust duct or the baghouse. The gases pass through 

a baghouse, where entrained particulate is extracted from the gas stream and is conveyed to the 

dryer product outlet where it is mixed with the dried coal. 

Exhaust gas from the baghouse enters a direct contact spray condenser, where the evaporated 

moisture from the lignite is condensed and extracted. A quench-water recirculation pump takes 

water from the condenser basin and discharges it above a packed bed to cool the process gas and 

condense the evaporated water. This condensed water goes to the process wastewater stream at 

the PSDF, but could be recycled in a commercial facility. The water from the condenser basin is 

circulated through a heat exchanger to maintain a constant cooling water temperature. A cooling 

tower is used to provide cooling water to the shell and tube heat exchanger. The quenched 

nitrogen stream exits the condenser and passes through primary and secondary process blowers. 

Some gas may be exhausted to the atmosphere to control system pressure. The crushed and dried 

coal is then fed to a pulverizer system where it is mechanically ground and stored in a silo until 

ready for use as gasifier feedstock. 

The source of thermal energy for the dryer heat exchangers is a high temperature water heater 

operating at temperatures ranging from 250°F - 300°F. The operating conditions selected 
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emulate waste heat streams at a commercial facility, further enhancing efficiency of the 

operation. 

Table 3-3 shows the fluid bed dryer operating performance during the initial off-line 

commissioning. Testing revealed that while particle attrition in the dryer reduced the coal mass 

median diameter (MMD) particle size, the percentage of oversize particles was higher than 

desired for coal feed system operation. Thus, the material was sent to the pulverizers for final 

product sizing. 

Table 3-3 
Performance of Fluid Bed Dryer during Commissioning Tests  

Lignite Processed, Tons (cumulative during tests) 1,152 

Dryer Feed Rate, lb/hr 13,100 

Inlet Coal Moisture Content, wt. % 44 

Outlet Coal Moisture Content, wt. % 21 

Inlet Coal MMD, micron 1,100 

Outlet Coal MMD, micron 890 

Outlet Coal Oversize (>1180 micron) Content, wt. % 40 

Outlet Coal Fine (<45 micron) Content, wt. % 5 

 

Parametric testing consistently demonstrated the positive relationship between bed outlet 

temperature and coal moisture content, and the operating data established the desired range of 

bed operating temperatures. Figure 3-7 plots the moisture content of the fluid bed dryer product 

versus the bed temperature. As expected, testing also showed that lower hot water supply 

temperature resulted in a higher required mass flow rate of hot water but did not impact coal 

moisture content. Waste heat streams available at a commercial IGCC facility would be able to 

meet temperature and flow rate requirements. 
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Figure 3-7 
Produce Moisture Content versus Fluid Bed Dryer Outlet Temperature  

The oversize (reject) removal rate was about 4 to 5 percent of the dryer feed rate, providing 

stable dryer fluidization and bed differential pressure. The heating value of the reject material 

was similar to the dried product, making recovery and utilization of this stream desirable in a 

commercial facility. Oxygen and carbon monoxide analyzers were employed to ensure safe 

operation of the process and provided accurate readings throughout commissioning activities. 

Table 3-4 shows the fluid bed dryer operating performance during gasification testing. The 

system performed well and produced dried product consistent with observations during 

commissioning. 

Table 3-4 
Performance of Fluid Bed Dryer during Gasification Testing  

Lignite Processed, Tons 2,800 

Dryer Feed Rate, lb/hr 13,000 

Inlet Coal Moisture Content, wt. % 42 

Outlet Coal Moisture Content, wt. % 20 

Inlet Coal MMD, micron 1,080 

Outlet Coal MMD, micron 830 

Outlet Coal Oversize (>1180 micron) Content, wt. % 40 

Outlet Coal Fine (<45 micron) Content, wt. % 10 
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The lignite processed in the fluid bed dryer was then pulverized in the coal mill pulverizers to 

reduce the amount of oversize material. The pulverizers reduced the MMD to about 460 microns 

and the weight percent of oversize particles to about 23 weight percent.  Figure 3-8 compares the 

particle size distribution curves for the fluid bed dryer product and the pulverized material. The 

additional pulverizing slightly increased the amount of fine material, which averaged about 14 

weight percent.  In addition, the pulverizers were operated without heat input from the electric 

heaters resulting in minimal added moisture reduction (lignite moisture content averaged 18 

weight percent). The reduction in required heat input would result in increased thermal efficiency 

in a commercial facility as well. Figure 3-9 compares the processed as-fed moisture content of 

the Mississippi high moisture lignite before and after installation of the dryer. The coal moisture 

content after installation of the dryer was consistently maintained below the desired level of 20 

weight percent. 

 

Figure 3-8 
Particle Size Distributions of Pulverized Lignite and of Lignite Processed in Fluid Bed Dryer  
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Figure 3-9 
Compares the processed as-fed moisture content of the Mississippi high moisture lignite before 
and after installation of the dryer. The coal moisture content after installation of the dryer was 
consistently maintained below the desired level of 20 weight percent. 
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4  
COST ANALYSIS 
Section 2 of this report indicates that there are significant performance advantages of the 

commercial Allam Cycle lignite-fuelled plant when compared to existing systems.  However, it 

is important to understand what the expected cost would be for such a system, and how this 

compares to existing technology options, both with and without carbon capture.  This section 

attempts to provide a reasonable cost estimate based on known costs of similar systems. 

For this estimate, Case 2 of Section 2 was assumed to constitute the process design around which 

the estimate was generated.  This case assumes integration of the Allam Cycle with an oxy-

blown, entrained-flow, full water quench gasification island and associated coal and ash handling 

equipment (Gasifier A).  This case also assumes that post-combustion sulfur removal is 

employed via the Lead Chamber processed, described more fully in Section 2.   

Although only the final LCOE analysis is presented in the results below, the following sections 

detail the full methodology utilized for the generation of the capital and operating cost estimates 

used in the analysis. 

Estimating Methodology 
The estimating methodology for capital costs, operations and maintenance costs, and levelized 

cost of electricity are described below. 

Capital Costs 

This study reports capital cost at the Total Plant Cost level.  Total Plant Cost (TPC) includes 

Bare Erected Cost, Engineering, and Contingency.  Bare Erected Cost (BEC) includes the cost of 

process equipment, on-site facilities and infrastructure that support the plant (e.g., shops, offices, 

labs, road), and the direct and indirect labor required for its construction and/or installation. The 

cost of EPC services and contingencies is not included in BEC. BEC is an overnight cost 

expressed in base-year (mid-2013) dollars. 

The TPC comprises the BEC plus the cost of services provided by the engineering, procurement 

and construction (EPC) contractor and project and process contingencies. EPC services include: 

detailed design, contractor permitting (i.e., those permits that individual contractors must obtain 

to perform their scopes of work, as opposed to project permitting, which is not included here), 

and project/construction management costs. TPC is an overnight cost expressed in base-year 

(mid-2013) dollars.  TPC does not include financing cost and other owner’s cost that would be 

expected for any plant.  

Cost Estimate Basis and Classification 

The TPC and Operation and Maintenance (O&M) costs in this study were estimated by EPRI 

using a capacity factored method as described in AACE International Recommended Practice 

No. 59R-10, “Development of Factored Cost Estimates–As Applied in Engineering, 

Procurement, and Construction for the Process Industries”.   
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This type of preliminary assessment or concept screening cost estimate is classified as an AACE 

Class 5 Cost Estimate (AACE International Recommended Practice No. 17R-97, “Cost Estimate 

Classification System”). The Class 5 cost estimates developed for this study are expected to have 

an accuracy range of -30%/+50%. 

Capacity factored estimates are used to provide a relatively quick and sufficiently accurate 

means of determining whether a proposed project should be continued or to decide between 

alternative designs or plant sizes. This early screening method is often used to estimate the cost 

of battery-limit process facilities, but can also be applied to individual equipment items or 

systems. The cost of a new plant or system is derived from the cost of a similar plant or system 

of a known capacity with a similar process conditions. It relies on the nonlinear relationship 

between capacity and cost as shown below:  

CostB/CostA = (CapB/CapA)
r
 

where CostA and CostB are the costs of the two similar plants, CapA and CapB are the capacities 

of the two plants and r is the exponent, or cost scaling factor.  This methodology of using 

capacity factors is also sometimes referred to as the “economy of scale” method or the “six-

tenths factor” method because of the reliance on an exponent of 0.6 if no other information is 

available. With an exponent of 0.6, doubling the capacity of a plant increases costs by 

approximately 50 percent, and tripling the capacity of a plant increases costs by approximately 

100 percent. 

Cost scaling factors for this cost estimate were based on experience from prior detailed EPRI 

studies of IGCC power plants
17

. 

Reference Plant Costs and Capacity Factoring of Major Plant Systems 

The capital cost estimate for the lignite-fired Allam Cycle is broken down into the following 

major plant systems: 

 Coal Handling 

 Coal Prep & Feed 

 Gasifier & Auxiliaries 

 Slag & Ash Handling 

 Heat Exchanger 

 Mercury Removal 

 Syngas Compressor  

 Gasification BOP 

 Gasifier ASU  

 Combustor ASU  

 Allam Cycle 

Costs for the Allam Cycle were further broken down into Equipment, Piping & Bulks, 

Construction & Labor, and Engineering. 

                                                           
17

 2009 Integrated Gasification Combined Cycle Engineering-Economic Evaluation, Desktop Reference Report 

(U.S. Units). EPRI, Palo Alto, CA: 2009. 1019367. 
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Case L3A from the May 2011 NETL baseline report was chosen as the basis for the Allam Cycle 

cost estimate.
18

  This case does not include CO2 capture. 

Cost estimates for major plant systems (non-Allam Cycle) of the integrated lignite plant were 

capacity factored from the corresponding systems in the NETL report.  For example, the coal 

handling and preparation systems were factored based on total as-received coal flow to the 

system.   

The resulting cost was still expressed in mid-2007 dollars.  The cost was then adjusted to mid-

2011 dollars using the average escalation factor of 20% as reported in the August 2012 NETL 

report titled “Updated Costs (June 2011 Basis) for Selected Bituminous Baseline Cases”. 

EPRI assumed no additional escalation from mid-2011 to mid-2013 dollars based on an average 

of the Chemical Engineering Plant Cost Index (CEPCI) and Marshall & Swift Index (M&S) for 

that time period.  Note that the CEPCI went up slightly while the M&S index went down slightly 

over the same time period. 

A similar capacity factoring approach was used for the other major gasification plant systems.  

The basis for the system capacities were as follows: 

 Gasifier & Auxiliaries – total heat input to the gasifier (million Btu/hr) 

 Slag & Ash Handling – total ash in the feed coal (lb/hr) 

 Heat Exchanger – total heat exchanger duty (million Btu/hr) 

 Mercury Removal – total syngas flow (lb/hr) 

 Gasifier ASU – total oxygen flow (lb/hr) 

 Combustor ASU  – total oxygen flow (lb/hr) 

 

The cost for the syngas compressor was based on an equipment quote provided by 8 Rivers 

Capital.  EPRI assumed an installation factor of 2.0 to get a total installed cost, including 

engineering and contingency. 

The gasification balance of plant cost was based on 10% of the overall gasification systems cost 

derived from Case L3A of the NETL report
19

.  This includes costs for Electrical, I&C, Site Prep, 

Buildings/Structures.   

Equipment from NET Power’s US-based Pre-FEED for the 290 MWe, first-of-a-kind (FOAK) 

natural gas-fired Allam Cycle was used as the basis for the commercial lignite-fired Allam 

Cycle.  As with the gasification and coal handling equipment, costs of major components of the 

Allam Cycle were scaled based on the relative difference of flow rates between the gas- and 

lignite-fuelled cycles.  Since the primary power cycle is common to both cycles, there are only 

minor differences in the coal-fuelled Allam Cycle equipment list, most notably the lack of 

equipment necessary in the gas cycle for the generation of low grade heat.   

                                                           
18

 “Cost and Performance Baseline for Fossil Energy Plants, Volume 3a: Low Rank Coal to Electricity: IGCC 

Cases”.   
19

 “Cost and Performance Baseline for Fossil Energy Plants, Volume 3a: Low Rank Coal to Electricity: IGCC 

Cases”.   
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The construction approach for the Allam Cycle costs is assumed to be direct hire and based on 

current US Gulf Coast wage rates.  Direct craft man-hours (MH’s) were factored and adjusted for 

variations due to larger sized equipment and review of the piping installation MH’s based on 

material, sizing and wall thickness.  These were then adjusted to a North Dakota basis using data 

from EPRI’s proprietary PCCost program.  All indirect costs have been factored based on the 

past history of NET Power’s partners for similar size projects. 

An estimate of nth-of-a-kind (NOAK) costs was also prepared for comparison to NETL 

estimates of conventional technologies.  For those components within the core Allam Cycle, Nth 

cost estimates were taken from the US-based Pre-FEED for the 290MWe, NOAK natural gas-

fired estimate.  As with the FOAK estimate, costs of major components of the Allam Cycle were 

scaled based on the relative difference of flow rates between the gas- and lignite-fuelled cycles.  

For those components added to the cycle based on scaling of equipment from the NETL report, 

Nth cost estimates were derived using the NETL learning curve method.
20

 

The Allam Cycle estimate basis excludes: 

 Development costs 

 Risk insurance 

 Forward escalation (estimate is assumed present day) 

 Taxes, bonds, and letters of credit 

 Ocean transport of equipment, custom duties, value added taxes, and offload fees 

 Processing of the exported CO2 to meet pipeline requirements for O2 and water,  

 Ground remediation, e.g. contamination from previous use 

 Piling and foundations 

 

Operating & Maintenance Costs 

Operating and maintenance costs for the Siemens gasification-based Allam Cycle plant were 

estimated as a percentage of the Total Plant Cost based on EPRI’s experience with similar 

gasification facilities.  Approximately 3.5% of TPC was included as an allowance for fixed 

O&M costs, including operating labor, maintenance labor, maintenance materials, administrative 

& support labor. 

Variable O&M costs include consumable items such as water, chemicals, solid waste disposal, 

etc. and were factored from prior studies
21

. 

The lignite fuel cost was assumed to be $1.40/MMBtu.  

Levelized Cost of Electricity 

A common measure of the overall economics of a given power plant design is the levelized cost 

of electricity.  This takes into account the capital and operating costs, as well as the fuel costs.  

The following discussion briefly summarizes the EPRI Revenue Requirement Methodology, 

including a simplified method for calculating the levelized cost of electricity. 

                                                           
20

 NETL. “Quality Guidelines for Energy Systems Studies: Technology Learning Curve (FOAK to NOAK)”. 

August 2013 
21

 Ibid 
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Revenue Requirement (RR) is defined as the total revenue that must be collected from customers 

to compensate a utility for all expenditures associated with implementing a project. 

RR = Carrying Charges + Expenses 

Carrying Charges (CC) are defined as the sum of return on debt, return on equity, income taxes, 

book depreciation, property taxes, and insurance.  Expenses include operating & maintenance 

costs and fuel cost. 

The Cost of Electricity (COE) has three main components: 

 Carrying Charges (CC) 

 Operating & Maintenance Costs (O&M) 

 Fuel Costs 

COE = CC + O&M + Fuel 

Constant Dollar Levelized COE does not incorporate inflation effects and is generally preferred 

by economic analysts since the levelized values are closer to today’s costs of electricity.  Current 

Dollar Levelized COE includes inflation effects. 

Levelized Capital Related Carrying Charges (CC) are calculated as follows: 

CC = (TPC x CCF) / (8760 x CF) x 1000 

where, 

 TPC = Total Plant Cost, $/kW 

 CCF = Levelized Carrying Charge Factor 

 CF = Capacity Factor, % 

The units of CC, and COE, are $/MWh.  

EPRI assumes a 30-year book life for plant costs and a 30-year levelization factor (carrying 

charge) is used as a multiplier applied to the TPC to give a capital charge in $/MWh. The factor 

takes into account owners costs (OC), allowance for funds used during construction (AFUDC), 

depreciation, and return on investment. A CCF matching that of IGCC plants was assumed for 

the Allam Cycle lignite system. 

The capacity factor for all plants was assumed to be 80%.   
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Results 
Using data from the 2011 NETL report for lignite-fuelled gasification plants, a First-of-a-Kind 

(FOAK) total plant cost estimate (excluding development and owner’s costs) for the coal-based 

Allam Cycle was estimated for a 286MWe facility.  This FOAK estimate is then used to generate 

an estimate of Nth-of-a-Kind (NOAK) facility using an NETL learning curve analysis and 

published factors for NOAK equipment cost reductions.
22

  Table 4-1 below summarizes this 

estimate and compares it to existing IGCC and SCPC technologies, both with and without carbon 

capture.  Data for existing technologies was derived from several sources including NETL
23

 as 

well as more recent estimates from Parsons Brinkerhoff
24

 and the EIA
25

.  These sources provide 

a range of cost estimates for existing technology for comparison with Allam Cycle costs.   

Table 4-1 
Summary of Lignite-Fuelled Allam Cycle Costs vs. NETL Baseline Cases 

 
Allam Cycle SCPC 

SCPC w/ 

CCS 
IGCC 

IGCC w/ 

CCS 

 FOAK NOAK     

Scaled Total Plant Cost*  3,078 2,499 2,701 – 3,058 4,711 – 4,925 3,508 – 4,096 4,561 – 6,013 

Fuel Cost, $/MWh 10.1 9.5 12.3 – 12.7 16.8 – 18.7 12.2 – 12.7 15.0 – 15.9 

VOM, $/MWh 1.8 1.8 3.6 – 4.5 7.2 – 9.5 1.8 – 7.2 2.8 – 8.5 

FOM, $/MWh 11.0 7.1 6.1 – 10.2 13.0 – 15.7 9.9 – 17.6 11.4 – 21.9 

Capital, $/MWh 54.3 44.1 46.6 – 52.8 81.3 – 85.0 61.9 – 72.5 80.5 – 106.4 

30-yr Constant Dollar 

LCOE 
77.2 62.6 73.2 – 75.7 122.9 – 124.3 94.0 – 101.8 121.1 – 141.2 

EOR Sales @ $20/tonne** -14.5 -14.5 0.0 -23.9 0.0 -20.2 

LCOE w/ EOR Sales 62.7 48.1 73.2 – 75.7 99.0 – 100.4 94.0 – 101.8 100.9 – 121.0 

*Capital costs are scaled (0.85 factor) to match the Allam Cycle output to account for economies of scale.  

Subsequent LCOE calculations are based on these scaled capital estimates.  Cost data is pulled from several sources 

(NETL, 2010; EIA
26

, 2013)  to provide a range of estimates 

**EOR sales do not account for transport and storage infrastructure that may be required  

 

As is seen in this table, estimated LCOE for a FOAK 287MWe Allam Cycle lignite plant are 

below that of traditional coal-based generation, even without valuing the captured CO2.  In 

addition, a FOAK Allam Cycle plant is expected to provide an efficiency increase of ~10 

percentage points (HHV), in addition to near 100% carbon capture.  Revenue of only $20/tonne 

                                                           
22 NETL. “Quality Guidelines for Energy System Studies: Technology Learning Curve (FOAK to NOAK)”. August 

2013 
23

 Ibid 
24

 Parsons Brinkerhoff. “Electricity Generation Cost Model – 2013 Update of Non-renewable Technologies”. April 

2013. 
25

 U.S. Energy Information Administration. “Updated Capital Cost Estimates for Utility Scale Electricity Generating 

Plants”. April 2013 
26 US Energy Information Administration. “Updated Capital Estimates for Utility Scale Electricity 
Generating Plants”. April 2013 
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CO2 makes the FOAK Allam Cycle significantly cheaper on an LCOE basis than SCPC (without 

CO2 capture), the lowest cost modern coal system is use today.   

For the purposes of this study, fuel costs were assumed to be $1.40/MMBtu.  With increasing 

fuel costs, the benefits of efficiency savings will become more pronounced and produce further 

LCOE savings for the Allam Cycle relative to existing technologies.  

 

Summary 
In summary, a FOAK estimate of the total plant cost for a 287 MWe lignite-fuelled Allam Cycle 

was developed with the following parameters: 

 

 The process design presented in Case 2 of Section 2 was assumed to be the basis of the 

estimate, exhibiting an efficiency of 47.4% HHV with near 100% carbon capture and 

only slight optimization of the overall process scheme 

 An AACE Class V FOAK capital cost estimates and associated LCOE calculations 

indicate that these costs make the Allam Cycle with near 100% carbon capture extremely 

competitive or superior to conventional coal-based generation without carbon capture 

 

 

 

 

 




