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Outdoor Heritage Fund Grant Application                    
 
The purpose of the North Dakota Outdoor Heritage Fund is to provide 
funding to state agencies, tribal governments, political subdivisions, and 
nonprofit organizations, with higher priority given to projects that enhance 
conservation practices in this state by: 
 
Directive A.  Providing access to private and public lands for sportsmen, including projects that 
create fish and wildlife habitat and provide access for sportsmen; 
 
Directive B.  Improving, maintaining and restoring water quality, soil conditions, plant diversity, 
animal systems and by supporting other practices of stewardship to enhance farming and 
ranching; 
 
Directive C.  Developing, enhancing, conserving and restoring wildlife and fish habitat on private 
and public lands; and 
 
Directive D.   Conserving natural areas and creating other areas for recreation through the 
establishment and development of parks and other recreation areas. 
 

Exemptions 
Outdoor Heritage Fund grants may not be used to finance the following: 

A. Litigation; 
B. Lobbying activities; 
C. Any activity that would interfere, disrupt, or prevent activities associated with surface coal 

mining operations; sand, gravel, or scoria extraction activities; oil and gas operations; or other 
energy facility or infrastructure development; 

D. The acquisition of land or to encumber any land for a term longer than twenty years; or 
E. Projects outside this state or projects that are beyond the scope of defined activities that fulfill 

the purposes of Chapter 54-17.8 of the North Dakota Century Code. 
    

NO CONSIDERATION: 
In addition to those specific items in law that are ineligible for funding, in the absence of a finding of 
exceptional circumstances by the Industrial Commission, the following projects will NOT receive 
consideration for funding: 

• A completed project or project commenced before the grant application is submitted; 
• A feasibility or research study; 
• Maintenance costs; 
• A paving project for a road or parking lot; 
• A swimming pool or aquatic park; 
• Personal property that is not affixed to the land; 
• Playground equipment, except that grant funds may be provided for up to 25% of the cost of the 

equipment not exceeding $10,000 per project and all playground equipment grants may not 
exceed 5% of the total grants per year (see Budget Form for how this will be calculated); 

• Staffing or outside consultants except for costs for staffing or an outside consultant to design 
and implement an approved project based on the documented need of the applicant and the 
expenditures may not exceed 5% of the grant to a grantee if the grant exceeds $250,000 and 
expenditures may not exceed 10% of the grant to a grantee if the grant is $250,000 or less (see 
Budget Form for how this will be calculated);   
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• A building except for a building that is included as part of a comprehensive conservation plan for 
a new or expanded recreational project (see Budget Form for definition of comprehensive 
conservation plan and new or expanded recreational project); or 

• A project in which the applicant is not directly involved in the execution and completion of the 
project. 

 
Application Deadline 
Applications for this grant round cycle are due on November 1, 2016 at 5:00 p.m. CT.   All 
information, including attachments, must be submitted by that date.  See instructions below for 
submission information. 
 

Instructions 
Please download this Word document (available on the Industrial Commission/Outdoor Heritage 
Fund Program website at http://www.nd.gov/ndic/outdoor-infopage.htm ) to your computer and 
provide the information as requested.   You are not limited to the spacing provided except in those 
instances where there is a limit on the number of words.  After completing the application, save it 
and attach it to an e-mail and send it to outdoorheritage@nd.gov or print it and mail it to the address 
noted in the next paragraph. 
 
Attachments in support of your application may be sent by mail to North Dakota Industrial 
Commission, ATTN:   Outdoor Heritage Fund Program, State Capitol – Fourteenth Floor, 600 East 
Boulevard Ave. Dept. 405, Bismarck, ND  58505 or by e-mail to outdoorheritage@nd.gov. The 
application and all attachments must be received or postmarked by the application deadline.  You 
will be sent a confirmation by e-mail of receipt of your application. 
 
You may submit your application at any time prior to the application deadline.  Early submission 
is appreciated and encouraged to allow adequate time to review your application and ensure 
that all required information has been included.  Incomplete applications may not be considered 
for funding.   Any item noted with an * is required. 
  
Oral Presentation.   Please note that you will be given an opportunity to make a ten-minute Oral 
Presentation at a meeting of the Outdoor Heritage Fund Advisory Board.  These presentations 
are strongly encouraged.  
 
Open Record.  Please note that your application and any attachments will be open records as 
defined by law and will be posted on the Industrial Commission/Outdoor Heritage Fund website.      
 
  

http://www.nd.gov/ndic/outdoor-infopage.htm
mailto:outdoorheritage@nd.gov
mailto:outdoorheritage@nd.gov
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Name of Organization *  McLean County Water Resources District 
 
 
Federal Tax ID# *   45-600-2231 
 
 
Contact Person/Title *  Lynn Oberg, Chairman 
 
 
Address *    PO Box 1108 
 
 
City *     Washburn 
 
 
State *    ND 
 
 
Zip Code *    58577 
 
 
E-mail Address *   obergm@westriv.com 
 
Web Site Address (Optional)    mcleancountynd.gov 
 
 
Phone *    701 400 7793 
 
 
Fax # (if available) 
 
 
List names of co-applicants if this is a joint proposal 
 
 
 
MAJOR Directive:  (select the Directive that best describes your grant request)* 
Choose only one response 
 
☐  Directive A.  Providing access to private and public lands for sportsmen, including 
projects that create fish and wildlife habitat and provide access for sportsmen; 
 
☐ Directive B.  Improving, maintaining and restoring water quality, soil conditions, plant 
diversity, animal systems and by supporting other practices of stewardship to enhance 
farming and ranching; 
 
☒ Directive C.  Developing, enhancing, conserving and restoring wildlife and fish habitat on 
private and public lands; and  
 
☐ Directive D. Conserving natural areas and creating other areas for recreation through the 
establishment and development of parks and other recreation areas. 
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Additional Directive:  (select the directives that also apply to the grant application 
purpose)* 
Choose all that apply 
 
☒  Directive A.  Providing access to private and public lands for sportsmen, including 
projects that create fish and wildlife habitat and provide access for sportsmen; 
 
☒ Directive B.  Improving, maintaining and restoring water quality, soil conditions, plant 
diversity, animal systems and by supporting other practices of stewardship to enhance 
farming and ranching; 
 
☐ Directive C.  Developing, enhancing, conserving and restoring wildlife and fish habitat on 
private and public lands; and  
 
☐ Directive D. Conserving natural areas and creating other areas for recreation through the 
establishment and development of parks and other recreation areas. 
 
Type of organization:  (select the category that describes your organization)* 
 

☐ State Agency 
 

☒ Political Subdivision 
 

☐ Tribal Entity 
 

☐ Tax-exempt, nonprofit corporation. 
 
Project Name*               Painted Woods Lake Area Habitat Enhancement and Flood 

Damage Reduction Project 
 
 
 
Abstract/Executive Summary.   An Executive Summary of the project stating its 
objectives, expected results, duration, total project costs and participants.* (no more 
than 500 words)  
 
Overview 
The Painted Woods Lake Area Habitat Enhancement and Flood Damage Reduction Project 
(Project) is located at the outlet of the 305 square mile Painted Woods Creek watershed, an 
area of historic statewide importance. The large majority of the watershed is privately owned 
land that drains into Painted Woods Lake, a Sovereign Land of the State of North Dakota 
(Figure 1 - Appendix A). Painted Woods Lake is contiguous with the east side of a federal 
Wildlife Development Area (WDA) owned by the US Fish and Wildlife Service (FWS) and 
managed by the North Dakota Department of Game and Fish (NDGF). The lower end of the 
Painted Woods Creek watershed has seen some dramatic flooding impacts over the last 30 
years, with there being significant damage to private lands near Painted Woods Lake and to 
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the infrastructure at Painted Woods Lake. It is apparent that the Painted Woods Creek 
watershed does not have an adequate outlet and that the wildlife, fishery and recreation 
resources in the area are also being adversely affected by flooding.  
 

 
 
One of the priorities for the project is the replacement of the old lake level control structure 
located within the WDA at the lake outlet, an activity that will provide significant habitat 
improvement. In addition, to assist in minimizing the flooding impacts, to create long term 
solutions to the flooding issues and to enhance the publics ability to use a recreational 
resource, a parcel of land on the east side of Painted Woods Lake was purchased this year 
by the American Foundation for Wildlife and partners. The ownership of this parcel was 
transferred to the NDGF who will manage the land as a Wildlife Management Area (WMA). 
This recent purchase was fully supported by the McLean County Commission and approved 
by the Governor of North Dakota. 
 
Painted Woods Lake has been a state wide resource for hunting, fishing and general 
recreation for over a hundred years and it is a long term objective of the Project to improve 
and protect this resource and the surrounding public resources. In the last 50 years, 
however, access to the lake has been limited. One public access point was created by the 
purchase of the federal WDA in the early 1980s. The land purchase this year will lead to the 
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public access points. Creating wildlife habitat within this new parcel will greatly improve the 
resource as presently there is limited wildlife habitat found there.  
 
Painted Woods Creek enters the north end of Painted Woods Lake. Water flows south and 
west through the lake to its outlet, a channel known as Merry’s Creek, through which water 
flows approximately 5000-ft to the Missouri River. Snow and ice accumulations in the northern 
end of the lake, along with cattails that have recently grown there, frequently restrict spring 
floods from flowing through the lake to Merry’s Creek, particularly after winters of moderate to 
heavy snowfall. When this happens, flood waters break out at multiple locations north of the 
lake, flowing westward of Painted Woods Creek between US Highway 83 and the lake (Figure 
1). Flood waters then flow west cross country to the Missouri River, causing gully erosion and 
head cutting of overflow channels on private lands. 
 
Benefits the Project Will Provide 
Goals and objectives of the Project include providing fish and wildlife habitat; providing access 
for sportsmen; improving, maintaining and restoring water quality and plant diversity; and 
developing, conserving and restoring fish and wildlife habitat. Phase 1 of the project involves 
construction of a new lake level control structure to replace the existing aging structure 
(Alternate 3C - Figure 1). Benefits the new structure will provide include providing a rock ramp 
fish passage facility to restore fish passage from the Missouri River into Painted Woods Lake 
and Painted Woods Creek watershed. The replacement structure will have a low flow draw 
down gate and the ability to raise the water level 2-ft above the normal operating pool elevation 
on a temporary basis for the control of undesirable aquatic vegetation. Wetland habitat diversity 
will be supported by the new control structure by the ability to flood wetland areas. Stream 
banks will be restored at the lake outlet which will reduce the erosion of the banks and improve 
water quality. In addition, the present relatively small gravel parking lot for the WDA will be 
enlarged. 
 
 
 
Project Duration:* The final design and construction for the first year program which this 
grant will support will be completed by the end of 2017. 
 
 
Amount of Grant request $ *  $508,227.87 
 
 
Total Project Costs $*   $1,263,926.20 
(Note that in-kind and indirect costs can be used for matching funds) 
 
A minimum of 25% Match Funding is required.  Amount of Matching Funds $*  
Please indicate if the matching funds will be in-kind, indirect or cash. 
 
Funding 
 
Matching funds will be a combination of materials and cash. 
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Source(s) of Matching Funds* 
Please provide verification that these matching funds are available for your project. Note that effective 
as of July 1, 2015 no State General Fund dollars can be used for a match unless funding was 
legislatively appropriated for that purpose. 
 
The Bureau of Reclamation is providing 4000 cubic yards of rip rap to be delivered to the project site 
and having a value for this phase of the project of $184,375 (see attached letter). 
 
The US Fish and Wildlife Service has verbally offered $50,000 towards the fish passage facility (see 
attached letter). 
 
It is anticipated that the State Water Commission will provide $435,426.17 in cost share funding for 
the project (see attached letter). 
 
In addition, funding of $85,897.16 is being provided by other sources. 
 
Preliminary engineering plans and concept study were supported by $98,800 in funding from the 
McLean WRD and $53,200 in funding from the State Water Commission ($152,000 total).  
 
Certifications *   
☒  I certify that this application has been made with the support of the governing body and 
chief executive of my organization. 
 
☒  I certify that if awarded grant funding none of the funding will be used for any of the 
exemptions noted on Page 1 of this application.   
 
Narrative 
 
Organization Information – Briefly summarize your organization’s history, mission, 
current programs and activities. * 
Include an overview of your organizational structure, including board, staff and volunteer involvement.  
(no more than 300 words) 
 
The McLean County Water Resources District (McLean WRD) has been in existence for many 
decades and is governed by a three person board. It has the responsibility within McLean 
County to manage, conserve, protect, develop and control waters of the state, both navigable 
and non-navigable, surface or subsurface, the control of floods, the prevention of damage to 
property therefrom, all to the benefit of public purposes. It is the policy of the McLean WRD to 
provide for management, conservation, protection, development and control of water 
resources on a watershed basis, to work cooperatively with other resource agencies to 
strengthen and mutually support related programs, and to protect and promote the health, 
safety and general welfare of the people of North Dakota. 
 
The McLean WRD manages a variety of programs including those related to drainage permits, 
legal drains, maintaining, protecting and controlling streamflow, protection and maintenance of 
water bodies, managing flooding issues, protection and maintenance of water quality and 
construction, operation and maintenance of a variety of dams.  
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The McLean WRD does not have staff, but does obtain financial management services from 
the McLean County Auditor. To accomplish program goals the McLean WRD retains 
professional services for legal and engineering needs when necessary. 
 
Important ongoing projects include the Painted Woods Lake Enhancement and Flood 
Reduction Project, the Fort Mandan/4H Camp Flood Control Project, management of the 
Yanktonai Dam, which is rated as having significant hazard, and support of drainage 
improvement projects at the Cities of Washburn and Underwood. 
 
Some projects completed by the McLean WRD involve volunteers who provide their time, 
and sometimes equipment. For example, some berms along the west side of Painted Woods 
Lake that were build prior to federal ownership of the land were breached by volunteers using 
personal equipment. 
 
 
Purpose of Grant – Describe the proposed project identifying how the project will meet 
the specific directive(s) of the Outdoor Heritage Fund Program * 
Identify project goals, strategies and benefits and your timetable for implementation. Include 
information about the need for the project and whether there is urgency for funding. Please indicate if 
this is a new project or if it is replacing funding that is no longer available to your organization.   
Identify any innovative features or processes of your project.  If your project includes tree/shrub/grass 
planting, please provide a planting plan describing the site design, planting methods, number of 
trees/shrubs by species and stock size, grass species and future maintenance.  A statement 
certifying that the applicant will adhere to USDA-NRCS tree/shrub/grass planting specifications along 
with the name of the governmental entity designing the planting may be substituted for a planting 
plan. If your project includes Section 319 program funding, please provide, in detail, the specific best 
management practices that will be implemented and the specific projects for which you are seeking 
funding. Please note that if your proposal provides funding to an individual, the names of the 
recipients must be reported to the Industrial Commission/Outdoor Heritage Fund.  These names will 
be disclosed upon request.    
 
Project History 
Aspects of the present program were begun and subject to management efforts by the State 
Water Commission in the early 1980s. Recently the McLean WRD, because of urgent need, 
assumed overall program management and obtained an alternatives analysis and preliminary 
engineering for the Project by Moore Engineering, in part supported by cost share funding 
from the State Water Commission. Furthermore, because a large portion of the 305 square 
mile Painted Woods Creek watershed lies in Burleigh County, the McLean WRD has reached 
out to the Burleigh County Water Resource District to provide an understanding of the issues 
and to gain support (see support letter in Appendix). Painted Woods Creek, which has many 
miles of channel, supports numerous uses including agriculture, fish and wildlife habitat, 
recreation and receives water from the McClusky Canal. 
 
Long Term Program 
The Painted Woods Lake Area Habitat Enhancement and Flood Damage Reduction Project 
is a multiyear project with multiple components, this grant application is for the first year 
activities (described below). Long Term Project components include the following (Figure 1 – 
Appendix A): 
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1. Replacement of the Painted Woods Lake outlet control dam. The new structure would 

replace the aging structure now existing. Fishery enhancement would involve restoring 
fish passage from the Missouri River into the lake and Painted Woods Creek by the 
construction of a rock ramp fish passage facility. The replacement structure will have a 
low flow draw down gate and the ability to raise the water level 2-ft above the normal 
operating pool elevation on a temporary basis for the control of aquatic vegetation in 
the lake and enhancement of wetland diversity adjacent to the lake. In addition, the 
present relatively small gravel parking lot for the WDA will be enlarged. 
 

 
 

2. A High Flow Channel to divert flood waters from Painted Woods Creek into the east 
side of Painted Woods Lake. The high flow channel will follow the course of the Goose 
Creek channel, which is largely silted in at this time. Goose Creek formerly branched 
from Painted Woods Creek just downstream from US Highway 83, and had a course 
approximately ¼ mile east of and roughly parallel to the north-south orientation of 
Painted Woods Lake. The High Flow Channel will diverge westerly from the Goose 
Creek alignment approximately midway down Painted Woods Lake to divert flood 
waters into the lake. Wetland habitat will be created adjacent to the high flow channel. 

3. Purchase of the Hecht property located immediately north of the new WMA. The 
Hecht property is strategically located on the northeastern shore of Painted Woods 
Lake and along the eastern bank of Painted Woods Creek between the lake and US 
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Highway 83. The Goose Creek Channel runs south through the Hecht property to the 
new WMA. It is anticipated that development of the Hecht property would involve 
similar long term goals as the new WMA. The McLean WRD now has the legal 
authority to restore the Goose Creek Channel through the Hecht property to its historic 
condition. 

4. Construction of a low berm along the west end of the northwestern portion of Painted 
Woods Lake to prevent overflow of flood waters from the lake to the Missouri River. 

5. Restore Merry's Creek below the Painted Woods Lake water level control structure. 
The proposed improvements involve restoration of the severely eroded and unstable 
stream banks by constructing stable side slopes, stabilizing the banks with a wildlife 
supporting vegetation, and stabilizing the bank toe with rip rap. Water quality will be 
improved and protected and wildlife habitat provided by the restoration process. 

6. Mechanical removal of sediment from Painted Woods Lake, particularly in the central 
portion of the lake where cattails are now heavily colonized and where blockage to 
flood flows through the lake is severe. 

7. Continuing the program to points on Painted Woods Creek higher in the watershed 
where habitat improvement is needed. For instance, the McLean WRD is in the 
planning stages for providing fish passage at the Katz Dam located upstream of US 
Highway 83. 

 
First Year Activities – This Grant Application 
The first year program is focused on replacing the lake level control structure and the 
restoring the stream channel in its immediate area. 

1. A new lake level control structure will be constructed to replace the existing aging 
structure. Preliminary engineering for the work was completed by Moore Engineering 
and Barr Engineering in May 2016 (see preliminary plans in Appendix B). Benefits the 
new structure will provide include providing a rock ramp fish passage facility to allow 
fish passage from the Missouri River into Painted Woods Lake and the Painted Woods 
Creek watershed, reconnecting the diverse Missouri River ecosystem with the 
watershed. The replacement structure will have a low flow draw down gate and the 
ability to raise the water level 2-ft above the normal operating pool elevation on a 
temporary basis for the control of undesirable aquatic vegetation. Wetland areas 
adjacent to the lake can be periodically flooded to help support diverse vegetation and 
habitat. The new structure will have walk ways and guardrails that provide operator 
access and gate operation equipment that meet present day safety standards. Eroding 
stream banks in the area immediately downstream of the existing structure will be 
restored. In addition, the present relatively small gravel parking lot for the WDA will be 
enlarged. The new structure will have features like cathodic protection of the sheet pile 
which will provide a structure lifespan of greater than 50-years. 
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Management of Project – Provide a description of how you will manage and oversee 
the project to ensure it is carried out on schedule and in a manner that best ensures 
its objectives will be met.* 
Include a brief background and work experience for those managing the project. 
 
 
Management of the final design of construction would be by the McLean WRD, using the 
services of Moore Engineering. The McLean WRD selected Moore Engineering as their 
provider of engineering services following the requirements of the North Dakota Century 
Code 54-44.7. It was Moore Engineering and partner Barr Engineering who completed the 
preliminary design and Opinion of Probable Construction Cost for the Project and they have 
completed similar projects for other county water resources districts for many years. 
 
After construction is complete, long term management would be largely overseen by the US 
Fish and Wildlife Service and the North Dakota Department of Game and Fish who are the 
owner and manager, respectively, of the land the lake level control structure is located on. 
These agencies have management plans for the management of each WDA or WMA. Both 
agencies complete annual maintenance activities at the wildlife areas they manage based on 
need in any particular year. The McLean WRD will continue to develop and work on 
additional phases of the Project and monitor long term management needs of the Project 
area and the facilities that would be constructed as part of this project. 
 
 
Evaluation – Describe your plan to document progress and results. * 
How will you tell if the project is successful?  Please be specific on the methods you will utilize to 
measure success.  Note that regular reporting, final evaluation and expenditure reports will be 
required for every grant awarded.   
 
Completion of the construction of the new lake level control structure will be the primary 
measure of success. Once the new structure is complete, fish passage from the Missouri 
River into Painted Woods Creek and Painted Woods Lake will be reestablished, and 
enhanced management of aquatic vegetation and wetland habitat can begin. The new 
structure will have a lifespan of greater than 50-years, so the benefits will be long term. 
 
It is anticipated that both final engineering and construction phases include monthly reporting 
by the McLean WRD to granting agencies. Monthly reporting would include short project 
status reports and summaries of work completed that month along with monthly costs 
incurred. A final project close out report including a summary of the construction and final 
expenditure summary will be provided. The McLean WRD has completed this type of 
reporting to the State Water Commission for multiple projects in the last several years. 
 
Financial Information 
 
ATTACHMENT:   Project Budget – Using the standard project budget format that is 
available on the website at http://www.nd.gov/ndic/outdoor-infopage.htm , please 
include a detailed total project budget that specifically outlines all the funds you are 
requesting.  Note that a minimum of 25% match funding is required.*   

http://www.nd.gov/ndic/outdoor-infopage.htm
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The project budget should identify all matching funds, funding sources and indicate whether the 
matching funds are in the form of cash or in-kind services. Effective July 1, 2015 no State General 
Fund dollars can be used for a match unless funding was legislatively appropriated for that purpose. 
As noted on the standard project budget format, certain values have been identified for in-kind 
services.   Please utilize these values in identifying your matching funds. NOTE:  No indirect costs 
will be funded. 
 
☒  I certify that a project budget will be sent to the Commission* 
 
Sustainability – Indicate how the project will be funded or sustained in future years. * 
Include information on the sustainability of this project after all the funding from the Outdoor Heritage 
Fund has been expended and whether the sustainability will be in the form of ongoing management 
or additional funding from a different source.    
 
The new lake level control structure will be capable of lasting more than 50 years with limited 
maintenance. Its controls are relatively simple and do not involve many parts that can fail. 
The rock ramp fish passage facility will have a grade where target species such as northern 
pike can easily swim up and over the structure without human assistance. Both the FWS and 
NDGF have annual maintenance funds that are used for periodic needs.  
 
Partial Funding – Indicate how the project will be affected if less funding is available 
than that requested. *  
 
The requested grant would support the activities to be completed the first year of the 
program, the final design and construction of the new lake level control structure. If less 
funding is available then that requested part of the work would be delayed until the second 
year. For instance, the project includes components such as the sheet pile dam and 
associated gates, the rock ramp fish passage facility, and the stream bank restoration. Part 
of the construction could be delayed until the second year when additional funding would be 
available. 
 
Partnership Recognition - If you are a successful recipient of Outdoor Heritage Fund 
dollars, how would you recognize the Outdoor Heritage Fund partnership? * Please 
note it is a requirement that there be signage at the location of the project 
acknowledging the funding from the Outdoor Heritage Fund if appropriate for your 
project. 
 
 
The McLean Water Resources District will provide a sign at the WDA parking area to be 
enlarged that names all project sponsors. The location of Painted Woods Lake and 
associated WDA/WMA near near the Bismarck/Mandan/Washburn communities and 
excellent highway system result in a very high visitation rate for fishing, hunting and outdoor 
recreation. The signage with the Outdoor Heritage Fund listed as a project partner will be 
viewed and appreciated by all who visit.  



November 4, 2016

Engineer's Opinion of 
Probable Cost

Project Expense
Replacement Lake Level 

Control OHF Request
US Fish and 

Wildlife Service

State Water 
Commission 

Grant
Bureau of 

Reclamation Other Sources Total Funding
$1,000,842.00 $421,556.85 $50,000.00 $344,910.15 $184,375.00 $1,000,842.00

$75,500.00 $10,538.92 $24,150.00 $40,811.08 $75,500.00
$75,500.00 $10,538.92 $27,675.00 $37,286.08 $75,500.00

$100,084.20 $65,593.18 $34,491.02 $100,084.20
$12,000.00 $4,200.00 $7,800.00 $12,000.00

$1,263,926.20 $508,227.87 $50,000.00 $435,426.17 $184,375.00 $85,897.16 $1,263,926.20

Proposed Budget - Outdoor Heritage Grant Application
Painted Woods Lake Mitigation Plan

McLean County Water Resource District

Totals

Contingencies (10%)
Geotechnical Engineering

Funding Contributions

Total Construction

Engineering - Design*

Engineering - Construction
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ITEM UNIT QUANTITY UNIT PRICE TOTAL NDSWC OTHER

1. Mobilization LS 1 $100,000.00 $100,000.00 $22,500.00 $77,500.00
2. Water Control LS 1 $50,000.00 $50,000.00 $22,500.00 $27,500.00
3. Demolition of Existing Structure LS 1 $15,000.00 $15,000.00 $6,750.00 $8,250.00
4. Weir - Install Sheet Pile SF 2,510 $45.00 $112,950.00 $50,827.50 $62,122.50
5. Weir - Reinforced Concrete Cap CY 25 $1,000.00 $25,000.00 $11,250.00 $13,750.00
6. Weir - Low Flow Stop Log System LS 1 $10,000.00 $10,000.00 $4,500.00 $5,500.00
7. Weir - Flashboard System LF 91 $100.00 $9,100.00 $4,095.00 $5,005.00
8. Drawdown Control Structure-Reinforced Concrete CY 14 $1,000.00 $14,000.00 $6,300.00 $7,700.00
9. Drawdown Control Structure-Stoplog System LS 1 $20,000.00 $20,000.00 $9,000.00 $11,000.00
10. Drawdown Control Structure-Structural Steel, Grating, Handrail LB 2,250 $10.00 $22,500.00 $10,125.00 $12,375.00
11. Drawdown Control Structure-Jib Crane EA 1 $4,500.00 $4,500.00 $2,025.00 $2,475.00
12. Divider Wall - Sheet Pile SF 2510 $45.00 $112,950.00 $50,827.50 $62,122.50
13. Granular Filter for Rock Spillway CY 301 $102.00 $30,702.00 $13,815.90 $16,886.10
14. Filter Rock for Rock Spillway CY 437 $100.00 $43,700.00 $19,665.00 $24,035.00
15. Base Rock for Rock Spillway CY 1350 $88.00 $118,800.00 $15,187.50 $103,612.50
16. Boulders for Rock Riffles EA 127 $350.00 $44,450.00 $5,715.00 $38,735.00
17. Channel Excavation CY 500 $15.00 $7,500.00 $3,375.00 $4,125.00
18. Riprap for Downstream Channel CY 101 $100.00 $10,100.00 $1,136.25 $8,963.75
19. Granular Fill under Riprap in Drawdown Channel CY 45 $102.00 $4,590.00 $2,065.50 $2,524.50
20. Stabilize Downstream Left River Bank LS 1 $85,000.00 $85,000.00 $25,650.00 $59,350.00
21. Stabilize Downstream Right River Bank LS 1 $120,000.00 $120,000.00 $39,600.00 $80,400.00
22. Fences, Gates and Signage LS 1 $5,000.00 $5,000.00 $2,250.00 $2,750.00
23. Site Restoration LS 1 $15,000.00 $15,000.00 $6,750.00 $8,250.00
24. Parking Lot Expansion LS 1 $20,000.00 $20,000.00 $9,000.00

$1,000,842.00 $344,910.15 $644,931.85
Completed

$75,500.00 $24,150.00 $51,350.00
$75,500.00 $27,675.00 $47,825.00

$100,084.20 $34,491.02 $65,593.19
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00

$12,000.00 $4,200.00 $7,800.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00

$1,263,926.20 $435,426.17 $817,500.04

Painted Woods Lake Alternative 3C - New Lake Level Control Structure
Painted Woods Lake Outlet Structure Improvement

McLean County Water Resource District
McLean County, North Dakota

Engineer's Opinion of Probable Cost

FUNDING SOURCES

Total Construction
Preliminary Engineering

Engineering - Design
Engineering - Construction

Contingencies (10%)
Legal Fees

Aministrative Fees
Geotechnical Engineering

TOTAL PROJECT COST

Right-of-Way Administration
Easements & Monuments

Utility Company Relocations
Utility Relocation Administration

Fiscal
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Scoring of Grants 
 
All applications will be scored by the Outdoor Heritage Fund Advisory Board after your ten-
minute oral presentation.   The ranking sheet(s) that will be used by the Board is available on 
the website at http://www.nd.gov/ndic/outdoor-infopage.htm . 
 
Awarding of Grants* 
 
All decisions on requests will be reported to applicants no later than 30 days after Industrial 
Commission consideration.  The Commission can set a limit on duration of an offer on each 
application or if there isn’t a specific date indicated in the application for implementation of 
the project, then the applicant has until the next Outdoor Heritage Fund Advisory Board 
regular meeting to sign the contract and get the project underway or the commitment for 
funding will be terminated and the applicant may resubmit for funding.  Applicants whose 
proposals have been approved will receive a contract outlining the terms and conditions of 
the grant.   Please note the appropriate sample contract for your organization on the website 
at http://www.nd.gov/ndic/outdoor-infopage.htm  that set forth the general provisions that will 
be included in any contract issued by the North Dakota Industrial Commission.  Please 
indicate if you can meet all the provisions of the sample contract.  If there are provisions in 

http://www.nd.gov/ndic/outdoor-infopage.htm
http://www.nd.gov/ndic/outdoor-infopage.htm
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that contract that your organization is unable to meet, please indicate below what those 
provisions would be. *  
 
 
 
Responsibility of Recipient 
 
The recipient of any grant from the Industrial Commission must use the funds awarded for 
the specific purpose described in the grant application and in accordance with the contract.  
The recipient cannot use any of the funds for the purposes stated under Exemptions on the 
first page of this application.    
 
 
If you have any questions about the application or have trouble submitting the application, 
please contact Karlene Fine at 701-328-3722 or kfine@nd.gov  
 
 
Revised:  December 16, 2015 
  

mailto:kfine@nd.gov
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Appendix A 

 
Figure 1 
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Appendix B 

 
Preliminary Plans 
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Appendix C 

 
Letters of Support 
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