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*As appropriate please provide copies of receipts for purchases. 
 

Instructions 
Please download this Word document (available on the Industrial Commission/Outdoor Heritage Fund 
Program website at http://www.nd.gov/ndic/outdoor-infopage.htm ) to your computer and provide the 
information as requested.   You are not limited to the spacing provided.  After completing the report, save it 
and attach it to an e-mail and send it to outdoorheritage@nd.gov AND print it and mail it to:  North Dakota 
Industrial Commission, ATTN:   Outdoor Heritage Fund Program, State Capitol – Fourteenth Floor, 600 East 
Boulevard Ave. Dept. 405, Bismarck, ND  58505. If you are unable to scan attachments, mail them with 
your paper copy of the report.  You will be sent a confirmation by e-mail of receipt of your report and 
attachments. The project reports shall be provided to the Commission in both electronic and hard-copy formats 
with permission for unrestricted distribution.   The electronic versions shall be in a suitable format for posting on 
the Outdoor Heritage Fund/Commission website.    
 
 

Outdoor Heritage Fund 
Status and Final Report Form/Guidelines 

This report is used to show progress of grant projects funded through the Outdoor Heritage Fund.  Status 
Reports and the Final Report must be submitted as required in Contract. 

 

Contract Number   Report Date  Period Covered by Report  
009-112       7/31/19  August 1st, 2018 – June 30th, 2019 

  
Project Name 
Grand Forks County Prairie Management Toolbox  
Project Sponsor Name 
National Audubon Society, DBA Audubon Dakota 
Responsible Official (Last, First Middle)  Responsible Official’s Title 
Johnson, Marshall    V.P./Executive Director 
Project Sponsor Address 
2315 University Drive N Ste. 15  
City   State         Zip Code         Telephone Number 
Fargo   ND  58102   701-298-3373 
Financial Update 
Please provide the following information regarding the funding for your project based on the contract award:   
 
   
 Funds Spent THIS 

Reporting Period* 
Total Funds Spent to 

Date 
Balance of Remaining 

Funds 
Match Funding $19,923 $19,923 $12,077 
In-kind Funding   $48,069 $50,069 $47,131 
OHF Funding $38,352 $38,352 $82,868 
Total  $106,344  $108,344 $142,076 

 
Do you anticipate needing to request a grant extension?  /x/  Yes    /_/  No 
 
If yes, please explain: 
 
A grant extension request has been sent and approved as of July 23rd, 2019 to extend the grant period until December 
31st, 2019.  
 
The funds reflected in this report are as of 6/30/19. The amounts reflected as billable will not be requested for 
reimbursement until match requirements are fulfilled. As a result of delaying reimbursement request, the amounts billed to 

http://www.nd.gov/ndic/outdoor-infopage.htm
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*As appropriate please provide copies of receipts for purchases.

the grant have been reported as match on the extension request dated July 1, 2019. Once all match is completely 
satisfied, we will re-recognize the billable items as reimbursable. 

Work Completed during Period Covered by Report:    
(This information will be posted on the Outdoor Heritage Fund/Industrial Commission website) 

Audubon Dakota’s ND Outdoor Heritage Fund grant project, the Grand Forks County Prairie Management 
Toolbox, has entered into its final year of its two years of funding. We are pleased to say that the Toolbox is 
well received by the Grand Forks community and project partners. 

Since the last reporting period, we have officially enrolled 12 landowners in the Grand Forks County Prairie 
Management Toolbox program. To date, the following has been accomplished: 

• Grazing Infrastructure: 832.2 acres across 2 ranches have received grazing infrastructure in the form of
fencing and water structures through the PMT. A 10-year grassland non-conversion agreement is
incorporated into the executed landowner agreements. Current contracts, upon completion, will impact
an additional 310 acres on 1 ranch by July 31st, 2019.

• Invasive Species Removal: OHF funds in entirety are contracted to be expensed by July 31, 2019, will
impact a total of 3,582 acres through the removal of woody species on CRP acres on 9 properties, with
a focus on removing the invasive Russian olive. These acres are committed to a 5-year non-conversion
agreement through the executed landowner agreements.

Through communications with landowners, contractors, and partners, it has been determined that grazing 
infrastructure and prairie restoration projects are anticipated to be completed in entirety by the end of 2019, 
impacting an additional 550 acres in Grand Forks County. 

Photos of work completed are welcome (If appropriate, please submit photos of key elements of the project 
completed or in progress during reporting period) Do not exceed five photos per project report. 

This report was prepared pursuant to an agreement with the Industrial Commission of North Dakota, which 
partially funded the project through the Outdoor Heritage Fund.  Project participants, its subcontractors, and 
the Industrial Commission of North Dakota, or any person acting on its behalf, do not: 

(A) Make any warranty or representation, express or implied, with respect to the accuracy, completeness,
or usefulness of the information contained in this report, or that the use of any information, apparatus,
method, or process disclosed in this report may not infringe privately-owned rights; or

(B) Assume any liabilities with respect to the use of, or for damages resulting from the use of, any
information, apparatus, method or process disclosed in this report.

Reference herein to any specific commercial product, process, or service by trade name, trademark, 
manufacturer, or otherwise, does not necessarily constitute or imply its endorsement, recommendation, or 
favoring by the Industrial Commission of North Dakota.  The views and opinions of authors expressed herein 
do not necessarily state or reflect those of the Industrial Commission of North Dakota. 
Signature of Responsible Official 
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