**Instructions**

Please download this Word document (available on the Industrial Commission/Outdoor Heritage Fund Program website at [http://www.nd.gov/ndic/outdoor-infopage.htm](http://www.nd.gov/ndic/outdoor-infopage.htm)) to your computer and provide the information as requested. You are not limited to the spacing provided. After completing the report, save it and attach it to an e-mail and send it to outdoorheritage@nd.gov AND print it and mail it to: North Dakota Industrial Commission, ATTN: Outdoor Heritage Fund Program, State Capitol – Fourteenth Floor, 600 East Boulevard Ave, Dept. 405, Bismarck, ND 58505. If you are unable to scan attachments, mail them with your paper copy of the report. You will be sent a confirmation by e-mail of receipt of your report and attachments. The project reports shall be provided to the Commission in both electronic and hard-copy formats with permission for unrestricted distribution. The electronic versions shall be in a suitable format for posting on the Outdoor Heritage Fund/Commission website.

---

### Outdoor Heritage Fund Status and Final Report Form/Guidelines

This report is used to show progress of grant projects funded through the Outdoor Heritage Fund. Status Reports and the Final Report must be submitted as required in Contract.

<table>
<thead>
<tr>
<th>Contract Number</th>
<th>Report Date</th>
<th>Period Covered by Report</th>
</tr>
</thead>
<tbody>
<tr>
<td>015-159</td>
<td>11/3/2020</td>
<td>(xx/xx/xx to xx/xx/xx)</td>
</tr>
<tr>
<td></td>
<td></td>
<td>06/30/20 to 11/3/20</td>
</tr>
</tbody>
</table>

**Project Name**

Cavlandic Trail Redevelopment

**Project Sponsor Name**

City of Cavalier

**Responsible Official (Last, First Middle)**

Truver, Kelli

**Responsible Official’s Title**

City Administrator/Auditor

**Project Sponsor Address**

301 Division Ave N

**City**

Cavalier

**State**

ND

**Zip Code**

58220

**Telephone Number**

701-265-8800

---

**Financial Update**

Please provide the following information regarding the funding for your project based on the contract award:

<table>
<thead>
<tr>
<th>Funds Spent THIS Reporting Period*</th>
<th>Total Funds Spent to Date</th>
<th>Balance of Remaining Funds</th>
</tr>
</thead>
<tbody>
<tr>
<td>Match Funding</td>
<td>$422,769.31</td>
<td>$465,434.08</td>
</tr>
<tr>
<td>In-kind Funding</td>
<td>$0</td>
<td>$0</td>
</tr>
<tr>
<td>OHF Funding</td>
<td>$237,807.73</td>
<td>$301,025.10</td>
</tr>
<tr>
<td>Total</td>
<td>$660,577.04</td>
<td></td>
</tr>
</tbody>
</table>

Do you anticipate needing to request a grant extension? /_/ Yes /_/ No

If yes, please explain:

---

*As appropriate please provide copies of receipts for purchases.*
Work Completed during Period Covered by Report:
(This information will be posted on the Outdoor Heritage Fund/Industrial Commission website)

The 6.5-mile redevelopment of the Cavlandic Trails is nearly complete with the majority of the work finished. The trail starts at the Cavalier Country Club, passes by Icelandic State Park, leads into the City of Cavalier, and links to an outer city neighborhood. While the majority of the construction is complete, the engineer is following up with the contractor regarding a few remaining punch list items. The bike repair stations and the mile marker signage have been ordered, but have not yet arrived and are not installed. The traffic signage has been installed. While a formal study has not been completed to provide usage metrics, anceotally we have seen heavy usage has been observed. The trail is being utilized by runners, joggers, walkers, and cyclists. The city has acknowledged a portion of the funding being provided by OHF in the local newspaper, on the city website, on social media, and at publicly attended council meetings. The mayor recognized the OHF as a large donor to the project in her monthly update to the public published in the local newspaper.

Newspaper clip

**December, 2019**

Jezimay Watson, Cavalier, qualified to compete in the Vegas Tuffest Jr. World Championship rodeo... The Cavlandic Trail committee was awarded $310,000 from the ND Outdoor Heritage Fund to fully fund the trail’s repaving project...

*As appropriate please provide copies of receipts for purchases.*
Photos of work completed are welcome (If appropriate, please submit photos of key elements of the project completed or in progress during reporting period) Do not exceed five photos per project report.

This report was prepared pursuant to an agreement with the Industrial Commission of North Dakota, which partially funded the project through the Outdoor Heritage Fund. Project participants, its subcontractors, and the Industrial Commission of North Dakota, or any person acting on its behalf, do not:

(A) Make any warranty or representation, express or implied, with respect to the accuracy, completeness, or usefulness of the information contained in this report, or that the use of any information, apparatus, method, or process disclosed in this report may not infringe privately-owned rights; or

(B) Assume any liabilities with respect to the use of, or for damages resulting from the use of, any information, apparatus, method or process disclosed in this report.

Reference herein to any specific commercial product, process, or service by trade name, trademark, manufacturer, or otherwise, does not necessarily constitute or imply its endorsement, recommendation, or favoring by the Industrial Commission of North Dakota. The views and opinions of authors expressed herein do not necessarily state or reflect those of the Industrial Commission of North Dakota.

Signature of Responsible Official

*As appropriate please provide copies of receipts for purchases.