017-170 - McDowell Dam Bank Stabilization - 2020

Status Report Details

Funding Opportunity: 3515-Outdoor Heritage Fund September 2020 - Round 17
Program Area: Outdoor Heritage Fund
Status: Submitted
Status Report Number: 002
Status Report Type: Interim
Reporting Period: 04/15/2021 - 05/14/2021
Initial Submit Date: May 14, 2021 9:41 AM
Initially Submitted By: Travis Johnson
Last Submit Date: 
Last Submitted By: 
Approved Date: 
Approved By: 

Contact Information

Primary Contact Information

Active User*: Yes
Type: External User
Name: Mr. Travis Johnson
Salutation: Mr. First Name: Travis Last Name: Johnson
Title: Civil Engineer
Email*: tjohnson@houstoneng.com
Address*: 3712 Lockport Street

Bismarck North Dakota 58503
City: Bismarck State/Province: North Dakota Postal Code/Zip: 58503

Phone*: (701) 226-0227 Ext.
Phone: (701) 226-0227 Ext.
Fax: (701) 323-0300

Comments:

Organization Information

Status*: Approved
Name*: Burleigh County Water Resource District
Organization Type*: County Government
Tax Id:
No construction work has started yet as the project is waiting for the Nationwide Permit from the Corps of Engineers. The ENG Form 4345 has been submitted to the Corps for review.

Certification

This report was prepared pursuant to an agreement with the Industrial Commission of North Dakota, which partially funded the project through the Outdoor Heritage Fund. Project participants, its subcontractors, and the Industrial Commission of North Dakota, or any person acting on its behalf, do not:

(A) Make any warranty or representation, express or implied, with respect to the accuracy, completeness, or usefulness of the information contained in this report, or that the use of any information, apparatus, method, or process disclosed in this report may not infringe privately-owned rights; or
Assume any liabilities with respect to the use of, or for damages resulting from the use of, any information, apparatus, method or process disclosed in this report.

Reference herein to any specific commercial product, process, or service by trade name, trademark, manufacturer, or otherwise, does not necessarily constitute or imply its endorsement, recommendation, or favoring by the Industrial Commission of North Dakota. The views and opinions of authors expressed herein do not necessarily state or reflect those of the Industrial Commission of North Dakota.

Do you agree?: Yes

Photos

<table>
<thead>
<tr>
<th>Description</th>
<th>File Name</th>
<th>Type</th>
<th>Size</th>
<th>Upload Date</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

No files attached.

Tasks Report

Tasks

<table>
<thead>
<tr>
<th>Task</th>
<th>Start Date</th>
<th>Completion Date</th>
<th>Percent Complete</th>
<th>Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td>Project Design</td>
<td>01/01/2021</td>
<td>01/31/2021</td>
<td>100.0%</td>
<td></td>
</tr>
<tr>
<td>Solicitation of Quotes/Contractor Selection</td>
<td>02/01/2021</td>
<td>02/28/2021</td>
<td>100.0%</td>
<td></td>
</tr>
<tr>
<td>Project Construction</td>
<td>04/01/2021</td>
<td>06/30/2021</td>
<td>0.0%</td>
<td>Construction cannot begin until Corps permit is acquired.</td>
</tr>
</tbody>
</table>

Description of Tasks

Please Describe Tasks:

Deliverables Report

Deliverables

<table>
<thead>
<tr>
<th>Deliverable</th>
<th>Quantity</th>
<th>Unit of Measurement, if applicable</th>
<th>Status</th>
</tr>
</thead>
<tbody>
<tr>
<td>Expenditure Report</td>
<td>1.000</td>
<td></td>
<td>No construction expenditures have been made yet.</td>
</tr>
<tr>
<td>Final Project Acceptance</td>
<td>1.000</td>
<td></td>
<td>Project is not yet ready for final acceptance.</td>
</tr>
<tr>
<td>Monthly Construction Progress Report</td>
<td>3.000</td>
<td>Each</td>
<td>This is the second monthly construction progress report.</td>
</tr>
</tbody>
</table>